

EXHIBIT "C"
DEVELOPMENT SCHEDULE
For
WYLIE BUSINESS PARK AND SHOPS BY SLATE

I. SCHEDULE:

Zoning: Submit	2/14/2022	P&Z	3/15/2022	CC	4/12/2022
Plan Preparation and Review:	5/1/2022 – 8/1/2022				
Release Building Permit:	9/1/2022				
Construction	10/1/2022-10/1/2023				
File Plat and C.O.	11/1/2023				