

Wylie Municipal Complex

Walking Trails

Public Art Budget 2022/2023

Revenue

No CIP Funding
Art Fund \$95,000
Total \$95,000

Costs

Contingency \$5,000
Maintenance \$4,500
Total \$9,500

Revenue for the Call

\$85,500

Revenue for Artist Travel

\$4,000 (2-3 semi-final artists)	Plane/Housing	\$3,000
	Maquette	<u>\$1,500 (Honorarium \$500 each)</u>
	Total	\$4,500

*Semi-final artists will have a tour of the city and existing art. They will also attend a community input meeting to hear from citizens regarding the art.

Timeline

April 21, 2022 - Present call to the Public Art Board for direction to post on Café

April 22, 2022 - Post Call for Artists on Café with a deadline of May 27, 2021/Board appoints Selection Panel

June 1, 2022 - Meeting Selection Committee/Training

June 2, 2022 - Selection Panel ranking is open until June 13, 2022

June 16, 2022- PAAB Meeting

June 27, 2022 - Public Art Board selection panel narrows the submissions to 2-3 finalists

June 30, 2022 - Finalists are notified

Wylie Municipal Complex

Walking Trails

Public Art Budget 2022/2023

- July 19, 2022** – Artists are brought to the City for a tour
- July 20, 2022** – Artist/Public Input Meeting
- September 15, 2022** - Artists meet with panel and Board to approve final artist design/PAAB meets to consider
- October 11, 2022** - City Council approval of final Marquette and contract
Artist begins Fabrication of Art
- August 2023** - Art is installed at site