

## Wylie Municipal Complex

### Walking Trails

#### Public Art Budget 2022/2023

##### Revenue

No CIP Funding  
Art Fund      \$95,000  
Total          \$95,000

##### Costs

Contingency    \$5,000  
Maintenance    \$4,500  
Total            \$9,500

##### Revenue for the Call

\$85,500

##### Revenue for Artist Travel

\$4,000 (2-3 semi-final artists)	Plane/Housing    \$3,000
	<u>Maquette          \$1,500 (Honorarium \$500 each )</u>
	Total                \$4,500

\*Semi-final artists will have a tour of the city and existing art. They will also attend a community input meeting to hear from citizens regarding the art.

##### Timeline

**April 21, 2022** - Present call to the Public Art Board for direction to post on Café

**April 22, 2022** - Post Call for Artists on Café with a deadline of May 27, 2021/Board appoints Selection Panel

**June 1, 2022** - Meeting Selection Committee

**June 2, 2022** - Selection Panel ranking is open until June 13, 2022

**June 15, 2022** - Public Art Board selection panel narrows the submissions to 2-3 finalists/semi-finalist notified

**June 16, 2022** – PAAB Meeting

**June 16, 2022** - Finalists are notified

## **Wylie Municipal Complex**

### **Walking Trails**

#### **Public Art Budget 2022/2023**

**July 13, 2022** – Artists are brought to the City for a tour

**July 14, 2022** – Artist/Public Input Meeting

**August 25, 2022** - Artists meet with panel and board to approve final artist design

**September 13, 2022** - City Council approval of final Marquette and contract  
Artist begins Fabrication of Art

**May 2023** - Art is installed at site