



Wylie City Council

AGENDA REPORT

Department: Purchasing Department
Prepared By: Christopher Rodriguez

Account Code: 415-5415-58210

Subject

Consider, and act upon, the approval of the change order in the amount of \$1,094,315.30 to Tiseo Paving Company and authorizing the City Manager to execute any necessary documents.

Recommendation

Motion to approve the Item as presented.

Discussion

The E FM 544 project spans from north of Alfred Drive to the intersection of County Line Road and Vinson Road. The project is expanding the corridor from a two-lane undivided asphalt road to a four-lane divided concrete road, and includes traffic, utility, drainage, and pedestrian mobility improvements, and as well as a traffic signal at the intersection of E FM 544 and Alanis Drive and a roundabout at E FM 544 / County Line Road / Vinson Road.

Included in the original project scope was a limited amount of East Fork Special Utility District (EFSUD) waterline improvement; however, due to a substantial increase in the scope of work needed for the EFSUD waterline, there is a change order in the amount of \$1,094,315.30. Per the already approved ILA with EFSUD, they are responsible for reimbursing 61% of this to the City. Considering the reimbursement from EFSUD, the City will still be within the previously awarded project budget of \$14,459,964.5 (low bid of \$13,771,394.80 and a five percent pre-awarded Change Order amount of \$688,569.74).

Staff recommends the approval of this change order in the amount of \$1,094,315.30 to City of Wylie Contract #W2023-99-B with Tiseo Paving Company.