



Wylie City Council

AGENDA REPORT

Department: Engineering
Prepared By: Jenneen Elkalid

Account Code: 447-5447-58570

Subject

Consider, and act upon, the contract amendment for PSPO #W2019-8-E for East FM 544 (Stone Road) Phase 3 Improvements from north of Alfred Drive to Vinson Road to Freese & Nichols, Inc. in the amount of \$125,000.00 and authorizing the City Manager to execute any necessary documentations.

Recommendation

Motion to approve the Item as presented.

Discussion

Freese & Nichols Inc. was awarded PSPO #W2019-8-E in the amount of \$991,500 on October 18, 2018 for the design of East FM 544 (Stone Road Phase 3) from Alfred Drive to Vinson Road. This project includes the design to widen the two-lane asphalt road to a four-lane concrete road with a roundabout at E. FM 544/County Line/Vinson, as well as water, sewer, and drainage improvements.

The first Contract Amendment was approved by City Council on May 31, 2022 in the amount of \$146,240 for a traffic signal design and ROW services.

A second Contract Amendment in the amount of \$125,000 is needed due to necessary design changes during construction, and additional utility coordination and construction phase services.

Staff recommends approval of the Contract Amendment to PSPO #W2019-8-E in the amount of \$125,000.00.