

## PROGRESS REPORT

**CLIENT ORGANIZATION:** City of Youngsville  
**CLINET REPRESENTATIVE:** Mayor Ken Ridder  
**REPORT DATE:** March 1, 2024 through March 31, 2024

### **E. MILTON AVE. CORRIDOR**

PROGRESS DURING THIS PERIOD:

- None

ANTICIPATED WORK EFFORT DURING NEXT REPORTING PERIOD:

- Project on hold until City of Youngsville determines funding source.

### **LA 89 @ CHEMIN METAIRIE PKWY**

PROGRESS DURING THIS PERIOD:

- None

ANTICIPATED WORK EFFORT DURING NEXT REPORTING PERIOD:

- Project on hold until City of Youngsville determines funding source.