

PROGRESS REPORT

CLIENT ORGANIZATION: City of Youngsville

CLINET REPRESENTATIVE: Mayor Ken Ridder

REPORT DATE: December 1, 2023 through December 31, 2023

E. MILTON AVE. CORRIDOR

- Neel-Schaffer continued working on geometric layouts for intersection improvements.
- Neel-Schaffer continued determining utility impacts based on the geometric layout.

LA 89 @ CHEMIN METAIRIE PKWY

- Neel-Schaffer is waiting to receive feedback from the City of Youngsville on the preliminary plans and summary of quantities that were submitted in October.