

DSA PROJECT STATUS
CITY OF YOUNGSVILLE
January 20, 2021

1. **Wastewater Treatment Plant (WWTP) Upgrade:** The Louisiana Department of Environmental Quality State Revolving Fund (DEQ SRF) Loan for funding of the proposed wastewater treatment plant upgrade is in place. The design of the treatment plant upgrade is progressing.
2. **Sludge Dewatering Facility:** As a first phase to the needed wastewater treatment plant upgrades, and as funded in the City's current fiscal year budget, DSA designed the sludge dewatering facilities at the City's wastewater treatment plant. NCMC was the successful bidder. Work is scheduled to begin in February.
3. **Water Well #8 and #9:** Griner Drilling Services has completed the work on Well #8 and it is operation; Well #6 on School Street has been abandoned. The project has been accepted and final payment will be released once the lien period has expired. All punch list items have been addressed. We are working with the Mayor on locating an appropriate site for Well #9, and will begin the design once a site is secured.
4. **Sewer System I/I Issues:** CES has completed all field work in the Hill Ridge area to assist in determining defects causing I/I problems. They have submitted their recommendations for rehabilitation work, which have been forwarded to the City. Some of the more critical repairs, such as utility bore throughs, have already been repaired by the City.
5. **Sanitary Sewer Collector Pump Stations and Upgrades:** To serve growth in the City, the Mayor contracted with DSA to upgrade Pump Station #3 on Young Street. The Louisiana Health Department permit has been received, and the plans have been submitted to the Louisiana Department of Environmental Quality for approval. We continue to coordinate with the City, Land Architecture, and M&E Consulting on street/landscaping/lighting improvements along Lafayette and Church Street in conjunction with the sewer improvements. The City has also directed DSA to move forward with upgrading Pump Station #4 on Iberia Street, which has obsolete equipment and is located in the floodway. That design work is proceeding.
6. **Almonaster/Larriviere Sewer Extension:** NCMC, LLC has completed the punch list. Once the lien period has expired and clear lien certificate received, we will recommend the City release the retainage for final payment.
7. **New Water Treatment Plant:** DSA submitted an application on behalf of the City for funding through the Louisiana Department of Health State Revolving Fund Loan. DSA is preparing as required by the loan program the System Improvement Plan and Environmental Impact Document, and will proceed with the design of the new water treatment plant at the horse arena site on Iberia Street (where Wells #7 and 8 are).