JOHNSON, LASCHOBER & ASSOCIATES, PC.

New Community Center at Henry H. Brigham Park
JLA Job Number —3042.2005

April 27, 2023

Change Order Breakdown

Original Design Square Footage per Henry Brigham RFP — 18,000 SF
Designed Square Footage - 24,978 SF

Total Square Footage Designed outside of original scope — 6,978 SF
6,978 SF x 332/SF (Average Cost Per SF per Contractor Bid) - $2,316,696
$2,316,696 x 5.66% (Original Design Fee Percentage) - $131,125

Change Order to Contract (Including Electrical Design and Coordination with Georgia Power, Bad
Soils (Requiring Structural Engineering Review), Stormwater Redesign resulting from New
Georgia Power Utilities)

$249,367 x 5.66% (Original Design Fee Percentage) - $14,114

Total A&E Change Order -$145,239.00

Summary:

Original scope did not include:

1. Elevated walking track

Full high school sized gymnasium with seating for 500 spectators.
Elevator, elevator lobbies and stair towers
Full commercial kitchen
Full building generator
Steam and Sauna Rooms

oal B B0 D

Original scope had the new 1 story community center square footage at 18,000 square foot range
similar in size to the existing center. Programmed facility is 22,722 SF plus a 2" floor walking track
above with elevator lobby and two (2) stair towers at 2,256 SF.

Respectfully Submitted,

Ly a2 Bl

Darren R. Prickett, President

Attachments: A & B

ARCHITECTS ¢ ENGINEERS « LANDSCAPE ARCHITECTS
1296 Broad Street ® PO. Box 2103 e Augusta, Georgia 30903 ® (706) 724-5756 ® FAX (706) 724-3955
www.theJLAgroup.com
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BACKGROUND AND CONCEPT

It is the intent of Augusta, Georgia, through this Request for Proposal (RFP) to solicit proposals from pre-
qualified Professional Architectural and Engineering Firms for the Design and Construction of a new
Community Center at Henry H. Brigham Park. These improvements shall consist of a new facility to be
constructed on the same site the existing community center is located on, as well as some structural
improvements to the adjacent indoor swim center. (See Attachment A).

The new Community Center, to be located at 2463 Golden Camp Road, is intended to be a “full program”
recreation center in the 18,000 square foot range, similar in size and to the existing center. It will likely
include @ gymnasium, an array of recreational and community facilities such as fitness rooms, multi-
purpose rooms, lobby/circulation and administrative spaces.

Augusta, Georgia seeks a creative Architectural /Engineering Design Team (Consultant) qualified and
experienced in the design of recreational facilities to engage collaboratively in determining the most
effective approach to achieving the goals of this project. The ideal firms should demonstrate cost
estimating knowledge in particular related to Recreation Facilities and Aquatic Facilities.

STAGE |: PRELIMINARY DESIGN

Services shall include:

Phase A — Summary of Needs Study;

Phase B — Conceptual Design; Phase

Phase C - Schematic Design and Cost Estimation services — Services are to reflect all intended building
and site uses. The Schematic Design deliverables shall include a detailed construction plan

with Cost Estimation.

STAGE II: DETAILED DESIGN

Services shall include:
Phase A — Design Development;
Phase B — Construction Documents;

Phase C — Bidding and Award services; and Cost Estimation services as required for the execution of
Construction Phase |, and will be established in conjunction with Augusta, Georgia based on
project priorities and funding available at the completion of Stage | services. Once Stage |l
services are complete and thoroughly review, analyzed and approved by Augusta, Georgia,
then Stage Il services shall be authorized to commence.

RFP 20-223 Architectural/Engineering Design Services for New Community Center at Henry H. Brigham Center
RFP Due: Friday, August 7, 2020 @ 11:00 a.m.
Page 13 of 38
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= AIA Document B101 - 2017

Standard Form of Agreement Between Owner and Architect

AGREEMENT made as of the Twenty-Second day ot October in the year Two-thousand
and Twenty

(In words, indicate day, month and vear.) ADDITIONS AND DELETIONS:

The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and

Board of Commissioners Deletions Report that notes added
535 Telfair Street, Augusta, GA 30901 information as well as revisions to the

Telephone Number: (706) 821-2909 standard form text is available from

the author and should be reviewed. A
vertical line in the left margin of this

BETWEEN the Architect’s client identified as the Owner:
(Name, legal status, address and other information)

Augusta, Georgia, Other

and the Architect: document indicates where the author
(Name, legal status, address and other information) has added necessary information
and where the author has added to or
Johnson, Laschober & Associates, PC, Professional Corporation deleted from the original AIA text.
1296 Broad Street ) :
This document has important legal
PO Box 2103 e J

consequences. Consultation with an
attorney is encouraged with respect
to its completion or modification.

Augusta, GA 30903
Telephone Number: 706.724.5756
Fax Number: 706.724.9355

for the following Project:
(Name, location and detailed description)

New Community Center at Henry H. Brigham Park

2463 Golden Camp Road, Augusta, GA 30906

For Augusta Georgia Recreation and Parks Department

The new Community Center is intended to be a full program Recreation Center,
approximately 18,000 SF, to include a gymnasium, an array of recteational and community
facilities, such as fitness rooms, multi-purpose spaccs, lobbyi/circulation and
administration spaces as outlined in RFP-20-223, and as deemed necessary for the
operations of this facility by the Augusta Recreation and Parks Department.

The Owner and Architect agree as follows.
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ARTICLE 1  INITIAL INFORMATION

§ 1.1 This Agreement is based on the Initial Information set forth in this Section 1.1.

(For each item in this section, insert the information or a statement such as "not applicable” or "unknown at time of
execution.")

(Paragraphs deleted)

§ 1.1.1 The Owner’s program for the Project:

(Tnsert the Owner’s program, identify documentation that establishes the Owner's program, or state the manner in
which the program will be developed.)

The program consists of designing a new 18,000SF Community Center. This shall be accomplished by meeting the

requirements as set forth in RFP-20-223 through a series of phased exercises, to include a summary of needs study,
conceptual design, schematic design through construction documents and construction administration.

§ 1.1.2 The Owner’s anticipated design and construction milestone dates:

A Construction commencement date:

TBD

2 Substantial Complction date or dates:
TBD

§ 1.1.3 The Owner identifies the following representative in accordance with Section 5.3
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Init.

(List name, address, and other contact information.)

Bobby Martin

2027 Lumpkin Road

Augusta, GA 30906

Telephone Number: (706) 826-1354

Email Address: rmartin@augustaga.gov

§ 1.1.4 The Architect identifies the following representative in accordance with Section 2.3
(List name, address, and other contact information.)

Watson Lee Dorn, 111, ATA
Telephone Number: 706.724.5756
Fax Number: 706.724.9355
Mobile Number: 706.825.6572

(Paragraphs deleted)Email Address: ldom(@thejlagroup.com

(Paragraphs deleted)

§ 1.2 The Owner and Architect may rely on the Tnitial Information. Both partics, however, recognize that such
information may materially change and in the event, the Owner and Architect shall appropriately adjust schedule to
retlect those changes.

§ 1.3 The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other
information or documentation in digital form. The parties will use AIA Document E203™-2013, Building
Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, and
exchange of digital data.

§ 1.3.1 Any use of, or reliance on, all or a portion of a building information mode! without agreement to protocols
goveming the use of, and reliance on, the information contained in the model and without having those protocols set
forth in AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, and the requisite
AIA Document G202™--2013, Project Building Information Modeling Protocol Form, shall be at the using or relying
party s sole risk and without liability to the other party and its contractors or consultants, the authors of, or contributors
to, the building information model, and each of their agents and employees.

ARTICLE 2 ARCHITECT'S RESPONSIBILITIES

§ 2.1 The Architect shall provide professional services as set forth in this Agreement. The Architect represents that it
is properly licensed in the jurisdiction where the Project is located to provide the services required by this Agreement,
or shall cause such services to be performed by appropriately licensed design professionals.

§ 2.2 The Architect shall perform its services consistent with the professional skill and care ordinarily provided by
architects practicing in the same or similar locality under the same or similar circumstances. The Architect shall
perform its services as expeditiously as is consistent with such professional skill and care and the orderly progress of
the Project.

§ 2.3 The Architect shall identify a representative authorized to act on behalf of the Architect with respect to the
Project.

(Paragraphs deleted)

ARTICLE 3 SCOPE OF ARCHITECT'S BASIC SERVICES

§ 3.1 The Architect’s Basic Services consist of those described in this Article 3and agreed to by Augusta Georgia and
include usual and customary architectural, structural, mechanical (HVAC), plumbing, fire protection, electrical
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engineering and civil engineering and landscape services. Services not set forth in this Article 3 are Supplemental or
Additional Services and are outlined in Article 4 of this agreement.

§ 3.1.1 The Architect shall manage the Architect's services, consult with the Owner, research applicable design
critcria, attend Project meetings, communicate with members of the Project team, and report progress to the Owner.

§ 3.1.2 The Architect shall coordinate its services with those services provided by the Owner and the Owner’s
consultants. The Architect shall be entitled to rely on, and shall not be responsible for, the accuracy, completeness, and
timeliness of, services and information furnished by the Owner and the Owner’s consultants. The Architect shall
provide prompt written notice to the Owner if the Architect becomes aware of any error, omission, or inconsistency in
such scrvices or information.

§ 3.1.3 As soon as practicable after the date of this Agreement, the Architect shall submit for the Owner’s approval a
schedule for the performance of the Architect’s services. The schedule initially shall include anticipated dates for the
commencement of construction and for Substantial Completion of the Work as set forth in the Initial Information. The
schedule shall include allowances for periods of time required for the Owner's review, for the performance of the
Owner’s consultants, and for approval of submissions by authorities having jurisdiction over the Project. Once
approved by the Owner, time limits established by the schedule shall not, except for reasonable cause, be exceeded by
the Architect or Owner. With the Owner’s approval, the Architect shall adjust the schedule, if necessary, as the Project
proceeds until the commencement of construction.

§ 3.1.4 The Architect shall not be responsible for an Owner’s directive or substitution, or for the Owner’s acceptance
of non-conforming Work, made or given without the Architect’s written approval.

§ 3.1.5 The Architect shall contact governmental authorities required to approve the Construction Documents and
entities providing utility services (o the Project. The Architect shall respond to applicable design requirements
imposed by those authorities and entities.

§ 3.1.6 The Architect shall assist the Owner in connection with the Owner’s responsibility for filing documents
required for the approval of governmental authorities having jurisdiction over the Project.

§ 3.2 Schematic Design Phase Services
§ 3.2.1 The Architect shall review the program and other information furnished by the Owner, and shall review laws,
codes, and regulations applicable to the Architect’s services.

§ 3.2.2 The Architect shall prepare a preliminary evaluation of the Owner’s program. schedule, budget for the Cost of
the Work, Project site, the proposed procurement and delivery method, and other Initial Informatiou, each in terms of
the other, to ascertain the requirements of the Project. The Architect shall notify the Owner of (1) any inconsistencies
discovered in the information, and (2) other information or consulting services that may be reasonably needed for the
Project.

§ 3.2.3 The Architect shall present its preliminary evaluation to the Owner and shall discuss with the Owner
alternative approaches to design and construction of the Project. The Architect shall reach an understanding with the
Owner regarding the requirements of the Project.

§ 3.2.4 Based on the Project requirements agreed upon with the Owner, the Architect shall prepare and present, for the
Owner’s approval, a preliminary design illustrating the scale and relationship of the Project components.

§ 3.2.5 Based on the Owner’s approval of the preliminary design, the Architect shall prepare Schematic Design
Documents for the Owner’s approval. The Schematic Design Documents shall consist of drawings and other
documents including a site plan, if appropriate, and preliminary building plans, sections and elevations; and may
include some combination of study models, perspective sketches, or digilal representations. Preliminary selections of
major building systems and construction materials shall be noted on the drawings or described in writing.
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§ 3.2.5.1 The Architect shall consider the value of altemmative materials, building systems and equipment, together
with other considerations based on program and aesthetics, in developing a design for the Project that is consistent
with the Owner’s program, schedule, and budget for the Cost of the Work.

(Paragraph deleted)
§ 3.2.6 The Architect shall submit to the Owner an estimate of probable cost the Cost of the Work prepared in
accordance with Section 6.3.

§ 3.2.7 The Architect shall submit the Schematic Design Documents to the Owner and request the Owner’s approval
in writing.

§ 3.3 Design Development Phase Services

§ 3.3.1 Based on the Owner’s approval of the Schematic Design Documents, and on the Owner’s authorization of any
adjustments in the Project requirements and the budget for the Cost of the Work, the Architect shall prepare Design
Development Documents for the Owner’s approval. The Design Development Documents shall illustrate and describe
the development of the approved Schematic Desigh Documents and shall consist of drawings and other documents
including plans, sections, elevations, typical construction details, and diagrammatic layouts of building systems to fix
and describe the size and character of the Project as to architectural, structural, mechanical and electrical systems, and
other appropriate elements. The Design Development Documents shall also include outline specifications that identify
major materials and systems and establish, in general, their quality levels.

| § 3.3.2 The Architect shall update the estimate of Probable Cost of the Work prepared in accordance with Section 6.3.

§ 3.3.3 The Acchitect shall submit the Design Development Documents to the Owner, advise the Owner of any
adjustments to the estimate of the Cost of the Work, and request the Owner’s approval in writing.

§ 3.4 Construction Documents Phase Services

§ 3.4.1 Based on the Owner’s approval of the Design Development Documents, and on the Owner’s authorization of
any adjustments in the Project requirements and the budget for the Cost of the Work, the Architect shall prepare
Construction Documents for the Owner’s approval. The Construction Documents shall illustrate and describe the
further development of the approved Design Development Documents and shall consist of Drawings and
Specifications setting forth in detail the quality levels and performance criteria of materials and systems and other
requirements for the construction of the Work. The Owner and Architect acknowledge that, in order to perform the
Work, the Contractor will provide additional information, including Shop Drawings, Product Data, Samples and other
similar submittals, which the Architect shall review in accordance with Section 3.6.4.

§ 3.4.2 The Architect shall incorporate the design requirements of governmental authorities having jurisdiction aver
the Project into the Construction Documents.

§ 3.4.3 During the development of the Construction Documents, the Architect shall assist the Owner in the
development and preparation of (1) procurement information that describes the time, place, and conditions of bidding,
including bidding or proposal forms; (2) the form of agreement between the Owner and Contractor; and (3) the
Conditions of the Contract for Construction (General, Supplementary and other Conditions). The Architect shall also
compile a project manual that includes the Conditions of the Contract for Construction and Specifications, and may
include bidding requirements and sample torms.

§ 3.4.4 The Architect shall update the estimate of Probable Cost of the Work prepared in accordance with Section 6.3.

§ 3.4.5 The Architect shall submit the Construction Dacuments to the Owner, advise the Owner of any adjustments to
the estimate of the Cost of the Work, take any action required under Section 6.5, and request the Owner’s approval.

§ 3.5 Procurement Phase Services

§ 3.5.1 General

The Architect shall assist the Owner in establishing a list of prospective contractors. Following the Owner’s approval
of the Construction Documents, the Architect shall assist the Owner in (1) obtaining either competitive bids or
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negotiated proposals; (2) confirming responsiveness of bids or proposals; (3) determining the successful bid or
proposal, if any; and, (4) awarding and preparing coniracts for construction.

§ 3.5.2 Competitive Bidding
§ 3.5.2.1 Bidding Documents shall consist of bidding requirements and proposed Contract Documents.

l § 3.5.2.2 The Architcct shall assist the Owner in bidding the Project by providing Augusta Procurement with
documents and information to:

A facilitating the distribution of Bidding Documents to prospective bidders;

-2 organizing and conducting a pre-bid conference for prospective bidders;

3 preparing responses to questions from prospective bidders and providing clarifications and
interpretations of the Bidding Documents to the prospective bidders in the form of addenda; and,

4 attending the opening of the bids, and subsequently reviewing the bidding results, and assisting the
Owner in making the Award for Construction.

(Paragraphs deleted)

§ 3.6 Construction Phase Services

§ 3.6.1 General

§ 3.6.1.1 The Architect shall provide administration of the Contract between the Owner and the Contractor as set forth
below and in AIA Document A201™-2017, General Conditions of the Contract for Construction. If the Owner and
Contractor modify AIA Document A201-2017, those modifications shall not affect the Architect’s scrvices under this
Agreement unless the Owner and the Architect amend this Agreement.

§ 3.6.1.2 The Architect shall advise and consult with the Owner during the Construction Phase Services. The Architect
shall have authority to act on behalf of the Owner only to the extent provided in this Agreement. The Architect shall
not have control over, charge of, or responsibility for the construction means, methods, techniques, sequences or
procedures, or for safety precautions and programs in connection with the Work, nor shall the Architect be responsible
for the Contractor’s failure to perform the Work in accordance with the requirements of the Contract Documents. The
Architect shall be responsible for the Architect’s negligent acts or omissions, but shall not have contro! over or charge
of, and shall not be responsible for, acts or omissions of the Contractor or of any other persons or entities performing
portions of the Work.

§ 3.6.1.3 Subject to Section 4.2, the Architect’s responsibility to provide Construction Phase Services commences
with the award of the Contract for Construction and terminates on the date the Architect issues the final Certificate for
Payment. One additional site visit will be performed on the week prior to the expiration of the 1-year construction
warranty period to assist the Owner in identifying any warranty issues that need to be resolved.

§ 3.6.2 Evaluations of the Work

§ 3.6.2.1 The Architect shall visit the site at intervals appropriate to the stage of construction, or as otherwise required
in Section 4.2.3, to become generally familiar with the progress and quality of the portion of the Work completed, and
to determine, in general, if the Work observed is being performed in a manner indicating that the Work, when fully
completed, will be in accordance with the Contract Documents. However, the Architect shall not be required to make
exhaustive or continuous on-site inspections to check the quality or quantity of the Work. On the basis of the site visits,
the Architect shall keep the Owner reasonably informed about the progress and quality of the portion of the Work
completed, and promptly report to the Owner (1) known deviations from the Contract Documents, (2) known
deviations from the most recent construction schedule submitted by the Contractor, and (3) defects and deficiencies
observed in the Work.

§ 3.6.2.2 The Architect has the authority to rcject Work that does not conform to the Contract Documents. Whenever
the Architect considers it nccessary or advisable, the Architect shall have the authority to require inspection or testing
of the Work in accordance with the provisions of the Contract Documents, whether or not the Work is fabricated,
installed or completed. However, neither this authority of the Architect nor a decision made in good faith either to
exercise or not to exercise such authority shall give rise to a duty or responsibility of the Architect to the Contractor,
Subcontractors, suppliers, their agents or employees, or other persons or entities performing portions of the Work.

AlA Document B101™ - 2017. Copyright © 1974, 1978, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The 'American
Institute of Architects,” 'AlA,” the AIA Logo, and 'AlA Contract Documents” are registered Irademarks and may not be used without permission This document was 6
produced by AlA software al 15:46:58 ET aon 10/23/2020 under Order No.3883576849 which expires on 08/01/2021, is not for resale, is licensed for one-time use

/ only, and may only be used in accordance with the AlA Contract Documents® Temms of Service. To report copyright violalions, e-mail copyrighi@aia.org.

User Notes: (1834378838)

Init.



§ 3.6.2.3 The Acchitect shall interpret and decide matters conceming performance under, and requirements of, the
Contract Documents on written request of either the Owner or Contractor. The Architect's response Lo such requests
shall be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 3.6.24 Interpretations and decisions of the Architect shall be consistent with the intent of, and reasonably inferable
from, the Contract Documents and shall be in writing or in the form of drawings. When making such interpretations
and decisions, the Architect shall endeavor to secure faithful performance by both Owner and Contractor, shall not
show partiality to either, and shall not be liable for results of interpretations or decisions rendered in good faith. The
Architect’s decistons on matters relating to aesthetic effect shall be final if consistent with the intent expressed in the
Contract Documents.

§ 3.6.2.5 Unless the Owner and Contractor designate another person to serve as an Initial Decision Maker, as that term
is defined in AIA Document A201-2017, the Architect shall render initial decisions on Claims between the Owner and
Contractor as provided in the Contract Documents.

§ 3.6.3 Certificates for Payment to Contractor

§ 3.6.3.1 The Architect shall review and certify the amounts due the Contractor and shall issue certificates in such
amounts. The Architect’s certification for payment shall constitute a representation to the Ownet, based on the
Architect’s evaluation of the Work as provided in Section 3.6.2 and on the data comprising the Contractor’s
Application for Payment, that, to the best of the Architect’s knowledge, information and belief, the Work has
progressed to the point indicated, the quality of the Work is in accordance with the Contract Documents, and that the
Contractor is entitled to payment in the amount certified. The foregoing representations are subject to (1) an evaluation
of the Work for conformance with the Contract Documents upon Substantial Completion, (2) resulis of subsequent
tests and inspections, (3) correction of minor deviations from the Contract Documents prior to completion, and (4)
specific qualifications expressed by the Architect.

§ 3.6.3.2 The issuance of a Certificate for Payment shall not be a representation that the Architcct has (1) made
cxhaustive or continuous on-site inspections to check the quality or quantity of the Work, (2) reviewed construction
means, methods, techniques, sequences or procedures, (3) reviewed copies of requisitions received from
Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to payment,
or (4) ascertained how or for what purpose the Contractor has used money previously paid on account of the Contract
Sum.

§ 3.6.3.3 The Architect shall maintain a record of the Applications and Certificates for Payment.

§ 3.6.4 Submittals

§ 3.6.4.1 The Architect shall review the Contractor’s submittal schedule and shall not unreasonably delay or withhold
approval of the schedule. The Architect’s action in reviewing submittals shall be taken in accordance with the
approved submittal schedule or. in the absence of an approved submittal schedule, with reasonable proinptness while
allowing sufficient time, in the Architect’s professional judgment, to permit adequate review,

§ 3.6.4.2 The Architect shall review and approve, or take other appropriate action upon, the Contractor’s submittals
such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents, Review of such submittals is not for
the purpose of determining the accuracy and completeness of other information such as dimensions, quantities, and
inslallation or performance of equipment or systems, which are the Contractor’s responsibility. The Architect’s review
shall not constitute approval of safety precautions or construction means, methods, techniques, scquences or
procedures. The Architect's approval of a specific item shall not indicate approval of an assembly of which the item is
a component.

§ 3.6.4.3 If the Contract Documents specifically require the Contractor to provide professional design services or
certifications by a design professional related to systems, materials, or equipment, the Architect shall specify the
appropriate performance and design criteria that such services must satisfy. The Architect shall review and take
appropriate action on Shop Drawings and other submittals related to the Work designed or certified by the
Contractor’s design professional, provided the submittals bear such professional’s seal and signature when submitted
to the Architect. The Architect’s review shall be for the limited purpose of checking for conformance with information
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given and the design concept expressed in the Contract Documents. The Architect shall be entitled to rely upon, and
shall not be responsible for, the adequacy and accuracy of the services, certifications, and approvals performed or
provided by such design professionals.

§ 3.6.4.4 Subject to Section 4.2, the Architect shall review and respond to requests for information about the Contract
Documents. The Architect shall set forth, in the Contract Documents, the requirements for requests for information.
Requests for information shall include, at a minimum, a detailed written staternent that indicates the specitic Drawings
or Specifications in need of clarification and the nature of the clarification requested. The Architect’s response to such
requests shall be made in writing within any time limits agreed upon, or otherwise with reasonable promptness. [f
appropriate, the Architect shall prepare and issue supplemental Drawings and Specifications in response to the
requests for information,

§ 3.6.4.5 The Architect shall maintain a record of submittals and copics of submittals supplied by the Contractor in
accordance with the requirements of the Contract Documents.

§ 3.6.5 Changes in the Work

§ 3.6.5.1 The Architect may order minor changes in the Work that are consistent with the intent of the Contract
Documents and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. Subject to
Section 4.2, the Architect shall prepare Change Orders and Construction Change Directives for the Owner’s approval
and execution in accordance with the Contract Documents.

§ 3.6.5.2 The Architect shall maintain records relative to changes in the Work.

§ 3.6.6 Project Completion
§ 3.6.6.1 The Architect shall:
A conduct observations to determine the date or dates of Substantial Completion and the date of final
completion;
2 issue Certificates of Substantial Completion;
3 forward to the Owner, for the Owner's review and records, written warranties and related documents
required by the Contract Documents and received from the Contractor; and,
4 issue a final Certificate for Payment based upon a final inspection indicating that, to the best of the
Architect’s knowledge, information, and belief, the Work complies with the requirements of the
Contract Documents.

§ 3.6.6.2 The Architect’s observations shall be conducted with the Owner to check conformance of the Work with the
requircments of the Contract Documents and to verify the accuracy and completencss of the list submitted by the
Contractor of Work to be completed or corrected.

§ 3.6.6.3 When Substantial Completion has been achieved, the Architect shall inform the Owner about the balance of
the Contract Sum remaining to be paid the Contractor, including the amount to be retained from the Contract Sum, if
any, for final completion or correction of the Work.

§ 3.6.6.4 The Architect shall forward to the Owner the following information received from the Contractor: (1)
consent of surety or sureties, if any, to reduction in or partial release of retainage or the making of final payment; (2)
affidavits, receipts, releases and waivers of liens, or bonds indemnifying the Owner against liens; and (3) any other
documentation required of the Contractor under the Contract Documents.

§ 3.6.6.5 Upon request of the Owner, and prior to the expiration of one year from the date of Substantial Completion,
the Architect shall, without additional compensation, conduct a meeting with the Owner to review the facility
operations and performance.

ARTICLE 4 SUPPLEMENTAL AND ADDITIONAL SERVICES

§ 4.1 Supplemental Services

§ 4.1.1 The services listed below are nol included in Basic Services but may be required for the Project. The Architect
shall provide the listed Supplemental Services only if specifically designated in the table below as the Architect’s
responsibility, and the Owner shall compensate the Architect as provided in Section 11.2. Unless otherwise
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specifically addressed in this Agreement, if neither the Owner nor the Architect is designated, the parties agree that the
listed Supplemental Service is not being provided for the Project.

(Designate the Architect’s Supplemental Services and the Owner’s Supplemental Services required for the Project by
indicating whether the Architect or Owner shall be responsible for providing the identified Supplemental Service.
Insert a description of the Supplemental Services in Section 4.1.2 below or attach the description of services as an
exhibit to this Agreement.)

Supplemental Services Responsibility
(Architect, Ovwner, or not provided)
| § 4111 Programming Arch
l 4412 Multiple preliminary designs NP
I § 4113 Measured drawings NP
| § 4114 Existing facilities surveys NP
| § 41.1.5 Site evaluation and planning NP
§ 41.1.6 Building Information Modcl management NP
responsibilities
) § 41.1.7 Development of Building Information Models for NP
post construction use
§ 4.1.1.8  Civil engineering Arch
| § 41.1.9 Landscape design Arch
] § 4.1.1.10 Architectural interior design Arch
| § 41111 Value analysis NP
‘ § 41112 Detailed cost estimating beyond that NP
required in Section 6.3
§ 4.1.1.13 On-site project representation NP
] § 4.1.1.14 Conformed documents for construction NP
' § 41.1.15 As-designed record drawings NP
] § 41.1.16 As-constructed record drawings Arch
] § 41.1.17 Post-occupancy evaluation NP
| § 4.1.1.18 Facility support services Owner
| § 41.1.19 Tenant-related services NP
} § 41.1.20 Architect’s coordination of the Owner’s Arch
consultants
| § 41.1.21 Telecommunications/data design Owner
[ § 4.1.1.22 Security evaluation and planning Owner
' § 4.1.1.23 Commissioning NP
‘ § 4.1.1.24 Sustainable Project Services pursuant to Section NP
413
I § 4.1.1.25 Fast-track design services NP
f § 4.1.1.26 Multiple bid packages NP
I § 4.1.1.2T Historic preservation NP
| § 41.1.28 Fumiture, furnishings. and equipment design NP
| § 4.1.1.29 Other services provided by specialty Consultants NP
i § 4.1.1.30 Furniture and Furnishings NP

(R deleted)

| [ ]
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§ 4.1.2 Description of Supplemental Services

§ 4.1.2.1 A description of each Supplemental Service identified in Section 4.1.1 as the Architect’s responsibility is
provided below.

(Describe in detail the Architect's Supplemental Services identified in Section 4.1.1 or, if set forth in un exhibit,
identify the exhibit. The A{A publishes a number of Standard Form of Architect's Services documents that can be
included as an exhibit to describe the Architect's Supplemental Services.)

4.11.30 Furniture and Furnishings - if required can be provide for an additional negotiated fee

§ 4.1.2.2 A description of each Supplemental Service identified in Section 4.1.1 as the Owner’s responsibility is
provided below.

(Describe in detail the Owner's Supplementul Services identified in Section 4.1.1 or, if set forth in an exhibit, identify
the exhibit.)

41.1.21 Telecommunications/data design — Owner or Owner’s consultant to provide resources and design of these
systems and the Architect will coordinate for system implementation.

41.1.22 Security evaluation and planning - Owner or Owner’s consultant to provide resources and design of these
systems and the Architect will coordinate for system implementation.

(Paragraph deleted)

§ 4.2 Architect’s Additional Services

The Architect may provide Additional Services after execution of this Agreement without invalidating the Agreement.
Except for services required due to the fault of the Architect, any Additional Services provided in accordance with this
Scction 4.2 shall entitle the Architect to compensation pursuant to Section 11.3 and an appropriate adjustment in the

Architect’s schedule.

§ 4.2.1 Upon recognizing the need to perform the following Additional Services, the Architect shall notify the Owner
with reasonable promptness and explain the facts and circumstances giving rise to the need. The Architect shall not
proceed to provide the following Additional Services until the Architect receives the Owner’s written authorization:
Services necessitated by a change in the Initial Information, previous instructions or approvals given by
the Owner, or a materia! change in the Project including size, quality, complexity, the Owner’s
schedule or budget for Cost of the Work, or procurement or delivery method;
2 Services necessitated by the enactment or revision of codes, laws, or regulations, including changing or
editing previously prepared Instruments of Service;
.3 Changing or editing previously prepared Instruments of Service necessitated by official interpretations
of applicable codes, laws or regulations that are either (a) contrary to specific interpretations by the
applicable authorities having jurisdiction made prior to the issuance of the building pcrmit, or (b)
contrary to requircments of the Instruments of Service when those Instruments ot Service were
prepared in accordance with the applicable standard of care;
4 Services necessitated by decisions of the Owner not rendered in a timely manner or any other failure of
performance on the part of the Owner or the Ownet's consultants or contractors;
5 Preparing digital models or other design documentation for transmission to the Owner’s consultants
and contractors, or to other Owner-authorized recipients;
6 Preparation of design and documentation for alternate bid or proposal requests proposed by the Owner;
.7 Preparation for, and attendance at, a public presentation, meeting or hearing;
B Preparation for, and attendance at, a dispute resolution proceeding or legal procecding, except where
the Architect is party thereto,
3 Evaluation of the qualifications of entities providing bids or proposals;
A0 Consultation concerning replacement of Work resulting from fire or other cause during construction;
or,
A1 Assistance to the Initial Decision Maker, if other than the Architect

§ 422
(Paragraphs deleted)
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The Architect shall provide Construction Phase Services exceeding the limits set forth below as Additional Services.
When the limits below are reached, the Architect shall notify the Owner:

A Two ( 2 )reviews of each Shop Drawing, Product Data item, sample and similar submittals of the
Contractor
2 Twelve (12 ) visits to the site by the Architect during construction

3 Two (2 ) inspections for any portion of the Work to determine whether such portion of the Work is
substantially complete in accordance with the requirements of the Contract Documents
4  Two (2 )inspections for any portion of the Work to determine final completion.

(Paragraphs deleted)

§ 4.2.5 If the services covered by this Agreement have not been completed within Twenty-four ( 24 ) months of the
date of this Agreement, through no fault of the Architect, extension of the Architect’s services beyond that time shall
be compensated as Additional Services.

ARTICLE 5§ OWNER’S RESPONSIBILITIES

§ 5.1 Unless otherwise provided for under this Agreement, the Owner shall provide information in a timely manner
regarding requirements for and limitations on the Project, including a written program, which shall set forth the
Owner’s objectives; schedule; constraints and criteria, including space requirements and relationships; flexibility;
expandability; special equipment; systems; and site requirements.

§ 5.2 The Owner shall establish the Owner’s budget for the Project, including (1) the budget for the Cost of the Work
as defined in Section 6.1; (2) the Owner’s other costs; and, (3) reasonable contingencies related to all of these costs.
The Owner shall update the Owner’s budget for the Project as necessary throughout the duration of the Project until
final completion. If the Owmer significantly increases or decreases the Owner's budget for the Cost of the Work, the
Owner shall notify the Architect. The Owner and the Architect shall thereafter agree to a corresponding change in the
Project’s scope and quality.

§ 5.3 The Owner shall identify a representative authorized to act on the Owner's behalf with respect to the Project. The
Owner shall render decisions and approve the Architect’s submittals in a timely manner in order to avoid unreasonable
delay in the orderly and sequential progress of the Architect's services.

§ 5.4 The Owner shall furnish surveys to describe physical characteristics, legal limitations and utility locations for the
site of the Project, and a written legal description of the site. The surveys and legal information shall include, as
applicable, grades and lines of strects, allcys, pavements and adjoining property and structures; designated wetlands;
adjacent drainage: rights-ot-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and
contours of the site: locations, dimensions, and other necessary data with respect to existing buildings, other
improvements and trees; and information concerning available utility scrvices and lines, both public and private,
above and below grade, including inverts and depths. All the information on the survey shall be referenced to a Project
benchmark.

§ 5.5 The Owner shall furnish services of geotechnical engineers, which may include test borings, test pits,
determinations of soil bearing values, percolation tests, evaluations of hazardous materials, seismic evaluation, ground
corrosion tests and resistivity tests, including necessary operations for anticipating subsoil conditions, with written
reports and appropriate recommendations,

§ 5.6 The Owner shall provide the Supplemental Services designated as the Owner’s responsibility in Section 4.1.1.

§ 5.7 The Owner shall coordinate the services of its own consultants with those services provided by the Architect.
Upon the Architect’s request, the Owner shall fumish copies of the scope of services in the contracts between the
Owner and the Owner’s consultants. The Owner shall fumish the services of consultants other than those designated as
the responsibility of the Architect in this Agreement, or authorize the Architect to furnish them as an Additional
Service, when the Architect requests such services and demonsirates that they are reasonably required by the scope of
the Project. The Owner shall require that its consultants and contractors maintain insurance, including professional
liability insurance, as appropriate to the services or work provided.
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§ 5.8 The Owner shall fumish Lests, inspections and reports required by law or the Contract Documents, such as
structural, mechanical. and chemical tests, tests for air and water pollution, and tests for hazardous materials.

§ 5.9 The Owner shall furnish all legal, insurance and accounting services, including auditing services, that may be
reasonably necessary at any time for the Project to meet the Owner's needs and interests.

§ 5.10 The Owner shall provide prompt written notice to the Architect if the Owner becomes aware of any fault or
defect in the Project, including errors, omissions or inconsistencies in the Architect’s Tnstruments of Service.

§ 5.11 The Owner shall include the Architect in all communications with the Contractor that relate to or affect the
Architect’s services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of
any direct communications between the Owner and the Contractor otherwise relating to the Project. Communications
by and with the Architect’s consultants shall be through the Architect.

§ 5.12 Before cxecuting the Contract for Construction, the Owner shall coordinate the Architect’s duties and
responsibilities set forth in the Contract for Construction with the Architect’s services set forth in this Agreement. The
Owner shall provide the Architect a copy of the executed agreement between the Owner and Contractor, including the
General Conditions of the Contract for Construction.

§ 5.13 The Owner shall provide the Architect access to the Project site prior to commencement of the Work and shall
obligate the Contractor to provide the Architect access to the Work wherever it is in preparation or progress.

§ 5.14 Within 15 days after receipt of a written request from the Architect, the Owner shall furnish the requested
information as necessary and relevant tor the Architect to evaluate, give notice of, or enforce lien rights.

(Paragraph deleted)

ARTICLE 6 COST OF THE WORK

§ 6.1 For purposes of this Agreement, the Cost of the Work shall be the total cost to the Owner to construct all
elements of the Project designed or specified by the Architect and shall include contractors’ general conditions costs,
overhead and profit. The Cost of the Work also includes the reasonable value of labor, materials, and equipment,
donated to, or otherwise furnished by, the Owner. The Cost of the Work does not include the compensation of the
Architect; the costs of the land, rights-of-way, financing, or contingencies for changes in the Work: or other costs that
are the responsibility of the Owner.

§ 6.2 The Owner’s budget for the Cost of the Work is provided in Initial Information, and shall be adjusted throughout
the Project as required under Sections 5.2, 6.4 and 6.5. Evaluations of the Owner’s budget for the Cost of the Work,
and the preliminary estimate of the Cost of the Work and updated estimates of the Cost of the Work, prepared by the
Architect, represent the Architect’s judgment as a design professional. It is recognized, however, that neither the
Architect nor the Owner has control over the cost of labor, materials, or equipment; the Contractor’s methods of
determining bid prices; or competitive bidding, market, or negotiating conditions. Accordingly, the Architect cannot
and does not warrant or represent that bids or negotiated prices will not vary from the Owner’s budget for the Cost of
the Work, or from any estimate of the Cost of the Work, or evaluation, prepared or agreed to by the Architect.

§ 6.3 In preparing estimates of the Cost of Work, the Architect shall be permitted to include contingencies for design.
bidding, and price escalation; to determine what materials, equipment, component systems, and types of construction
arc to be included in the Contract Documents; to recommend reasonable adjustments in the program and scope of the
Project; and to include design alternates as may be necessary to adjust the estimated Cost of the Work to meet the
Owner’s budget. The Architect’s estimate of the Cost of the Work shall be based on current arca, volume or similar
conceptual estimating techniques. If the Owner requires a detailed estimate of the Cost of the Work, the Architect shall
provide such an estimate, if identified as the Architect’s responsibility in Section 4.1.1. as a Supplemental Service.

§ 6.4 If, through no fault of the Architect, the Procurement Phase has not commenced within 90 days after the
Architect submits the Construction Documents to the Owner, the Owner’s budget for the Cost of the Work shall be
adjusted to reflect changes in the general level of prices in the applicable construction market.
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§ 6.5 Ifat any time the Architect’s estimate of Probable Cost of the Work exceeds the Owner’s budget for the Cost of
the Work, the Architect shall make appropriate recommendations to the Owner to adjust the Project’s size, quality, or
budget for the Cost of the Work, and the Owner shall cooperate with the Architect in making such adjustments.

§ 6.6 If the Owner’s budget for the Cost of the Work at the conclusion of the Construction Documents Phase Services
is exceeded by the lowest bona fide bid or negotiated proposal, the Owner shall
A give written approval of an increase in the budget for the Cost of the Work;
2 authorize rebidding or renegotiating of the Project within a reasonable time;
3 terminate in accordance with Section 9.5;
4  in consultation with the Architect, revise the Project program, scope, or quality as required to reduce
the Cost of the Work; or,
5 implement any other inutuaily acceptable alternative.

§ 6.7 If the Owner chooses to proceed under Section 6.6.4, the Architect shall modify the Construction Documents as
necessary to comply with the Owner’s budget for the Cost of the Work at the conclusion of the Construction
Documents Phase Services, or the budget as adjusted under Section 6.6.1. If the Owner requires the Architect to
modify the Construction Documents because the lowest bona fide bid or negotiated proposal exceeds the Owner’s
budget for the Cost of the Work due to market conditions the Architect could not reasonably anticipate, the Owner
shall compensate the Architect for the modifications as an Additional Service pursuant to Section 11.3. In any event,
the Architect’s modification of the Construction Documents shall be the limit of the Architect’s responsibility under
this Article 6.

ARTICLE 7 COPYRIGHTS AND LICENSES

§ 7.1 The Architect and the Owner warrant that in transmitting Instruments of Service, or any other information, the
transmitting party is the copyright owner of such information or has permission from the copyright owner to transmit
such information for its use on the Project.

§ 7.2 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service, including the Drawings and Specifications, and shall retain all common law, statutory and
other reserved rights, including copyrights. Submission or distribution of Instruments of Service to meet official
regulatory requirements or for similar purposes in connection with the Project is not to be construed as publication in
derogation of the reserved rights of the Architect and the Architect’s consultants.

§ 7.3 The Architect grants to the Owner a nonexclusive license to use the Architect’s Instruments of Service solely and
exclusively for purposes of constructing, using, maintaining, altering and adding to the Project, provided that the
Owner substantially performs its obligations under this Agreement, including prompt payment of all sums due
pursuant to Article 9 and Article 11. The Architect shall obtain similar nonexclusive licenses from the Architect’s
consultants consistent with this Agreement. The license granted under this section permits the Owner to authorize the
Contractor, Subcontractors, Sub-subcontractors, and supplicrs, as well as the Owner’s consultants and separate
contractors, to reproduce applicable portions of the [nstruments of Service, subject to any protocols established
pursuant to Section 1.3, solely and exclusively for use in performing services or construction for the Project. If the
Architect rightfully terminates this Agreement for cause as provided in Section 9.4, the license granted in this Section
7.3 shall terminate.

§ 7.3.1 In the event the Owner uses the Instruments of Service without rctaining the authors of the Instruments of
Service, the Owner releases the Architect and Architect’s consultant(s) from all claims and causes of action arising
from such uses. The Owner, to the extent permitted by law, further agrees to indemnify and hold harmless the
Architect and its consultants from all costs and expenses, including the cost of defense, related to claims and causes of
action asserted by any third person or entity to the extent such costs and expenses arise from the Owner’s use of the
Instruments of Service under this Section 7.3.1. The terms of this Section 7.3.1 shall not apply if the Owner rightfully
terminates this Agreement for cause under Section 9.4.

§ 7.4 Except for the licenses granted in this Article 7, no other license or right shall be deemed granted or implied
under this Agreement. The Owner shall not assign, delegate, sublicense, pledgc or othcrwise transfer any license
granted herein to another party without the prior written agreement of the Architect. Any unauthorized use of the
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Instruments of Service shall be at the Owner’s sole risk and without liability to the Architect and the Architect’s
consultants.

§ 7.5 Except as otherwise stated in Section 7.3, the provisions of this Article 7 shall survive the termination of this
Agreement.

ARTICLE 8 CLAIMS AND DISPUTES
§ 8.1 General

§ B.1.1 The Architect and Owner waive consequential damages for claims, disputes, or other matters in qucstion,
arising out of or relating to this Agreement. This mutual waiver is applicable, without limitation, to all consequential
damages due to either party’s termination of this Agreement.

(Paragraphs deleted)

§ 8.2. If the parties do not resolve a dispute, the method of binding dispute resolution shall be the following:
{Check the appropriate box.)

[ 1] Arbitration pursuant to Section 8.3 of this Agreement
[ X ] Litigation in a court of competent jurisdiction

[ ] Other: (Specify)

ARTICLE 9 TERMINATION OR SUSPENSION

§ 9.1 if the Owner fails to make payments to the Architect in accordance with this Agreement, such failure shall be
considered substantial nonperformance and cause for termination or, at the Architect’s option, cause for suspension of
performance of services under this Agreement. If the Architect elects to suspend services, the Architect shall give
seven days’ written notice to the Owner before suspending services. Tn the event of a suspension of services, the
Architect shall have no liability to the Owner for delay or damage caused the Owner because of such suspension of
services. Before resuming services, the Owner shall pay the Architect all sums due prior to suspension and any
expenses incurred in the interruption and resumption of the Architect’s services. The Architect’s fees for the
remaining services and the time schedules shall be equitably adjusted.

§ 9.2 If the Owner suspends the Project, the Architect shall be compensated for services performed prior to notice of
such suspension. When the Project is resumed, the Architect shall be compensated for expenses incurred in the
intcrruption and resumption of the Architcet’s scrvices. The Architect’s fees for the remaining services and the time
schedules shall be equitably adjusted.

§ 9.3 It the Owner suspends the Project for more than 90 cumulative days for reasons other than the fault of the
Architect, the Architect may terminate this Agreement by giving not less than seven days’ written notice.

§ 9.4 Either party may terminate this Agreement upon not less than seven days’ written notice should the other party
fail substantially to perform in accordance with the terms of this Agreement through no fault of the party initiating the
termination.

§ 9.5 The Owner may terminate this Agreement upon not less than seven days’ written notice to the Architect for the
Owner’s convenience and without cause.

§ 9.6 If the Owner terminates this Agreement for its convenience pursuant to Section 9.5, or the Architect terminates
this Agreement pursuant to Section 9.3, the Owner shall compensate the Architect for services performed prior to
termination, Reimbursable Expenses incurred, and costs attributable to termination, including the costs attributable to
the Architect’s termination of consultant agreements.
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§97

(Paragraphs deleted)

Except as otherwise expressly provided herein, this Agreement shall terminate one year from the date of Substantial
Completion.

§ 9.8 The Owner’s rights to use the Architect's Instruments of Service in the event of a termination of this Agreement
are set forth in Article 7 and Section 9.6.

(Paragraph deleted)

ARTICLE 10 MISCELLANEOUS PROVISIONS

§ 10.1 This Agreement shall be governed by the law of the place where the Project is located, excluding that
jurisdiction’s choice of law rules, If the parties have selected arbitration as the method of binding dispute resolution, the
Federal Arbitration Act shall govern Section 8.3.

§ 10.2 Terms in this Agreement shall have the same meaning as those in AIA Document A201-2017, General
Conditions of the Contract for Construction.

§ 10.3 If the Owner requests the Architect to execute certificates, the proposed language of such certificates shall be
submitted to the Architect for review at least 14 days prior to the requested dates of execution. If the Owner requests
the Architect to execute consents reasonably required to facilitate assignment to a lender, the Architect shall execute
all such consents that are consistent with this Agreement, provided the proposed consent is submitted to the Architect
for review at least 14 days prior to execution. The Acchitect shall not be required to execute certificates or consents
that would require knowledge, services, or responsibilities beyond the scope of this Agreement.

§ 10.4 Nothing contained in this Agrcement shall create a contractual relationship with, or a cause of action in favor
of, a third party against either the Owner or Architect.

§ 10.5 Unless otherwise required in this Agreement, the Architect shall have no responsibility for the discovery,
presence, handling, removal or disposal of, or exposure of persons to, hazardous materials or toxic substances in any
form at the Project site.

§ 10.6 The Architect shall have the right to include photographic or artistic representations of the design of the Project
among the Architect’s promotional and professional materials. The Architect shall be given reasonable access to the
completed Project to make such representations. However, the Architect’s materials shall not include the Owner's
confidential or proprietary information if the Owner has previously advised the Architect in writing of the specific
information considered by the Ownet to be confidential or proprictary. The Owncr shall provide profcssional credit for
the Architect in the Owner’s promotional materials for the Project. This Section 10.7 shall survive the termination of
this Agreement unless the Owner terminates this Agreement for cause pursuant to Section 9.4.

§ 10.7 It the Architect or Owner receives information specifically designated as "confidential" or "business
proprietary,” the receiving party shall keep such information strictly confidential and shall not disclose it to any other
person except to (1) its employees, (2) those who need to know the content of such information in order to perform
services or construction solely and exclusively for the Project, or (3) its consultants and contractors whose contracts
include similar restrictions on the use of confidential information, or (4) as required by the Georgia Open Records Act.

(Paragraphs deleted)

ARTICLE 11 COMPENSATION

§ 11.1 For the Architect’s Basic Services described under Article 3, the Owner shall compensate the Architect as
(Paragraphs deleted)

outlined in the Fees and Proposal portion of the Response to RFP 20-223 as accepted by Augusta, Georgia (Attached
as Exhibit "A") and shall be a lump sum fee Not-To-Exceed Three-hundred thirty-nine thousand, three-hundred
dollars ($339,300.00).

§ 11.2 For the Architect’s Supplemental Services designated in Section 4.1.1 - 4.1.3, the Owner shall compensate the
Architect as defined or for additional services as follows:

AIA Document B101™ - 2017, Copyright © 1974, 1978, 1987, 1997, 2007 and 2017 by The American Institute of Architects. Al rights reserved. The "American
Institute of Architects.” ‘AlA,” the AIA Logo. and ‘AlA Contract Documents” are registered lrademarks and may not be used withou! permission, This document was 15
produced by AlA software at 15:46:58 ET on 10/23/2020 under Order No.3889576849 which expires on 08/01/2021, is not for resale, is licansed for ona-time use

only, and may only be used in accordance with the AlA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.

User Notes: (1834378838)



Init.

(Insert amount of, or basis for. compensation. If necessarv. list specific services to which particular methods of
compensation apply.)

Additional Service as defined during the progression of the project will be for a negotiated fec or hourly fee (see
attached Exhibit "B") depending on the service requested.

§ 11.3 Compensation for Supplemental and Additional Services of the Architect’s consultants when not included in
Section 11.2 or 11.3, shall be the amount invoiced to the Archifect plus fifteen percent ( 15 %), or as follows:
(Insert amount of. or basis for computing, Aichitect’s consultanis’ compensation for Supplemental or Additional
Services.)

§ 11.4 Compensation for

(Paragraphs deleted)

Reimbursable Expenses

§ 11.4.1 Reimbursable Expenses are in addition to compensation for Basic, Supplemental, and Additional Services

and include expenses incurred by the Architect and the Architect’s consultants directly related to the Project, as

follows:

A Transportation and authorized out-of-town travel and subsistence;

2 Long distance services, dedicated data and communication services, teleconferences, Project web sites
and extranets;

Permitting and other fees required by authorties having jurisdiction over the Project;

Printing, reproductions, plots, and standard form documents;

Postage, handling, and delivery;

Expense of overtime work requiring higher than regular rates, if authorized in advance by the Owner;

Renderings, physical models, mock-ups, professional photography, and presentation materials

requested by the Owncr or required for the Project;

8 Ifrequired by the Owner, and with the Owner’s prior written approval, the Architect’s consultants’
expenses of professional liability insurance dedicated exclusively to this Project, or the expense of
additional insurance coverage or limits in excess of that normally maintained by the Architect’s
consultants;

9 All taxes levied on professional services and on reimbursable expenses;

A0 Site office expenses;

A1 Registration fees and any other fees charged by the Certifying Authority or by other entitics as
necessary to achieve the Sustainable Objective; and,

A2 Other similar Project-related expenditures.

1

Noubrw

§ 11.4.2 For Reimbursable Expenses the compensation shall be the expenses incurred by the Architect and the
Architect’s consultants plus Fifteen percent ( 15 %) of the expenses incurred.
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This Agreement entered into as of the day and year first written above. = —
// E;’# '
OWNER (Signature) ARCHITECT ( um:m e
Maurice McDowell, Recreation Director Watson Lee Durn, ﬂ'j AL\, Project Architect
(Printed name and title) (Printed yane. title, and license number, if required)
/

OWNER (Signuture)
Hardie Davis, Jr. Mayor
(Printed name and title)
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