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MOCA VENTURES NEBRASKA 
 

REVISED DEVLOPMENT PLAN 
 

Proposed Office Development in Two Phases on 27.954 Acres 
 in the Bastrop Industrial Park 

Bastrop, Texas 
 

Phase 1:   1-Story Office Buildings – 12, 977 sf 
Phase 2: 2 to 4 Story Buildings --     30,000-60,000 sf (TBD) 

 
 
 

Owner: Moca Ventures Nebraska, LLC 
 

Tenant:  Moca Financial Inc   
 

February __ 2024 
 
 

  
 

DRAFT 
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Moca Ventures Nebraska 
Revised Development Plan 

U<li<es 
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Moca Ventures Nebraska 
 Revised Development Plan 
 Road Access  (under construc<on)  
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Moca Ventures Nebraska 
REVISED DEVELOPMENT PLAN 

SITE PLAN 
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Moca Ventures Nebraska 
REVISED DEVELOPMENT PLAN 

Phase I Overall Plan 
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Moca Ventures Nebraska 

 REVISED DEVELOPMENT PLAN 
Phase I Development Schedule 

 
 

  

MOCA Headquarters
 Period Highlight: 1

MONTHS
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60

Site Analysis 0 0 0 0 100%

Preliminary Site Clearing 1 1 0 0 0%

Soil Testing 2 2 0 0 15%

Drainage Plan / Site Plan 1 12 0 0 50%

Civil Final 1 12 0 0 0%

Landscape 4 9 0 0 0%

Architectural 1 12 0 0 40%

Structural 4 9 0 0 0%

MEP 4 9 0 0 0%

Easement (LCRA/Gas) 8 4 0 0 25%

Houston Toad (USFWS) 8 4 0 0 50%

Bidding 13 2 0 0 0%

Construction 15 10 0 0 0%

0 0 0 0 0%

0 0 0 0 0%

0 0 0 0 0%

0 0 0 0 0%

0 0 0 0 0%

0 0 0 0 0%

% Complete (beyond plan)

ACTIVITY PLAN START PLAN 
DURATION

ACTUAL 
START

ACTUAL 
DURATION

PERCENT 
COMPLETE

Plan Duration Actual Start % Complete Actual (beyond plan)
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Moca Ventures Nebraska 
Proforma Project Analysis-Costs of Site and Improvements 

 
 
 

I.  Third Party Expenditures by Moca Nebraska to Date (Rounded to Nearest $1000) 
 

1.1 Land Purchase and Associated Expenses     901,000 
 
1.2  Surveying                          38,000 
 
1.3 Engineering, Environmental & Endangeredd Species Assessments]  134,000 
 
1.4  Site Prepara<on                       1000 
 
1.5   Taxes                     26,000 
 
1.6  Legal & Accoun<ng                  ___55,000______ 
    
Total Expenditures to February 1, 2024                                               $1,155,000 
 

  



 
 

Copyright Ó 2024 Moca Ventures Nebraska LLC 
Confiden<al 

Page 8 of 8 

 
 Moca Ventures Nebraska 
Proforma Project Analysis (cont) 

 
II. Phase I--Projected Pro Forma Development Costs- Horizontal Infrastructure, including Erosion 

Control, Street & Drainage Improvements, and Wet U<li<es 
 
2.1 Phase 1 Third Party Horizontal Infrastructure Improvements  1,965,000 
 
2.2    Phase 1 Moca Ventures Costs               393,000 
 
2.3        Total Phase I Horizontal Infrastructure       2,358,000 
 
 

III.  Phase 1--Projected Pro Forma Development Costs-Ver<cal Buildings                2,596,000 
 
IV. Total Phase I Projected AddiXonal Development Costs    4,954,000 

 
 
 

Phase II-- Projected Pro Forma Development Costs               TBD 


