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UTILITIES COMMISSION 

Agenda Date: 12/4/2024 

Agenda Section: Information Only 

Department Origination: Public Works 

Agenda Item: 2023 Novotny Road Improvements Project Monthly Update 

Approval Required: No Action Required 

BACKGROUND 

WiDSETH is assisting the City of Baxter with construction observation for the Novotny Road construction associated 
with the Lofts at Novotny Project. Miller Architects and Builders is the Construction Manager for the project and 
Kotzer Excavating is the subcontractor constructing Novotny Road.  

The Contractor completed the installation of the new emergency overflow structure. The contractor has also 
completed all of the punch list items for the roadway portion of the project. The City is still working with Miller to 
finished up the remaining punch list items for the site.  

FINANCIAL IMPLICATIONS 

Click or tap here to enter text. 

STAFF RECOMMENDATIONS 

Click or tap here to enter text. 

COUNCIL ACTION REQUESTED 

Click or tap here to enter text. 


