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BACKGROUND 

The 60% plan set is currently out for review. It was decided to move the utility work at Industrial Park road to the 
MnDOT plan set because it will be easier to complete this work with the roadway closed. Design of this area is 
currently on hold until the details of the retaining wall footing system are available to review.  

A draft letter requesting that MnDOT allow the City to complete the construction of the storm sewer overflow on 
Dellwood Drive in 2027 has been sent to MnDOT for review. The cost estimate has been reviewed with MnDOT 
staff. 

A utility coordination meeting was held on Tuesday, September 29th. City staff also met with Widseth and SEH to 
review and comment on the 60% plan submittal. The 90% plan submittal is anticipated in January 2027 with final 
plans completed by June 2027. 

FINANCIAL IMPLICATIONS 

 

STAFF RECOMMENDATIONS 

 

COUNCIL ACTION REQUESTED 

 


