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Agenda Item: 2025 Water Supply Improvements - Wells 5 & 6 Monthly Update 

Approval Required: No Action Required 

BACKGROUND 

The contract with SEH includes six (6) tasks to provide professional services associated with construction of two 
(2) additional water supply wells (Wells 5 & 6), raw watermain, and electrical components necessary to connect 
the wells to the Water Treatment Plant. The project includes bidding three (3) separate contracts to contractors 
and suppliers to expedite the construction timeline: (A) well construction, (B) utilities construction, and (C) 
electrical/control panel procurement. 

Work Completed 

 Contract A – Well Construction: Complete. 

 Contract B – Raw Water Main and Electrical Improvements 
o Coordination work with City Staff continues for project related work.  
o Punchlist items have been completed.  Seeding of select turf areas was completed in September. 

 Contract C – Well Control Panels: Complete. 

Work to be Completed 

 Contract A – Well Construction: None, work is complete. 

 Contract B - Raw Water Main and Electrical Improvements 
o Final turf establishment will be reviewed in the coming weeks. 

 Contract C – Well Control Panels: None, work is complete. 

 Final project documentation to City. 

FINANCIAL IMPLICATIONS 

The project budget information is included in Exhibit A. 

STAFF RECOMMENDATIONS 
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