
 

ITEM REPORT 

UTILITIES COMMISSION 
Agenda Date: 10/7/2026 

Agenda Section: Information Only 

Department Origination: Public Works 

Agenda Item: 2025 Design Road & TH 371 Stormwater Improvements Project Monthly Update 

Approval Required: No Action Required 

BACKGROUND 
 
The project reached substantial completion as of October 24th, 2025. The contractor has completed all the required 
planned items. A punch list walk through was conducted on October 22nd.  Widseth and MnDOT completed a walk 
through on May 28th, 2026 and there are no outstanding item from a MnDOT standpoint. All of the punch list items 
have been completed except for establishing 70% growth. Widseth is working with the contractor to establish 
growth. Once 70% growth has been established and the IC-134’s are received, Widseth will prepare the final pay 
estimate and start the project close out procedures. The final completion date is October 30th.  

FINANCIAL IMPLICATIONS 

 

STAFF RECOMMENDATIONS 

 

COUNCIL ACTION REQUESTED 

 


