
 

ITEM REPORT 

UTILITIES COMMISSION 

Agenda Date: 3/4/2026 

Agenda Section: Information Only 

Department Origination: Public Works 

Agenda Item: 2027 Mill & Overlay, Full Depth Reclamation and Reconstruction Improvements, Project 
Monthly Update  

Approval Required: No Action Required 

BACKGROUND 
 
On Tuesday, December 16, 2025, the Baxter City Council approved Widseth’s Proposal for Engineering Services for 
the 2027 Mill & Overlay, Full Depth Reclamation and Reconstruction Improvements Feasibility Report. The 
Resolution for the Feasibility Report will come at a later date.  
 
Widseth presented the draft project to the City Council at the workshop held on February 17th. The consensus of 
the Council was to put the project on hold to allow for the CIP to be completed and reviewed. The project schedule 
will be updated once the CIP has been completed and reviewed by the City Council. A public informational was 
tentatively scheduled for March 26th. With the project being put on hold, this meeting will be pushed to a later date.  

FINANCIAL IMPLICATIONS 

 

STAFF RECOMMENDATIONS 

 

COUNCIL ACTION REQUESTED 

 


