
 

ITEM REPORT 

UTILITIES COMMISSION 

Agenda Date: 6/5/2024 

Agenda Section: Information Only 

Department Origination: Public Works 

Agenda Item: 2023 Novotny Road Improvements Project Monthly Update 

Approval Required: No Action Required 

BACKGROUND 

WiDSETH is assisting the City of Baxter with construction observation for the Novotny Road construction 
associated with the Lofts at Novotny Project. Miller Architects and Builders is the Construction Manager for the 
project and Kotzer Excavating is the subcontractor constructing Novotny Road.  

The contractor has been working on punch list items and Widseth has been checking items off the punch list as 
they have been complete. The main item remaining on the list is to check the turf establishment. Widseth will 
continue to work with the contractor on finishing the remaining items.  

At the Lofts, the final lift of bituminous was places in the parking lot. Widseth will check the castings within the 
utility easement to ensure is meets City Standards.  

FINANCIAL IMPLICATIONS 

Click or tap here to enter text. 

STAFF RECOMMENDATIONS 

Click or tap here to enter text. 

COUNCIL ACTION REQUESTED 

Click or tap here to enter text. 


