
Client Agreement

For Professional Services Rendered From 10/26/2025 Through 12/27/2025

Current Billings 42,448.25
Amount Due This Bill USD 42,448.25

Billings
Fee % Complete To Date Previous Current

1 - Structural Condition Inspection & Report 29,401.09 100.00 29,401.09 29,401.09 0.00
2 - Alternative Analysis 16,600.00 100.00 16,600.00 16,600.00 0.00
3 - Engineering Design for Bulkhead Repair 153,998.91 94.38 145,341.31 105,799.87 39,541.44
4 - CADD 20,000.00 100.00 20,000.00 17,093.19 2,906.81

Total Fee : 220,000.00
To Date Billings : 211,342.40
Total Remaining : 8,657.60

Attention: Mike Reso
City of Bay St. Louis
688 Highway 90
Bay St. Louis, MS 39520
United States

Invoice : 00806901
Invoice Date : 1/30/2026

Project : 230619
Project Name : Bay St Louis Municipal Harbor-

Loading Deck Bulkhead Inspection 
and Repair


