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Change Order No. |
Date of Issuance: December 2, 2025 Effective Date: December 2, 2025
Owner; City of Bay St. Louis Owner's Contract No.:  NA
Contractor: Bay Motor Winding, Inc. Contractor’s Project No.: NA
Engineer:  Chiniche Engineering & Surveying Engineer's Project No.:  22-006 Ph3
Project; Lift Station Assessments, Rehabilitation and Contract Name: Lift Station Assessments, Rehabllitation

SCADA Instaliation and SCADA Installation

The Contract is modified as follows upon executlan of this Change Order:

Description: Replacement of the base elbows on lift stations 33, 34, and 35. 3 @ $27,350.00 each, total
$82,050.00.

The Scope of work Includes bypassing the stations during the rehab, removing the pumps, removing existing
elbows, and attaching vertical pipes. Then Install new base elbows, guide claws, vertical pipe, and full clrcle
repair clamps. Then instali the pumps and test for proper operation.

Attachments: Quote attached

CHANGE IN CONTRACT PRICE
Original Contract Price:

$ 752,100.00

CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Orlginal Contract Times:
Substantial Completion:
Ready for Final Payment:

N/A

days or dates

{increase) {Decrease] from previously approved Change
OrdersNo. 0 toNo. 0

$ N/A

[Increase] [Decrease] from previously approved Change
Orders No.___ to No.__:

Substantial Completion:
Ready for Final Payment:

days

Contract Price prior to this Change Order:

$ 762,100.00

Contract Times prior to this Change Order:
Substantial Completion:
Ready for Final Payment:

days or dates

Increase of this Change Order:

$ 82,050.00

fincrease] [Decrease} of this Change Order:
Substantial Completion:
Ready for Final Payment:

days or dates

Contract Price Incorporating this Change Order:

S 834,150.00

Contract Times with all approved Change Orders:
Substantiai Completion:

Reacypr Final Payment:

days or dates

RECOMMENDED; v
By: W &M P E By //Z(Cf '}fgﬁ%w By:
Engineer (If required) (’D\K’ﬂef (Adthorized ontractor {Authorized Signature)
Title:  Project Engineer Title m OMOV Title  Director of Finance and Administration
Date:  11/20/2025 pate | ¥ [b Date 11/24/2025

£JCDC" C-941, Change Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Commitiee,
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G‘ﬂ’]a il Nancy Hoelzel <nancyh@chiniche.com>

Base elbow replacments
2 messages

Ned Benvenuttl <ned@baymotorwinding.com> Tue, Oct 21, 2026 at 2:20 PM
To: Nancy Hoslze! <nancyh@chiniche.com>, Tyler Kirby <tyler@chiniche.com>, Jason Chiniche <Jason@chiniche.com>
Cc: Ronnle Vanney <rvanney@baystlouls-ms.gov>, Ned Benvenuttl <ned@baymotorwinding.com>




Lift station that need base elbow replacement. Lift station 35,33,34. We cannot perform drawdowns or
properly test the pump. These stations have all of the pumps Installed but we can onhly run one. The
damaged base elbows are causing the second pump to overload se we had to turn It to the off position.

Scope of work: Bypass station for duration of work, Remove pumps. Remove existing base elbows and
attached vertical pipe. Provide and Install new base elbow, guide claw, vertical pipe and full circle repair
clamp. Re-use existing guide ralls and gulde brackset. Install pumps and test for proper operation.

Price per station.

Material: $12,650
By-pass $5200
Labor $9500
total $27,350

Thank you for your business,

YUed W, Benvenntti

Ned M. Benvenutti

P.O. Box 411

Long Beach, MS 39560
Office: 228-863-0677
Cell: 228-596-1677
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Nancy Hoelze! <nancyh@chinlche.com>
To: Ned Benvenuttl <ned@baymotorwindlng.con>

Tue, Oct 21, 2025 at 2:53 PM

Ca: Tyler Kirby <tyter@chiniche.com>, Jason Chinlche <jason@chiniche.com>, Ronnle Vanney <rvanney@baystiouls-

ms.gov>, Ned Benvenuttl <ned@baymotorwinding.com>
Good Afternoon,

Looks good for Change Order 1 - Elbows.

[ will get It to you for signature soon. | will submit to the Councli for approval at the November 4th meeting.




Sincerely,
Nancy Hoelzel
Project Manager

HINICHE:

ARSI £y SURNEVING

407 Hwy 90
Bay St. Louls, MS 39520
(228) 467-6756 Office
(228) 304-3771 Cell
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