
Client Agreement

For Professional Services Rendered Through 7/26/2025

Current Billings 45,819.77
Amount Due This Bill USD 45,819.77

Billings
Fee % Complete To Date Previous Current

1 - Structural Condition Inspection & Report 29,401.09 100.00 29,401.09 29,401.09 0.00
2 - Alternative Analysis 16,600.00 100.00 16,600.00 16,600.00 0.00
3 - Engineering Design for Bulkhead Repair 153,998.91 42.69 65,745.08 25,537.20 40,207.88
4 - CADD 20,000.00 59.22 11,843.96 6,232.07 5,611.89

Total Fee : 220,000.00
To Date Billings : 123,590.13
Total Remaining : 96,409.87

Attention: Mike Reso
City of Bay St. Louis
688 Highway 90
Bay St. Louis, MS 39520
United States

Invoice : 00802128
Invoice Date : 8/26/2025

Project : 230619
Project Name : Bay St Louis Municipal Harbor-

Loading Deck Bulkhead Inspection 
and Repair


