
Client Agreement

For Professional Services Rendered Through 9/27/2025

Current Billings 9,028.05
Amount Due This Bill USD 9,028.05

Billings
Fee % Complete To Date Previous Current

1 - Structural Condition Inspection & Report 29,401.09 100.00 29,401.09 29,401.09 0.00
2 - Alternative Analysis 16,600.00 100.00 16,600.00 16,600.00 0.00
3 - Engineering Design for Bulkhead Repair 153,998.91 56.73 87,357.92 80,227.52 7,130.40
4 - CADD 20,000.00 75.12 15,023.81 13,126.16 1,897.65

Total Fee : 220,000.00
To Date Billings : 148,382.82
Total Remaining : 71,617.18

Outstanding Receivables Invoice Number Date Amount Balance Due
00803065 9/26/2025 15,764.64 15,764.64

15,764.64

Attention: Mike Reso
City of Bay St. Louis
688 Highway 90
Bay St. Louis, MS 39520
United States

Invoice : 00803928
Invoice Date : 10/24/2025

Project : 230619
Project Name : Bay St Louis Municipal Harbor-

Loading Deck Bulkhead Inspection 
and Repair


