
Client Agreement

For Professional Services Rendered Through 4/26/2025

Current Billings 17,224.61
Amount Due This Bill USD 17,224.61

Billings
Fee % Complete To Date Previous Current

1 - Structural Condition Inspection & Report 29,401.09 100.00 29,401.09 29,401.09 0.00
2 - Alternative Analysis 16,600.00 100.00 16,600.00 16,600.00 0.00
3 - Engineering Design for Bulkhead Repair 153,998.91 16.58 25,537.20 11,254.43 14,282.77
4 - CADD 20,000.00 31.16 6,232.07 3,290.23 2,941.84

Total Fee : 220,000.00
To Date Billings : 77,770.36
Total Remaining : 142,229.64

Outstanding Receivables Invoice Number Date Amount Balance Due
00798200 4/14/2025 26,545.75 26,545.75

26,545.75

Attention: Mike Reso
City of Bay St. Louis
688 Highway 90
Bay St. Louis, MS 39520
United States

Invoice : 00798724
Invoice Date : 4/30/2025

Project : 230619
Project Name : Bay St Louis Municipal Harbor-

Loading Deck Bulkhead Inspection 
and Repair


