
Client Agreement

For Professional Services Rendered Through 8/30/2025

Current Billings 15,764.64
Amount Due This Bill USD 15,764.64

Billings
Fee % Complete To Date Previous Current

1 - Structural Condition Inspection & Report 29,401.09 100.00 29,401.09 29,401.09 0.00
2 - Alternative Analysis 16,600.00 100.00 16,600.00 16,600.00 0.00
3 - Engineering Design for Bulkhead Repair 153,998.91 52.10 80,227.52 65,745.08 14,482.44
4 - CADD 20,000.00 65.63 13,126.16 11,843.96 1,282.20

Total Fee : 220,000.00
To Date Billings : 139,354.77
Total Remaining : 80,645.23

Attention: Mike Reso
City of Bay St. Louis
688 Highway 90
Bay St. Louis, MS 39520
United States

Invoice : 00803065
Invoice Date : 9/26/2025

Project : 230619
Project Name : Bay St Louis Municipal Harbor-

Loading Deck Bulkhead Inspection 
and Repair


