
Client Agreement

For Professional Services Rendered Through 10/25/2025

Current Billings 20,511.33
Amount Due This Bill USD 20,511.33

Billings
Fee % Complete To Date Previous Current

1 - Structural Condition Inspection & Report 29,401.09 100.00 29,401.09 29,401.09 0.00
2 - Alternative Analysis 16,600.00 100.00 16,600.00 16,600.00 0.00
3 - Engineering Design for Bulkhead Repair 153,998.91 68.70 105,799.87 87,357.92 18,441.95
4 - CADD 20,000.00 85.47 17,093.19 15,023.81 2,069.38

Total Fee : 220,000.00
To Date Billings : 168,894.15
Total Remaining : 51,105.85

Attention: Mike Reso
City of Bay St. Louis
688 Highway 90
Bay St. Louis, MS 39520
United States

Invoice : 00804958
Invoice Date : 11/25/2025

Project : 230619
Project Name : Bay St Louis Municipal Harbor-

Loading Deck Bulkhead Inspection 
and Repair


