
Client Agreement

For Professional Services Rendered Through 3/29/2025

Current Billings 26,545.75
Amount Due This Bill USD 26,545.75

Billings
Fee % Complete To Date Previous Current

1 - Structural Condition Inspection & Report 29,401.09 100.00 29,401.09 17,400.00 12,001.09
2 - Alternative Analysis 16,600.00 100.00 16,600.00 16,600.00 0.00
3 - Engineering Design for Bulkhead Repair 153,998.91 7.31 11,254.43 0.00 11,254.43
4 - CADD 20,000.00 16.45 3,290.23 0.00 3,290.23

Total Fee : 220,000.00
To Date Billings : 60,545.75
Total Remaining : 159,454.25

Attention: Mike Reso
City of Bay St. Louis
688 Highway 90
Bay St. Louis, MS 39520
United States

Invoice : 00798200
Invoice Date : 4/14/2025

Project : 230619
Project Name : Bay St Louis Municipal Harbor-

Loading Deck Bulkhead Inspection 
and Repair


