
2022
Preliminary Development Plan (PDP) Submittal (2/18/22) 2/18

Review (20 business days) 20 day review

Design Review Committee (Every Wednesday, 1 pm) 3/23

Revisions and Resubmittal (15 business days - if applicable)
Planning Commission Submittal (4 weeks prior to PC Mtg) 3/30

Planning Commission Meeting (PDP Approval) 4/27

Stormwater Permit (SWP)
Preliminary Stormwater Submittal (concurrent with PDP)
Final Stormwater Submittal (submit after approved PDP) 4/29

Review (20 business days) 20 day review

Revisions and Resubmittal (if applicable)
SWP Approval & SW Surety 5/27

Final Development Plan (FDP) Submittal** 6/3

Review (20 business days) 20 day review

Design Review Committee (FDP Approval) 7/6

Revisions and Resubmittal (15 days - if applicable)

Subdivision Application** 6/3

Review (20 business days) 20 day review

Design Review Committee (Subdivision Approval) 7/6

Revisions and Resubmittal 15 days - if applicable)

Certificate of Appropriateness (COFA) - Conceptual**
   (Submit anytime after FDP Approval)

6/3

Conceptual Review (15 business days) 15 day review

Historic Preservation Review Committee 6/27

 Certificate of Appropriateness (COFA) - Final 7/6

(4 weeks prior to HPC Meeting)
Final Review

Historic Preservation Commission (HPC) Meeting 8/3

Submit for Building Permit 8/3

Review (20 business days)
*All dates are subject to meeting deadlines and receiving intial approvals
**Can be applied for concurrently
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