
  
 

 

 

 

 

Date: September 8, 2026 

Plat Review 

• N/A 

ROW Permits 

Town of Bartonville 

Status Report 

• AT&T Fiber – Ongoing – McMakin, Jeter, Post Oak and Wolf Run 

• Coserv – 2717 Kentucky Derby Drive 

• Coserv – 605 Wiesen Way 

Subdivision Construction 

o N/A 

Street Fund 

• Jeter Phase 3 Construction – Underway – Culverts Completed; Road Base Work Completed; Paving 
Beginning Mid-Sept.  Completion of Pavement should be in September. 

• Misc. Asphalt Pavement Repair On-Call Contract – Completed - Contract Still Available 

General Consultation 

• Latigo Way – Drainage/Pavement Repair – Completed 7/28 

Grading Plans Reviewed 

• 1357 Saddlebrook 

• 1109 Pitner Court 

• 1309 Palomino 
 
 
 
 
 
 
 
 
 
 
 


