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City Council Regular Meeting 

 

DEPARTMENT: Capital Engineering 

FROM: Randall Morrison, PE, Director of Capital Engineering 

MEETING: June 2, 2025 

  

SUBJECT:  

Consider and take possible action on the Third Amendment to the Engineering Services Contract 
(CSO#5029-03-2023) with Kimley-Horn and Associates for design of the Industrial Boulevard 
Pump Station Expansion and Alsbury Pump Station Decommissioning Project in the amount of 
$379,850.00, for a total contract amount of $1,563,745.00. (Staff Contact: Randy Morrison, PE, 
Director of Capital Engineering) 

SUMMARY:  

The Industrial Boulevard Pump Station Expansion and Alsbury Pump Station Decommissioning 
Project is at the end of the design phase and moving into construction. The original contract with 
Kimley-Horn excluded the construction phase support services that would generally be included. 
At that time the scope and timing of the project made it difficult to accurately estimate the level of 
service that would be needed during construction, so these services were excluded. Staff 
requested a proposal from Kimley-Horn to include these services in preparation for letting the 
project in the near future. These services include additional services associated with existing 
“Task 15 – Permitting”, new “Task 16 – Construction Phase Services”, and new “Task 17 – Record 
Drawings”, to prepare a drainage technical memorandum, provide construction phase services, 
and to prepare record drawings upon completion of construction phase services. Staff 
recommends approval of the Third Amendment to the Engineering Services Contract 
(CSO#5029-03-2023) with Kimley-Horn and Associates to support City staff through the end of 
the Project. 

RECOMMENDATION:  

Consider and take possible action on the Third Amendment to the Engineering Services Contract 
(CSO#5029-03-2023) with Kimley-Horn and Associates for design of the Industrial Boulevard 
Pump Station Expansion and Alsbury Pump Station Decommissioning Project in the amount of 
$379,850.00, for a total contract amount of $1,563,745.00. 

PRIOR ACTION/INPUT (Council, Boards, Citizens): 

March 6, 2023 - City Council approved an Engineering Services Contract with Kimley-Horn and 
Associates for the design of Industrial Blvd Pump Station Expansion and Alsbury Pump Station 
Decommissioning Project in the amount not to exceed $1,154,795.00. 
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February 13, 2024 – The City Manager approved a contract amendment to remove Task 12 
Platting Services and add Task 14 Real Estate Services for the Engineering Services Contract 
with Kimley-Horn and Associates for the design of Industrial Blvd Pump Station Expansion and 
Alsbury Pump Station Decommissioning project in the amount $0. 

November 8, 2024 – The City Manager approved a contract amendment to remove Task 13 
UPRR License Agreement and add funds to Tasks 6, 12, 14, and 15 for the Engineering Services 
Contract with Kimley-Horn and Associates for the design of Industrial Blvd Pump Station 
Expansion and Alsbury Pump Station Decommissioning project in the amount $29,100.00. 

REFERENCE: 

CSO#5029-03-2023 
 

FISCAL IMPACT: 

 

Project #:                          WA2301 
Account Number(s):         5203101-62010; 5223101-72010 
Fund Name:                     Water & Sewer Bond Fund 
Amount:                                  $379,850 

STAFF CONTACT: 
 
Randall Morrison 
Director of Capital Engineering 
rmorrison@burlesontx.com 
817-426-9295 
 


