THE CITY OF

Stone Rd. / Village Creek _ BUSON

Parkway Widening and

Reconstruction Project

Energy Transfer Letter of No
Objection (LONO)
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THE CITY OF

Project BURLESON

BaCkgrOU nd * Fall 2021 project was selected for Tarrant County Bond
Program (50/50 cost sharing split); Initially included in
Burleson's 5-yr CIP in 2022

e January 9, 2023 - City Council approved an Engineering
Services Contract with Freese and Nichols Inc. for the
design of the Stone Rd. / Village Creek Parkway
Widening and Reconstruction project in an amount not
to exceed $380,595.00.

 March 18, 2024 - City Council approved Amendment 1,
in the amount of $9,790.00, to the Engineering Services
Contract with Freese and Nichols, Inc.
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 May 4, 2026 - City Council approved Amendment 2, in
the amount of $120,500.00, to the Engineering Services
Contract with Freese and Nichols, Inc.




THE CITY OF

BURLESON

Latest Updates

* Design — Freese & Nichols, Inc. currently working on 95% submittal
* Anticipate completion by Fall 2026

* Easement Acquisition — ROW Consultant is working on appraisals and acquisitions
e Coordination with FAA, Fort Worth and third-party utilities
* Anticipate completion by Fall 2026

* Ongoing coordination with Tarrant County on Interlocal Agreement annual update and
reimbursement
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THE CITY OF

Letter of No Objection (LONO) BURLESON
for Easement Encroachment

Required when proposed facilities cross
Energy Transfer’s easements.
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 An Energy Transfer Fuel field representative must have the
opportunity to be present

* Construction equipment tracking protection required

e Gas Pipeline must be positively located

* Excavation restrictions and requirements

* Coverage and backfill requirements

* No temporary or permanent structures are allowed
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Project Timeline

8/7/2023 Quarter 4 2026 Quarter 2 2027 Quarter 2 2028
Received design feedback Complete final Begin Construction  Complete
from City Council design Construction

1/9/2023 November 2025 Quarter 1 2027
Engineering Services Contract

with Freese and Nichols Inc. Began Easement Acquisition City Council Award
awarded by City Council Construction Contract

Funding Interlocal Agreement

with Tarrant County approved
by City Council BTX
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Council

Considerations

Consider and take possible action on a Letter of
No Objection (LONO) for an encroachment on
easement with Energy Transfer Fuel, LP for the
Stone Rd. / Village Creek Parkway Widening and

Reconstruction Project (ST2309).




Questions /
Comments




