BURLESON

GREEN RIBBON ADVANCED FUNDING
AGREEMENT
PHASE I

CITY COUNCIL « MARCH 23, 2026
STAFF CONTACT: JEN BASHAM, DIRECTOR OF PARKS AND RECREATION
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What is Green

The Green Ribbon program is a TxDot
grant created to improve the visual
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SCOPE

The area of focus for this project is
located at Northwest John Jones at the
from S Towne Drive to Greenridge Drive

Once completed the City will be
responsible for maintaining the
landscape bed.

Location Map

Burleson Green Ribbon - FM 731 / NW John Jones Dr
FY2026 Application

March 2025
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N.W. JOHN JONES DRIVE LANDSCAPE ENHANCEMENTS - PHASE 2 Burleson, Texas gt
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BUDGE

Green Ribbon is a reimbursement grant. The grant requires design and
construction administration to be completed by the municipality and
the cost of construction will be funded through the grant.

Design contract with Kimley-Horn- $115,000 with contingency
Grant Award-$440,358 Green Ribbon

GCAA (Previously Awarded)-$250,000

Total Estimated Project Cost-S805,358

This project is a local let and will be managed by the capital
engineering division in conjunction with TxDot requirements and

concurrence.

Once constructed the maintenance and irrigation will be the
responsibility of the City




Item Green Ribbon Project - Burleson NW John Jones Beautification Improvements P2 Finish 2026 2027
Description J AlS J|d =] M J[J =]
Project Set-Up Phase
Execute TXDOT Amended Funding Agreement

1 TXDOT: Award Letter to Burleson 6212025
2 |TXDOT: Funding Agreement to Burleson 6/30/2025

3 Burleson Council Approval of TXDOT Funding Agreement and Kimley-Horn Contract 9r2r2025

Design and Bid Phase

4 |TXDOT: Kickoff Call 8152025

5  |City of Burleson: Contract to Kimley-Horn 91212025

] Kimley-Horn: 30% Design Plans 10152025

7 TXDOT Review 30% Plans (approx. T month review) 11/14/2025

] Kimley-Hom: 60% Design Plans and Environmental Documents 120512025

O TXDOT Review 60% Plans (approx. 1 month review) 1/9/2026
10  |Kimley-Hom: 90% Design Plans and Specification Development 26120286
11 TXDOT Review 90% Plans (approx. 1 month review) I6S2026
10  |Kimley-Hom: 95% Design Plans and Specification Development 312002026
11 |TXDOT Review 95% Plans 4/10/2026
12 |Kimley-Hom: Final Construction Document Submittal 472212026
13 |Environmental Clearance 4/10/2026
14  |Distrcit Approval (4 month fimeframe) - Lefting Date Sf6r2026
15 |Burleson Council Award of Construction Contract 6f1/2026

Construction Phase

16  [Mobilization 62212026
17 |Fine Grade and Prepare Landscaped Areas 72412026
18 |lrrigation Installation B8/2412026
19 |Landscaping and Amenities Installation 9192026
20  |Project Punchlist 9/28/2026
21 |Landscape Establishment 9/28/2027
22 |lrmigation Operations and Maintenance 9/28/2027
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THE CITY OF

BURLESON

DIRECTION

APPROVE GREEN RIBBON
AFAWITH TXDOT IN THE
AMOUNT OF $805,358
APPROVE WITH CHANGES

DENY
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