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1.0 INTRODUCTION 

This plan is being prepared to coordinate agency involvement during preparation of the 

Environmental Assessment (EA) for the Interstate 205 (I-205) Toll Project (Project) under the 

National Environmental Policy Act (NEPA). Lead agencies are required by 23 USC 139 (g) to 

prepare a plan for coordinating public and agency participation in and comment on the 

environmental review process and a schedule for completion of the environmental review 

process for the Project.  

This plan is intended to identify how agencies and tribes will be engaged by the lead agencies 

and to identify roles and responsibilities of participating agencies and tribes during 

environmental review. The coordination plan may be updated periodically to reflect changes to 

the Project schedule and to note coordination activities over the course of the Project. 

2.0 PROJECT BACKGROUND AND DESCRIPTION 

A 3.3 percent population increase in the Portland metro area from 2015 to 2017 and strong 

economic growth during these years resulted in a 20.1 percent increase in vehicle hours of delay 

and 13.4 percent increase in hours of congestion on the highway and regional corridor system. 

Daily vehicle hours of delay for I-205 increased by 25 percent in each direction from 2015 to 

2017, indicating that the extent and duration of congestion in the corridor continues to increase 

and that travel continues to become less and less reliable (ODOT 2018). 

More than 100,000 vehicles use the section of I-205 between Stafford Road and Oregon Route 

213 (OR 213) each day (ODOT 2019). Northbound I-205 from I-5 to the Abernethy Bridge has 

been identified as one of the region’s top recurring bottlenecks during the evening commute. 

This section of I-205 experiences 3.5 hours of congestion in the evening, from 2:45 p.m. to 

6:15 p.m. Southbound I-205 from Oregon Route 212 (OR 212) to the Abernethy Bridge 

experiences over 3 hours of congestion in the morning from 6:00 a.m. to 9:15 a.m. (ODOT 2018). 

In total, the section of I-205 between Stafford Road and OR 213 experiences approximately 

6.75 hours of congestion daily. Improvements are planned for this same stretch of I-205 as part 

of ODOT’s I-205 Improvements: Stafford Road to OR 213 Project, which would add a third lane 

in each direction and upgrade Abernethy Bridge and eight other I-205 bridges to withstand a 

major earthquake.   

The population of the Portland metro region is expected to grow from 2.5 million residents in 

2018 to over 3 million in 2040 (23 percent) and over 3.5 million in 2060 (43 percent), further 

exacerbating existing congestion problems (Census Reporter 2018; Metro 2016). 

The purpose of the Project is to manage congestion on I-205 between Stafford Road and OR 213 

and raise revenue through variable-rate tolls to fund congestion relief projects in accordance 

with HB 2017. The Project would toll all lanes of I-205 on or near the Abernethy Bridge to both 

improve congestion and raise revenue. Project impacts are primarily anticipated to be 

associated with changes in travel patterns that could result from the implementation of tolling. 
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3.0 PROJECT VICINITY MAP 

Figure 1 provides a map of the project vicinity. 

Figure 1. I-205 Toll Project Vicinity Map 
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4.0 AGENCY AND PUBLIC PARTICIPATION 

4.1 Agency Roles and Responsibilities 

Federal regulations (23 USC 139) require that opportunities be provided for federal, state, and 

local agencies that have jurisdiction by law or a special interest in the project to formally 

participate in the project’s environmental review process. Three categories of agencies are 

involved:  

• Lead – FHWA is the lead federal agency for NEPA compliance on the Project. Serving as a 

joint lead agency with FHWA, ODOT will share in the responsibility to prepare the NEPA 

document.  

• Cooperating – A cooperating agency is any federal agency, other than a lead agency, that 

has jurisdiction by law or special expertise with respect to any environmental impact 

involved in a proposed project or project alternative. No cooperating agencies have been 

identified for this Project.   

• Participating – Participating agencies that are not cooperating agencies are those having a 

specific interest in the Project. Within this Coordination Plan, the term “participating 

agencies” includes Tribes with an interest in the Project. These groups also to participate in 

the development of the EA.  

4.2 Agency Coordination 

The following sections list the lead and participating agencies and their respective 

responsibilities for the Project.  

4.2.1 Lead Agencies 

Lead agencies and their responsibilities have been identified in Table 1. 

Table 1. Lead Agencies 

Agency Responsibilities 

Federal Highway Administration (FHWA) • Manage 23 USC 139 process; prepare EA; provide 

opportunity for public, participating and cooperating agency 

involvement 

Oregon Department of Transportation 

(ODOT) 
• Manage 23 USC 139 process; prepare EA; provide 

opportunity for public, participating and cooperating agency 

involvement 

 
4.2.2 Participating Agencies 

Agencies invited to serve as participating agencies are listed in Table 2. Copies of the invitation 

letters and responses are included in Attachment A. 
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Table 2. Agencies and Tribes Invited to be Participating Agencies 

Agency Responsibilities Status 

Federal 

National Marine Fisheries 

Service (NMFS) 
• Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency: Water quality and species protected under the 

Endangered Species Act 

Pending 

U.S. Environmental 

Protection Agency (US EPA) 
• Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency: environmental or socioeconomic impacts 

Pending 

U.S. Fish and Wildlife Service 

(USFWS) 
• Review EA for sufficiency and provide comments  

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency: water quality and species protected under the 

Endangered Species Act 

Pending 

Tribes 

Confederated Tribes of the 

Grand Ronde Community of 

Oregon  

• Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency: archaeology, history, and tribal interests 

Pending 

Confederated Tribes of Siletz 

Indians 
• Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency: archaeology, history, and tribal interests 

Pending 
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Agency Responsibilities Status 

Confederated Tribes of the 

Umatilla Indian Reservation 
• Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency: archaeology, history, and tribal interests 

Pending 

Confederated Tribes of the 

Warm Springs Reservation of 

Oregon 

• Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency: archaeology, history, and tribal interests 

Pending 

Confederated Tribes and 

Bands of the Yakama Nation 
• Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency: archaeology, history, and tribal interests 

Pending 

Cowlitz Indian Tribe  • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency: archaeology, history, and tribal interests 

Pending 

Nez Perce Tribe • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency: archaeology, history, and tribal interests 

Pending 

State 

Oregon Department of 

Environmental Quality (DEQ) 
• Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency: environmental impacts 

Pending 
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Agency Responsibilities Status 

Oregon Department of Fish 

and Wildlife (ODFW) 
• Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency: water quality, fish and wildlife species 

Pending 

Oregon Department of Land 

Conservation and 

Development (DLCD) 

• Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency: land use, statewide land use goals 

Pending 

Oregon Department of 

Energy (ODOE) 
• Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency: energy 

Pending 

Oregon Department of State 

Lands (DSL) 
• Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency: wetlands and waterways, state-owned lands. 

Pending 

Oregon State Historic 

Preservation Office (SHPO) 
• Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential impacts and provide timely input on unresolved 

issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency: Historic Resources, Archaeological Resources, and 

Historic Preservation Act Section 106 compliance 

Pending 

Oregon Tourism Commission 

(Travel Oregon) 
• Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency: tourism economics 

Pending 
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Agency Responsibilities Status 

Washington State 

Department of 

Transportation (WSDOT) 

• Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency: transportation and transportation planning 

Pending 

Regional 

C-TRAN • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency 

Pending 

Metro • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency 

Pending 

Port of Portland • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency 

Pending 

Port of Vancouver • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency 

Pending 

Southwest Washington 

Regional Transportation 

Council (RTC) 

• Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency 

Pending 
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Agency Responsibilities Status 

TriMet • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies for the following technical 

topics based on the special expertise or jurisdiction of the 

agency 

Pending 

Local 

Clackamas County • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 

Clark County • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 

Marion County • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 

Multnomah County • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 

Washington County • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 
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Agency Responsibilities Status 

City of Camas • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 

City of Canby • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 

City of Durham • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 

City of Gladstone • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 

City of Gresham • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 

City of Happy Valley • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 
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Agency Responsibilities Status 

City of Johnson City • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 

City of Lake Oswego • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 

City of Maywood Park • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 

City of Milwaukie • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 

City of Oregon City • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 

City of Portland • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 
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Agency Responsibilities Status 

City of Rivergrove • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 

City of Tigard • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 

City of Tualatin • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 

City of Vancouver • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 

City of Washougal • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 

City of West Linn • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 
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Agency Responsibilities Status 

City of Wilsonville • Review EA for sufficiency and provide comments 

• Identify any issues of concern regarding the Project’s 

potential environmental impacts and provide timely input on 

unresolved issues 

• Provide comments on the purpose and need; range of 

alternatives; and methodologies based on the special 

expertise or jurisdiction of the agency 

Pending 

 

4.2.3 Agency Contact Information 

Contact information for each of the lead and participating agencies is provided in Table 3.  
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Table 3. Agency and Tribal Contact Information 

Agency Staff Contact Title Email Phone Elected Official/ 

Executive 

Title Email Phone 

Lead Agencies 

Federal Highway 

Administration (FHWA) 

Nathaniel 

Price 

RBSO Manager nathaniel.price@dot.gov (503) 316-2566 Phil Ditzler Division Administrator Phillip.Ditzler@fhwa.dot.gov  (503) 399-5749 

Emily Cline Environmental Program 

Manager 

emily.cline@dot.gov (503) 316-2547     

Oregon Department of 

Transportation (ODOT) 

Lucinda 

Broussard 

Oregon Tolling Program 

Manager 

Lucinda.BROUSSARD@odot.state.or.us   Rian Windsheimer Region 1 Manager, 

ODOT 

Rian.M.WINDSHEIMER@odot.state.or.us  (503) 731-8256 

    Kris Strickler Director kristopher.w.strickler@odot.state.or.us (503) 986-3452 

Participating Agencies: Federal 

National Marine Fisheries 

Service (NMFS) 

Tom Loynes ODOT Liaison to NMFS Thomas.M.LOYNES@odot.state.or.us (503) 986-3742 Marc Liverman Willamette Branch 

Chief 

Marc.Liverman@noaa.gov (503) 231-2336 

U.S. Environmental 

Protection Agency (US 

EPA) 

Teresa Kubo NEPA Reviewer, Oregon 

Operations Office 

kubo.teresa@epa.gov  (503) 326-2856 Jil Nogi Policy and 

Environmental Review 

Chief 

nogi.jill@epa.gov  (206) 553-1841 

U.S. Fish and Wildlife 

Service (USFWS) 

    Chris Allen Acting Aquatics Division 

Manager 

Chris_allen@fws.gov (503) 231-6906 

Tribes 

Confederated Tribes of 

the Grand Ronde 

Community of Oregon  

David 

Harrelson 

THPO thpo@grandronde.org  (503) 879-1630 Cheryle Kennedy Chairwoman cheryle.kennedy@grandronde.org (503) 879-2352 

Confederated Tribes of 

Siletz Indians 

Robert 

Kentta 

Cultural Resources Director rkentta@ctsi.nsn.us (541) 444-2532 

(800) 922-1399 

(541) 351-

0148(c) 

Delores Pigsley Tribal Chairman dpigsley@msn.com (541) 444-8203 

(503) 393-6516 

Peter Hatch Cultural Resources 

Technician 

peterh@ctsi.nsn.us      

Confederated Tribes of 

the Umatilla Indian 

Reservation 

Catherine 

Dickson 

Principal Investigator, 

Cultural Resources 

Protection Program 

catherinedickson@ctuir.org (541) 429-7231 Lindsey X. Watchman Chairman generalcouncil@ctuir.org (541) 429-7378 

Confederated Tribes of 

the Warm Springs 

Reservation of Oregon 

Robert 

Brunoe 

THPO robert.brunoe@ctwsbnr.org 

thpo@ctwsbnr.org 

(541) 553-2001 Raymond Tsumpti Tribal Chairman raymondtsumpti@wstribes.org (541) 553-1161 

Christian 

Nauer 

Archaeologist christian.nauer@ctwsbnr.org (541) 553-2026 

(541) 460-

8448(c)  

        

Brad Houslet Planning Manager brad.houslet@ctwsbnr.org           

Cowlitz Indian Tribe  Nathan 

Reynolds 

Director Cultural Resources permitreview@cowlitz.org   William Iyall Chairman wiyall@cowlitz.org (253) 351-7095 

James 

Gordon 

Cultural Resources 

Technician 

permitreview@cowlitz.org (360) 577-5680         

Confederated Tribes and 

Bands of the Yakama 

Nation 

Johnson 

Melnick 

Cultural Resources 

Manager 

johnson@yakama.com (509) 685-7203 Delano Saluskin Chairman delano_saluskin@yakama.com (509) 865-5121 

Casey Barney Cultural Specialist Casey_Barney@yakama.com (509) 865-5121 

x 4378 

        

Gregg Kiona Tribal Historian gregg@yakama.com           

Noah Oliver Archaeologist noah_oliver@yakama.com (509) 865-5121         

mailto:rkentta@ctsi.nsn.us
mailto:catherinedickson@ctuir.org
mailto:generalcouncil@ctuir.org
mailto:christian.nauer@ctwsbnr.org
mailto:brad.houslet@ctwsbnr.org
mailto:permitreview@cowlitz.org
mailto:permitreview@cowlitz.org
mailto:johnson@yakama.com
mailto:delano_saluskin@yakama.com
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Agency Staff Contact Title Email Phone Elected Official/ 

Executive 

Title Email Phone 

Jessica Lally Lead Archaeologist jessica_lally@yakama.com (509) 865-5121 

ext. 4737 

        

Jon 

Shellenberger 

Archaeologist jon_shellenberger@yakama.com (509) 865-5121 

x 6323 

        

Nez Perce Tribe Keith Patrick 

Baird 

Archaeologist/THPO keithb@nezperce.org (208) 621-3851 

(208) 791-

8610(c)  

Shannon Wheeler Chairman nptec@nezperce.org (208) 843-7342 

State 

Oregon Department of 

Environmental Quality 

(DEQ) 

Sara 

Christensen 

401 Water Quality 

Certification Coordinator 

christensen.sara@deq.state.or.us (541) 633-2007 Nina DeConcini Regional Administrator nina.deconcini@state.or.us (503) 229-6271 

Karen 

Williams 

 williams.karen@deq.state.or.us 

karen.williams@state.or.us 

     

Oregon Department of 

Fish and Wildlife (ODFW) 

    Curt Melcher Director odfw.info@state.or.us (503) 947-6000 

Oregon Department of 

Land Conservation and 

Development (DLCD) 

    Jim Rue Director jim.rue@state.or.us (503) 934-0002 

Oregon Department of 

Energy (ODOE) 

    Janine Benner Director janine.benner@oregon.gov (503) 378-4040 

Oregon Department of 

State Lands (DSL) 

Russ Klassen ODOT Liaison russ.klassen@dsl.state.or.us (503) 986-5244 Vicki Walker Director Vicki.Walker@state.or.us (503) 986-5224 

Oregon State Historic 

Preservation Office 

(SHPO) 

Jessica 

Gabriel 

Historian Jessica.Gabriel@oregon.gov  (503) 986-0677 Christine Curran Heritage Division 

Manager & Deputy 

State Historic 

Preservation Officer 

Chrissy.Curran@oregon.gov (503) 986-0684 

Oregon Tourism 

Commission (Travel 

Oregon) 

Sarah 

Watson 

Manager, Office of the CEO 

and Commission 

Administration 

sarah@traveloregon.com (971) 599-5723 Todd Davidson Chief Executive Officer todd@traveloregon.com (503) 967-1568 

Washington State 

Department of 

Transportation (WSDOT) 

Casey Liles Project Development 

Manager for Clark County 

and Columbia Gorge 

LilesC@wsdot.wa.gov (360) 905-2018 Carley Francis Regional Administrator FranciC@wsdot.wa.gov (360) 905-2001 

Regional 

C-TRAN Scott 

Patterson 

Chief External Affairs Officer ScottP@c-tran.org (360) 696-4494 Shawn Donaghy Chief Executive Officer  (360) 696-4494 

Metro Alex 

Oreschak 

Associate Transportation 

Planner 

alex.oreschak@oregonmetro.gov  Tom Hughes Metro Council President Tom.Hughes@oregonmetro.gov (503) 802-5723 

Anne Buzzini  anne.buzzini@oregonmetro.gov  Craig Dirksen Councilor, Metro craig.dirksen@oregonmetro.gov (503) 310-3659 

Elizabeth 

Mros-O'Hara 

Investment Areas Project 

Manager 

elizabeth.mros-ohara@oregonmetro.gov (503) 797-1641 Shirley Craddick Councilor Chair, Metro  shirley.craddick@oregonmetro.gov (503) 666-1657 

    Bob Stacey Councilor, Metro bobstacey@mac.com (503) 770-0469 

Port of Portland Emerald 

Bogue 

 emerald.bogue@portofportland.com      

Port of Vancouver Ryan Hart Chief External Affairs Officer rhart@portvanusa.com (360) 823-5299 Curtis Robinhold Executive Director   (503) 415-6000 

Southwest Washington 

Regional Transportation 

Council (RTC) 

Tom Mills Service Planning Manager millst@trimet.org  Doug Kelsey General Manager, 

TriMet 

Kelseyd@trimet.org (503) 962-4831 

mailto:keithb@nezperce.org
mailto:nptec@nezperce.org
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Agency Staff Contact Title Email Phone Elected Official/ 

Executive 

Title Email Phone 

TriMet Bob Hart Transportation Section 

Supervisor 

bob.hart@rtc.wa.gov (564) 397-5206 Matt Ransom Executive Director  matt.ransom@rtc.wa.gov (503) 397-5208 

Local 

Clackamas County Jamie Stasny Regional Transportation 

and Land Use Policy 

Coordinator 

jstasny@clackamas.us (503) 742-4339 Paul Savas Commissioner, 

Clackamas County 

bcc@clackamas.or.us (503) 655-8581  

Steve 

Williams 

Principal Transportation 

Planner 

swilliams@clackamas.us (503) 742-4696         

Tracy 

Moreland 

Policy Advisor TracyMor@clackamas.us (503) 742-5974         

Mike Bezner Assistant Director of 

Transportation 

MikeBez@clackamas.us (503) 742-4651         

Clark County Lindsey 

Shafar 

Senior Legislative Assistant lindsey.shafar@clark.wa.gov (564) 397-4157 Eileen J. Quiring Council Chair, Clark 

County 

eileen.quiring@clark.wa.gov (564) 397-2232 

        Temple Lentz Councilor, Clark County temple.lentz@clark.wa.gov (564) 397-2232 

        Gary Medvigy Councilor, Clark County gary.medvigy@clark.wa.gov (564) 397-2232 

Marion County         Jan Fritz Chef Administrative 

Officer 

JFRITZ@co.marion.or.us (503) 588-5212 

Multnomah County Chris Fick Chief of Staff chris.fick@multco.us (503) 988-7047 Jessica Vega Pederson Commissioner, 

Multnomah County 

District3@multco.us (503) 988-5217 

Jessica Berry Interim Transportation 

Planning and Development 

Manager 

jessica.berry@multco.us (503) 988-3897         

Ian Cannon Transportation Director & 

County Engineer 

ian.b.cannon@multco.us (503) 704-5170         

Washington County Chris 

Deffebach 

Land Use and 

Transportation Policy 

Analyst 

christina.deffebach@co.washington.or.us (503) 846-3406 Roy Rogers Commissioner, 

Washington County 

Roy_Rogers@co.washington.or.us (503) 846-8681 

Steve Kelley Senior Transportation 

Planner 

stevel_kelley@co.washington.or.us (503) 846-3764         

City of Camas Steve Wall Public Works Director swall@cityofcamas.us (360) 817-

1561, ext. 4212 

Melissa Smith Councilor, Camas msmith@cityofcamas.us (360) 624-3199 

City of Canby Sandy 

Freunds 

Planning Director freunds@canbyoregon.gov  Brian Hodson Mayor, Canby hodsonb@canbyoregon.gov (503) 263-5528 

City of Durham Linda Tate City Administrator cityofdurham@comcast.net  Gery Schirado Mayor, Durham gschirado@msn.com  

City of Gladstone Jacque Betz Administrator betz@ci.gladstone.or.us (503) 557-2769 Tammy Stempel Mayor, Gladstone tstempel@ci.gladstone.or.us (503) 656-5225 

City of Gresham Jay Higgins Transportation Planner Jay.Higgins@greshamoregon.gov (503) 618-2215 Shane Bemis Mayor, Gresham MayorBemis@GreshamOregon.gov (503) 618-2584 

City of Happy Valley Jaime Huff Policy Analyst jaimiel@happyvalleyor.gov (503) 783-3828 Markley Drake Councilor, Happy Valley markleyd@happyvalleyor.gov (503) 290-6023 

City of Johnson City     Vince Ballard Mayor, Johnson City vballard35@gmail.com 

Johnson.city@hotmail.com 

(503) 655-9710 

City of Lake Oswego Erica Rooney City Engineer erooney@lakeoswego.city    Theresa Kohlhoff Councilor, Lake Oswego tkohlhoff@lakeoswego.city (503) 660-8693 

City of Maywood Park         Matthew Castor Mayor, Maywood Park office@cityofmaywoodpark.com (503) 255-9805 

City of Milwaukie Kelly Brooks Assistant City Manager brooksk@milwaukieoregon.gov (503) 786.7573 Mark Gamba Mayor, Milwaukie gambam@milwaukieoregon.gov (971) 404-5274 

City of Oregon City John Lewis Public Works Director jmlewis@orcity.org (503) 496-1545 Dan Holladay Mayor, Oregon City dholladay@orcity.org (971) 269-9471 

Dayna Webb City Engineer dwebb@orcity.org (503) 974-5508     

mailto:jstasny@clackamas.us
mailto:bcc@clackamas.or.us
mailto:swilliams@clackamas.us
mailto:TracyMor@clackamas.us
mailto:MikeBez@clackamas.us
mailto:lindsey.shafar@clark.wa.gov
mailto:JFRITZ@co.marion.or.us
mailto:chris.fick@multco.us
mailto:jessica.berry@multco.us
mailto:ian.b.cannon@multco.us
mailto:christina.deffebach@co.washington.or.us
mailto:Roy_Rogers@co.washington.or.us
mailto:stevel_kelley@co.washington.or.us
mailto:vballard35@gmail.com
mailto:erooney@lakeoswego.city
mailto:office@cityofmaywoodpark.com
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Agency Staff Contact Title Email Phone Elected Official/ 

Executive 

Title Email Phone 

City of Portland Emma Sagor Climate Advisor emma.sagor@portlandoregon.gov (503) 823-1530 Chis Warner Director, Portland 

Bureau of 

Transportation 

Chris.Warner@portlandoregon.gov (503 823-1055 

Shoshana 

Cohen 

Mobility Manager shoshana.cohen@portlandoregon.gov (503) 823-4466 Chloe Eudaly Commissioner, Portland chloe@portlandoregon.gov (503) 823-4682 

Kristin Hull Planning Division Manager Kristin.Hull@portlandoregon.gov (503) 823-2699     

City of Rivergrove John 

Leuthauser 

City Manager/Recorder MANAGER@CITYOFRIVERGROVE.COM (503) 639.6919 Walt Williams Mayor, Rivergrove Manager@cityofrivergrove.com (503) 639-6919 

City of Tigard Dave Roth Senior Transportation 

Planner 

daver@tigard-or.gov (503) 718-2457 Jason Snider Mayor, Tigard jason.b.snider@gmail.com (503) 810-0269 

City of Tualatin Garet Prior Policy Analyst gprior@tualatin.gov (503) 691-3020 Frank Bubenik Mayor, Tualatin fbubenik@tualatin.gov (971) 420-7443 

Mike 

McCarthy 

Principal Transportation 

Engineer 

mmccarthy@tualatin.gov (503) 691-3674     

City of Vancouver Aaron Lande Senior Policy Analyst aaron.lande@cityofvancouver.us (360) 487-8612 Anne McEnerny-Ogle Mayor, Vancouver anne.mcenerny-ogle@cityofvancouver.us (360) 487-8629 

Rebecca 

Kennedy 

Long Range Planning 

Manager 

rebecca.kennedy@cityofvancouver.us (360) 487-7896     

City of Washougal David Scott City Manager david.scott@cityofwashougal.us (360) 835-

8501, ext. 102 

Molly Coston Mayor, Washougal Molly.Coston@cityofwashougal.us (360) 835-

8501, ext. 100 

City of West Linn Lance Calvert Public Works Director/City 

Engineer 

LCALVERT@westlinnoregon.gov (503) 722-3424 Russ Axelrod Mayor, West Linn raxelrod@westlinnoregon.gov (503) 657-0331 

City of Wilsonville Khoi Le Development Engineering 

Manager 

kle@ci.wilsonville.or.us (503) 570-1566 Tim Knapp Mayor, Wilsonville mayor@ci.wilsonville.or.us (503) 896-0048 
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4.3 Tribal Coordination 

ODOT will be responsible for consultation under Section 106 of the National Historic 

Preservation Act. Section 106 consultation will be initiated separately from invitations to serve 

as participating agencies. 

5.0 COORDINATION POINTS AND RESPONSIBILITIES 

Table 4 identifies the key coordination points as well as agency responsibilities, and information 

provided.  

ODOT will provide reasonable advance notification to participating agencies for expected 

review dates. Outside of public comment periods, agencies will be asked to review documents 

within 2 weeks. These timeframes are considered fixed; if comments are not received within the 

allotted timeframe ODOT will assume the reviewing agency has no comments. Reviewers shall 

compile comments from their respective agency and send a single set of comments to ODOT or 

FHWA when more than one agency staff member reviews a document. Agencies will receive a 

pdf of each document for review with a matrix in which to provide comments. ODOT will 

compile all comments and provide point-by-point responses. An example matrix is included in 

Attachment B. 
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Table 4. Coordination Points and Responsibilities with Participating Agencies 

Coordination 

Point  

Anticipated 

Timeframe  

Agency 

Providing 

Information 

Information Provided Agencies 

Responsible for 

Commenting 

Response 

Timeframe 

Comments 

Provided or 

Activity 

Conducted 

Participating 

Agency Invitation 

Letters 

July/ August 

2020 

FHWA/ODOT Mail invitation letters to consider  Cooperating and 

participating 

agencies 

Accept/decline 

invitation within 30 

days 

 

Agency 

Coordination Plan 

July/ August 

2020 

FHWA/ODOT  Distribute Draft Coordination 

Plan for review  

Cooperating and 

participating 

agencies 

Provide comments 

within 30 days 

 

Participating 

Agency 

Coordination 

Meeting 

August 

2020 

FHWA/ODOT Meetings with agencies and 

tribes to provide project 

overview; share and seek input 

on draft Purpose and Need 

Statement and Initial Range of 

Alternatives 

Cooperating and 

participating 

agencies 

RSVP before 

meeting date 

 

Draft Purpose and 

Need Statement 

July/ August 

2020 

FHWA/ODOT Distribute draft Purpose and 

Need Statement for review 

Cooperating and 

participating 

agencies 

Provide comments 

within 45-day public 

comment period 

 

Range of 

Alternatives 

July/ August 

2020 

FHWA/ODOT Distribute list of initial 

alternatives being considered 

Cooperating and 

participating 

agencies 

Provide comments 

within 45-day public 

comment period 

 

Impact Assessment 

Methodology 

Memoranda 

September 

2020 

FHWA/ODOT  Distribute draft methodology 

memoranda for review  

Cooperating and 

participating 

agencies 

Provide comments 

within 14 days 

 

Identification of the 

Preferred 

Alternative 

Summer 

2021 

FHWA/ODOT Distribute information on the 

recommended preferred 

alternative 

Cooperating and 

participating 

agencies 

Provide comments 

within 14 days 

 

Draft EA Document Fall 2021 FHWA/ODOT Distribute Draft EA for review Cooperating and 

participating 

agencies 

Provide comments 

within 30 to 45-day 

public comment 

period 

 

Decision Document Spring/ 

Summer 

2022 

FHWA Distribute Decision Document  No comments 

requested 

 

Permits and Other 

Approvals 

 Permitting 

Agencies 

 Permitting agencies   
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6.0 REVISION HISTORY 

Table 5 lists revisions to the Agency Coordination Plan. 

Table 5. Revisions to Agency Coordination Plan 

Version Date Revisions Made 

Version 1 July 16, 2020 n/a 
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A copy of the invitation letter sent to all agencies listed in Table 3 will be inserted with copies of 

responses will be added in the next version of the agency coordination plan. 
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Comments on <Document Name> 

Document Date 

 

 

No. Commenter Date Page Line  Comment Response Resolved? 

1 Name, Agency XX/XX/2020 XX XX Insert comment ODOT provide response Y/N 

2        

3        

4        


