
City of Camas Staff Name C. Olson J. Brandt P. Fendt S. Sokol A. Van Kirk C. Tinsley E. Belanger K. Tuttle A. Mannion J. Treval B. Crawley J. Coop E. Ferguson D. Moss

Private Stormwater Facility Feasibility Study Title/Category Engineer III Sr Engineer
Principal

Consultant
Engineer IV Engineer II Sr GIS Analyst

Sr Project
Control

Specialist

Project
Accountant

Owner's
Representative

Planner III Planner III Sr Engineer Sr Planner Sr Consultant

Project #273-1683-TBD Billing Rate 162.24 255.94 351.23 188.99 134.78 173.91 172.28 101.40 281.61 164.32 171.86 263.64 226.43 277.16
22,227$ 15,356$ 5,620$ 2,268$ 10,917$ 8,348$ 2,240$ 710$ 9,012$ 8,545$ 10,312$ 5,273$ 8,604$ 2,772$ 586 112,201$ 112,201$

1.0 Project Management 37 6 13 7 6 69 12,070$ 12,070$
01.01 Internal Meetings and Coordination 12 2 14 2,459$ 2,459$
01.02 PM Meetings w/ City 12 4 16 2,971$ 2,971$
01.03 Invoicing/PL/EV/Project Accounting 13 13 7 33 5,059$ 5,059$
01.04 QA/QC 6 6 1,582$ 1,582$
2.0 Facility Evaluation 56 28 10 41 48 4 38 6 231 44,959$ 44,959$
02.01 Kickoff Meeting 4 2 2 2 10 2,316$ 2,316$
02.02 Data Collection and Review 8 4 16 2 30 5,659$ 5,659$
02.03 Develop Project Webmap 1 16 17 2,917$ 2,917$
02.04 Code Review and Revisions 2 2 36 40 9,178$ 9,178$
02.05 Develop Condition Metrics 12 10 2 4 2 2 32 6,986$ 6,986$
02.06 Perform Evaluation, Tech Memo 26 10 2 40 12 2 2 94 16,040$ 16,040$
02.07 Review Meeting w City 4 2 2 8 1,863$ 1,863$
3.0 Action Strategy 36 22 6 12 40 2 4 122 22,874$ 22,874$
03.01 Outreach to other jurisdicitons 16 8 2 2 28 5,900$ 5,900$
03.02 Prelim Action Strategy 16 12 2 12 40 2 2 86 15,110$ 15,110$
03.03 Review Meeting w City 4 2 2 8 1,863$ 1,863$
4.0 Cost Analysis 8 4 32 52 60 8 164 32,299$ 32,299$
04.01 Perform Analysis - Total Cost & Maintenance for SW Facilities 2 8 14 14 4 42 8,338$ 8,338$
04.02 Perform Analysis - Initial Maint & Repairs for implementation 2 8 14 14 4 42 8,338$ 8,338$
04.03 Perform Analysis - FTE cost for implementation strategy 2 2 8 12 16 40 7,811$ 7,811$
04.04 Perform Analysis - FTE cost for  overall maintenance 2 2 8 12 16 40 7,811$ 7,811$

137 60 16 12 81 48 13 7 32 52 60 20 38 10 586
22,227$ 15,356$ 5,620$ 2,268$ 10,917$ 8,348$ 2,240$ 710$ 9,012$ 8,545$ 10,312$ 5,273$ 8,604$ 2,772$ 586 112,201$ 112,201$
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