Camas ADA Plan Update

PSA Ammendment 2 Detail Breakdown

Subtask 1.1: Kick-Off Meeting and Team Coordination 0.00
Subtask 1.2: Progress Reports and Invoicing 0.00
Subtask 1.3: Administraion and Quality Control 0.00

Subtask 2.1: Public Involvement Plan and Summary 0.00
Subtask 2.2: Engage Camas Webpage & Virtual Open House 0.00
Subtask 2.3: Community Advisory Committee 0.00
Subtask 2.4: Communications and Promotion 0.00}
Subtask 2.5: City Council Update 0.00

Subtask 3.1: Review Existing SEP 0|
Subtask 3.2: Review of Existing City Policies and Processes 0|
Subtask 3.3: Review of Current Standard Plans 0)
Subtask 3.4: Inventory of High Priority Locations 3 36 5,780
Subtask 3.5: Mapping Data Collected in the Field Inventory 0|
Subtask 3.6: Update Self-Evaluation Report 0|

Subtask 4.1: Review Existing ADA Plan 0|
Subtask 4.2: Prioritize ADA ilmp ents to Curb Ramps, Traffic Signals, and Sit 14, 3,300
Subtask 4.3: Map Projects using GIS 15 2,130
Subtask 4.4: Update Scope of Work for ADA Improvements 10| 1,349
Subtask 4.5: Update Planning Level Cost Estimates 2 6| 1,309
Subtask 4.6: Update a Planning Level Schedule 0|
Subtask 4.7: Prepare ADA Plan Update Documents 0|

Copies 0
Expenses 0)
Travel

TOTAL HOURS

MAX HOURLY RATES

TOTAL DOLLARS




