
 
 

Excellence in Engineering Service 

8574 Turkey Bluff Road ◊ Navarre, Florida 32566 ◊ p: (850) 939-5732 
 

July 31, 2026 
150004-014 
 
Honorable Benjamin Boutwell, Mayor 
Town of Century 
7995 North Century Boulevard 
Century, FL  32535 
 
RE: Century Miscellaneous Wastewater Improvements (Phase II) WWTP - Change Order No. 7  
 
Dear Mayor Boutwell: 
 
Please find attached Change Order Request No. 7 from Talcon Group, LLC.  This Change Order includes a 
project increase of $4,080.00 to replace a failed plug in the tertiary filter at the WWTP.  This plug is 
required by the manufacturer for operation of the filter.  When the existing plug was removed from the 
filter tankage for painting, it was found to be rusted out to the point that it could not be reinstalled.  This 
change order represents the cost to fabricate, paint, and replace this plug.  In addition to the increase to 
the contract price, the contractor has also requested an additional 3 days of time be added to the project. 

 
We have reviewed the request and find it to be in order.  To this end, we recommend approval by the 
Council to allow you to execute the Change Order. 
 
Please review the Change Order for yourself and should you have any questions or concerns, please do 
not hesitate to contact me.  I will be available at the next Council meeting to present this Change Order 
to Council and address any questions that they may have as required. 
 
Sincerely, 
 
MUNICIPAL ENGINEERING SERVICES, INC. 

 
Dale E. Long, P.E., LEED AP 
Senior Project Engineer 
 
/DEL 
 
Attachments 



ORDER NO.    
7

DATE
July 31, 2026

STATE
Florida

COUNTY
Escambia

Bid Item 
No.

Add/
Deduct No Unit Unit Price DECREASE

In Contract Price
INCREASE

In Contract Price

9 Add 1 LS $4,080.00 $4,080.00

$0.00 $4,080.00

$4,080.00

$5,815,692.43

INCREASED 3 DAYS
8/24/2026

(Date)

(Date)

(Date)

OWNER: Town of Century

CONTRACT CHANGE ORDER

CONTRACT FOR: Miscellaneous Wastewater System Improvements - Phase II - (WWTP Improvements)
PROJECT NO.: 150004-014

TO CONTRACTOR: Talcon Group, LLC
156 Dupont Road
Havana, FL  32333

You are hereby requested to comply with the following changes from the contract plans and specifications.
Description of Changes 

(Supplemental Plans And Specifications Attached)
Base Bid C - Tertiary Filter Repairs/Improvements

Fabricate and install a 3" plug for the filter

Five Million, Eight Hundred Fifteen Thousand, Six Hundred Ninety-Two Dollars, and Forty-Three Cents

TOTALS

NET CHANGE IN CONTRACT PRICE $4,080.00

JUSTIFICATION:
The threads on an existing plug located in the south filter at the wastewater treatment plant have rusted out.  As a result the contractor has to fabricate a new 
replacement plug.  

The amount of the Contract will be INCREASED
Four Thousand Eighty Dollars, and no Cents

The Contract Total Including this and Previous Change Orders Will Be:                      

(Municipal Engineering Services, Inc.)

Accepted
(Town of Century)

The Contract Period Completion of Project Will Be:
The Contract Completion Date Shall Therefore Be:

   This document will become a supplement to the contract and all provisions will apply hereto.

Requested
(Talcon Group, LLC)

Recommended



Item # Description Qty. Unit Unit Price Total
-$  

1 Randy Chance Manufacturing 1 LS 1,400.00$  1,400.00$  

removal of existing coupling, replacement & weld of new 
3" coupling

2 Talcon prep & prime 1 DAY 1,000.00$  1,000.00$  

3 Talcon application of top coat 1 DAY 1,000.00$  1,000.00$  

Subtotal

3 Talcon OH/PR 20 % 680.00$  680.00$  

Total Cost 4,080.00$     

Additional Time Requested

3 days

Change Order #7
Thursday, July 16, 2026

Removal & Replacement of 3" Coupling

Certified General Contractor - CG059172
Certified Underground Utilities Contractor - CUC056724

Certified Plumbing Contractor - CFC1428230



Proposal 

Randy Chance Manufacturing 

11696 Whitehouse Fork Road 

Bay Minette, AL 36507 

251-238-0334

rcmanufacturing@gmail.com 

TO Talcon 

SALESPERSON JOB PAYMENT TERMS  DATE 

Attention Andy Peters Century 3in Coupling 
Remaining Balance 30 Days 

After Completion 
7/16/26 

QTY DESCRIPTION UNIT PRICE LINE TOTAL 

Purchase 3” Steel Coupling and Travel to 

Pensacola to pick up Coupling then 

Travel to century 

Remove old 3” Coupling and weld in 

New 3” coupling 

SUBTOTAL 

SALES TAX If Applicable 

TOTAL 
$1,400.00 

Make all checks payable to Randy Chance Manufacturing 

THANK YOU FOR YOUR BUSINESS! 
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