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Columbus Consolidated Government 

Council Meeting Agenda Item 

 

TO: 

 

Mayor and Councilors 

AGENDA 

SUBJECT: 

Change Order 1 for Roofing Services at Britt David Pottery Studio 

INITIATED BY: Finance Department 

 

It is requested that Council authorize execution of Change Order No. 1 with American Property 

Restoration, Inc. (Atlanta, GA) in the amount of $7,066.19 for additional roofing services at Britt 

David Pottery Studio. 

 

Per Resolution No. 021-20, Council authorized a contract for American Property Restoration, 

Inc. to remove the existing roof and replace with a new asphalt shingle system.  This change 

order is required for unforeseen work related to the replacement of the wood deck. 

 

  

 Document Description Amount 

Original Contract 

Labor, equipment and materials to remove the 

existing roof and replace with a new asphalt 

shingle system. 

48,579.55 

Change Order 1 
Unforeseen work related to the replacement of the 

wood deck.   
7,066.19 

New Contract Amount  $55,645.74 

 

Funding is available in the FY21 Budget:  LOST Fund Infrastructure – Public Works – Building 

Maintenance and Repairs – Britt David Pottery Studio Roof Repair; 0109-260-9901-6521-

96064-20200.  



A RESOLUTION  

NO. _________ 

 A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER 

NO. 1 WITH AMERICAN PROPERTY RESTORATION, INC. (ATLANTA, GA) IN THE 

AMOUNT OF $7,066.19 FOR ADDITIONAL ROOFING SERVICES AT BRITT DAVID 

POTTERY STUDIO. 

 

WHEREAS, per Resolution No. 021-20, Council authorized a contract for American 

Property Restoration, Inc. to remove the existing roof and replace with a new asphalt shingle 

system; and, 

 

WHEREAS, Change Order 1 is required for unforeseen work related to the replacement of 

the wood deck. 

 

NOW, THEREFORE, THE COUNCIL OF COLUMBUS, GEORGIA, HEREBY 

RESOLVES AS FOLLOWS: 

 

 That the City Manager is hereby authorized to execute Change Order 1 with American 

Property Restoration, Inc. (Atlanta, GA) in the amount of $7,066.19 for additional roofing 

services at Britt David Pottery Studio.  Funding is available in the FY21 Budget:  LOST Fund 

Infrastructure – Public Works – Building Maintenance and Repairs – Britt David Pottery Studio 

Roof Repair; 0109-260-9901-6521-96064-20200. 

________________ 

 Introduced at a regular meeting of the Council of Columbus, Georgia, held the 

_________ day of ____________, 2020 and adopted at said meeting by the affirmative vote of 

_________ members of said Council. 

 

 

Councilor Allen voting __________. 

Councilor Barnes voting __________. 

Councilor Crabb voting  __________. 

Councilor Davis voting __________. 

Councilor Garrett voting __________. 

Councilor House voting __________. 

Councilor Huff voting __________. 

Councilor Thomas voting __________. 

Councilor Thompson voting __________. 

Councilor Woodson voting __________. 

 

 

 

 

_____________________________ _____________________________ 

Sandra T. Davis, Clerk of Council   B.H. “Skip” Henderson III, Mayor 

 


