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April 5, 2024  
 
 
Ronald J. Wiedeman, P.E. 
City Engineer  
City of Crest Hill 
20600 City Center Boulevard 
Crest Hill, Illinois, 60403 
 
Proposal: Phase II Engineering Services | Division Street Reconstruction and Resurfacing - Weber Road east one mile 
 
 
Dear Mr. Wiedeman, 
 
V3 Companies (V3) is pleased to submit this proposal to provide professional engineering services for the Division 
Street Reconstruction and Resurfacing project.  It is our understanding the City will be utilizing MFT and Local funds to 
complete the project.  We understand that a permit from the WCDOT will be required for the work in proximity to 
Weber Road.  Although we do not anticipate involving IDOT permits, there may be a scenario as we put our 
maintenance of traffic plans together that a detour is utilized on Route 53/7.  All design documents will be prepared 
meeting IDOT MFT requirements suitable to the City of Crest Hill’s bidding requirements.  
 
Jason Holy will be our Project Manager and main point of contact for this project.  Our project team is available 
immediately to start work. We appreciate the opportunity to present this proposal. Jason is available to answer any 
questions or to further expand upon this submittal. You can contact him directly at 630.254.1522 or jholy@v3co.com. 

  
Sincerely,  
V3 Companies, Ltd.  

 

Kurt Corrigan, P.E. 
Vice President of Municipal Services 

mailto:jholy@v3co.com
rwiedeman
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Scope of Services – Phase II Engineering 

The following is the scope of services necessary to successfully deliver plans, specifications and construction estimates to 

the City of Crest Hill for the reconstruction and resurfacing of Division Street from Weber Road east for approximately 

one mile.  The services will meet City of Crest Hill, Will County and IDOT policies, procedures, and guidelines.  It is our 

understanding that the project will utilize both local and MFT funds.  

TASK 1 – PROJECT SURVEY AND BASE SHEETS 

A Topographic Map will be conducted within the survey area of the right-of-way for Division Street from Weber Road 

(including the intersection) to approximately one mile east of Weber Road.  In addition to the full rights-of-way, the survey 

areas shall include up to an additional 50’ north and south of Division Street.   

The Topographic Map services will include the following: 

▪ Recover and measure a source benchmark published by the National Geodetic Survey, County or Municipality 

near the project and establish two site benchmarks within the survey area.  Elevations will be referenced to the 

North American Vertical Datum of 1988 (NAVD88). Description of the  location and elevation of the source 

and site benchmarks to which the topographic surveying is referenced to, will be indicated on the survey. 

▪ A contour survey with 1'-0" contour intervals will be prepared from field spot elevations. Spot elevations 

obtained in the field will be of sufficient quantity to generate a contour survey, which properly represents 

the ground surface. Additional elevations will be indicated on the survey as required to establish accurate 

profiles (including all changes or breaks in grade) and cross-sections of walks, curbs, gutter, pavement edges, 

and centerlines. 

▪ Spot elevations will be shown to the nearest 0.01 foot on all “hard surfaces” and utility structures. Spot 

elevations in unpaved areas such as grass and dirt shall be accurate to the nearest 0.1 foot. 

▪ Pavement types such as concrete, asphaltic concrete, gravel, etc. will be indicated. 

▪ Existing improvements, such as mailboxes and signs shall also be located. 

▪ Individual trees of 6” diameter or greater within unimproved areas and ornamental parkway trees of 3" diameter 

or greater within improved properties (all callipered 4’ above the ground) along the north and south sides of 

Division Street will be located within one-foot tolerance. Where brush exist, the perimeter outline of the brush 

will be additionally shown. 

▪ V3’s International Society of Arboriculture (ISA) certified arborist will identify all trees 6” DBH and greater within 

the project area to be impacted by construction. The trees will be tagged as part of V3’s topographic survey 

scope of services. The tag number, diameter, and tree species will be recorded for each tree identified. A 

rating will be assigned to each tree which will consider the size, species, condition, location, and aesthetics 

of each. A summary table will be prepared listing the scientific name, common name, DBH, and rating of each 

tree identified. In addition, V3’s Certified Arborist will evaluate the potential for bat habitat during the tree 

identification process. 

▪ The information provided by V3 regarding tree quality is based on an interpretation of observed tree 

growth habit and health at the time of the field investigation. V3 provides the best information available at the 
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time of the field investigation, but outside factors may affect tree characteristics with time, including weather, 

vegetation maintenance, altered drainage, disease, or other events. 

▪ Mean elevations of water in retention ponds, lakes, or streams will be shown as depicted at the time the 

survey field work was conducted. 

▪ Top of curb, flow line, and edge of pavement elevations of all roadways and streets within the survey area shall 

be shown. 

▪ The centerline profile of the road and certain utility conflicts may be shown in the profile section of the 

drawing. This shall be negotiated with the client. 

▪ Apparent Right-Of-Way lines will be shown on the map from public record maps, plats and other documents and 

coordinated with monumentation found in the field via a limited search and apparent occupation.    

3D/Open Roads Survey Processing 

▪ Upon completion of the field data collection survey, base sheets will be prepared in Bentley’s Open Roads Design 

(ORD) in accordance with the State of Illinois Department of Transportation Computer Aided Design, Drafting, 

Modeling and Deliverables Manual. 

TASK 2 -RIGHT OF WAY SURVEY  

▪ The Right-Of-Way scope item within Task 1 will be escalated to a Boundary Survey defining the public right of 

way property limits using available public record documents, those provided by the City, County Department of 

Transportation, or others in conjunction with a more comprehensive field investigation of monumentation and 

occupation.  V3 will examine existing record easements for each parcel along the corridor through title 

commitment research and depict the limits.   It is anticipated that approximately five (5) title reports will be 

required for this task.  Each title commitment research report is estimated to cost approximately $950 per 

unsubdivided parcel or subdivision plat. 

TASK 3 - JULIE UTILITY SURVEY 

▪ The Topographic Survey shall incorporate information on existing utility systems adjoining or contained within 

the Survey Area which are obtained from City departments or utility companies responding to written or verbal 

requests for utility records through the Joint Utility Locating Information for Excavators (J.U.L.I.E.) Design 

Stage/Planning Information Process and available for the surveyors use at the time of the survey.  Records or 

Atlas information that is provided to V3 after completion of the survey can be provided to the CLIENT or 

engineer. 

▪ Field markings by J.U.L.I.E. members, which are coordinated by others, shall be shown on the survey if present at 

the time of survey. 

▪ The following list contains typical information provided for the specific utilities located which are above ground 

and visible at the time of the survey.  Snow cover, earth or construction debris covering typically above ground 

structures may not be located. 

▪ Sanitary and Storm Sewers: Size, type, and direction of pipes; rim and invert elevations, location of manholes, 

inlets, catch basins, and end sections. 



     EXHIBIT A 
DIVISION STREET RECONSTRUCTION AND RESURFACING – WEBER ROAD EAST ONE MILE 

DIVISION STREET RECONSTRUCTION AND RESURFACING | V3 

 

▪ Water Mains: Size, type, and direction of pipes, top of pipe elevations at valve vault locations, location of valves 

and hydrants. 

▪ Gas Mains: Location of valves and mains if marked in the field at the time of the survey. 

▪ Telephone, Electric, and Cable TV pedestals and transformers. 

▪ Traffic and Street Light poles and cables if marked in the field at the time of the survey. 

▪ Visible evidence of field tiles or those marked in the field at the time of the survey. 

▪ Other utilities not listed above and occurring within the Survey Area will be shown in a similar manner. 

▪ Utilities and improvements shall be shown based on visible field verified structures, in coordination with the 

design stage process, if available. V3 shall only show underground utility lines between structures that are in the 

field and appear to be connected.  In areas where structures are not shown connected, V3 recommends that the 

CLIENT contract a specialist to perform a die test or other sub terrain exploratory test. 

TASK 4 - GEOTECHNICAL INVESTIGATION AND LPC- 663 SOIL CERTIFICAITON  

Our subconsultant, NASHnal, will perform soil borings/pavement cores and prepare a geotechnical report to determine 

the suitability of the soils for the roadway reconstruction and resurfacing.  10 soil borings are estimated in the 

reconstruction section and 5 pavement cores within the resurfacing section.  Pavement cores will include hard surface 

and base material to sub-grade.     

An environmental screening for CCDD soil disposal will be conducted by V3 currently with the geotechnical borings. A V3 

geologist will be onsite and collect samples from the geotech borings for environmental analysis. The sampling plan will 

be dependent on the proposed excavation for the project, and the results of the environmental review of the land use 

history of the properties adjoining the project.  Project soils will be evaluated for CCDD disposal based on the criteria in IL 

Title 35 Part 1150 Subtitle J: Clean Construction or Demolition Debris, and LPC-663 documentation will be provided for 

qualifying soils. Any project soils that do not meet the criteria for CCDD disposal will be delineated and characterized for 

alternative disposal detailed in the plan documents.  

TASK 5 - SEWER CLEANING/TELEVISING AND TAPE REVIEW 

V3 will utilize the services of CTS to provide storm sewer cleaning and video taping of the existing pipes, including any 

cross road culverts.  V3 will evaluate the tapes and provide the City with recommendations to repair or replace various 

structures and lines.  It is estimated that 2500 feet of storm sewer will be cleaned and televised. 

TASK 6 – FIELD RECONNAISSANCE 

Upon completion of the survey and base sheets and the televising of the existing sewer, V3 will walk the site to verify the 

existing pavement condition, make repair recommendations for the area of the resurfacing, identify potential conflicts 

with existing utilities and verify existing conditions collected during survey, data collection and JULIE survey.  In addition, 

V3 will evaluate the existing condition of the drainage structure as well as the potential for ditch grading along the 

corridor. 
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TASK 7 - UTILITY COORDINATION 

Timely coordination with the utility companies is important to meeting the design and construction schedule. The 

following is included under this task: 

▪ V3 will prepare letters and exhibits to initiate coordination with utility companies within the project corridor.  

▪ V3 will review and identify potential utility conflicts according to the proposed design. 

▪ Utility Coordination Field Verification Meetings – up to two (2) field meetings with one V3 project team member 

present. Hours for utility coordination meetings are included in the meetings task below. 

Plans will be submitted to private utility companies at the 75% and 100% level of completion to coordinate any required 

utility adjustments/relocations. 

TASK 8 – WETLAND DETERMINATION/IMPACTS  

The proposed improvements to Division Street in the City of Crest Hill, Will County, Illinois total approximately one mile 

in length.  V3’s wetland experts reviewed the National Wetland Inventory (NWI) map, the Hydric Soils map of Will 

County, and aerials of the proposed corridor.  While the NWI does not depict any mapped wetlands, there are mapped 

hydric soils throughout the corridor and historical aerials as well as Google Earth Streetview identify the presence of 

wetlands immediately adjacent, and in some cases, within the right of way of Division Street.  Particularly, the most 

identifiable wetland area is on the south side of Division Street within the proposed pavement reconstruction section. 

V3’s professional opinion is that the potential wetlands would not be under the regulation of the U.S. Army Corps of 

Engineers (USACE) Chicago District.  However, the jurisdiction status of wetlands can only be verified by the USACE 

through an approved jurisdictional determination process.  The process to obtain a USACE approved jurisdictional 

determination letter is approximately six to eight months.   

V3 recommends that a wetland delineation investigation and report be prepared for the corridor in addition to 

threatened and endangered species consultation with the Illinois Department of Natural Resources (IDNR) for State 

Species, and the U.S. Fish & Wildlife Services (USFWS) for Federal Species. 

The information provided by V3 regarding wetland boundaries is based on an interpretation of the three criteria that 

define wetlands (vegetation, soils, and hydrology) at the time the wetlands are delineated.  V3 provides the best 

information available at the time of the delineation, but factors beyond our control may outwardly change the nature or 

the extent of wetlands within the project corridor. 

The ultimate decision on wetland boundaries rests with the federal government (USACE) and City of Crest Hill. As a 

result, there may be adjustments to boundaries based upon review by a regulatory agency. An agency determination can 

vary from time to time depending on many factors, including but not limited to, the experience of the agency 

representative making the determination and the time of year. In addition, the physical characteristics of the site can 

change with time, depending on the weather, vegetation patterns, drainage, activities on adjacent parcels, or other 

events. 
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The following services will be performed to provide you with information on the location, quality, and extent of 

wetlands/Waters of the U.S. present within the project corridor within and adjacent to the right of way of Division Street. 

▪ 2024 GROWING SEASON WETLAND/WATERS DELINEATION. V3’s Wetland Specialists, including a soil scientist 

and a botanist from our Natural Resources Division, will conduct a field investigation during the 2024 Will County 

growing season (approximately May 1-November 1) to locate and delineate wetlands in accordance with the 

Regional Supplement to the Corps of Engineers Wetlands Delineation Manual: Midwest Region. The limits of 

delineated wetlands/Waters of the U.S. will be staked in the field, and approximate boundaries will be mapped 

on a recent large-scale aerial photograph, based on our field assessment of the vegetation, soils and hydrology 

at the site. The limits of any wetland/Waters of the U.S. within the right of way, and within 50 feet of the right of 

way, will be located using survey grade equipment during the field investigation portion of the wetland 

delineation. 

▪ WETLAND ASSESSMENT. Since wetlands are present and/or adjacent to the project corridor, wetland assessment 

is required by the U.S. Army Corps of Engineers, Chicago District (USACE). Wetland assessment involves an 

evaluation of wetland characteristics, including wildlife habitat quality, water quality functions, and plant 

community quality. Wetland Assessment also includes a preliminary jurisdictional determination for isolated or 

adjacent wetland1.  Delineated wetlands will be rated as High-Quality Aquatic Resources (HQAR’s) in accordance 

with the USACE, if applicable. 

▪ WETLAND DELINEATION TECHNICAL REPORT. A wetland report will be provided with the results of our field 

investigation, including the location and approximate size of wetlands present, a wetland quality evaluation, a 

Floristic Quality Assessment (FQA), and the wetland assessment.  Floristic inventories and detailed soil 

classification data for each area investigated will be provided in the report. Areas determined to be wetland 

within the corridor will be shown on a recent, large-scale aerial photo exhibit. USACE wetland permitting and/or 

mitigation requirements will be addressed in the report. The wetland report also will contain detailed technical 

documentation suitable for review and approval by the USACE and City of Crest Hill. 

▪ THREATENED & ENDANGERED SPECIES CONSULTATION UPDATE.  As required by the USACE, V3 will prepare and 

submit the EcoCAT request to the Illinois Department of Natural Resources (IDNR) for State species.  V3 will also 

prepare and submit the U.S. Fish & Wildlife Service (USFWS) Section 7 consultation for Federal species.  This task 

does include V3’s Certified Arborist assessing trees within the project corridor for bat habitat. 

▪ USACE JURISDICTIONAL DETERMINATION SUBMITTAL. V3 will prepare and submit the required documentation 

for a USACE Chicago District approved jurisdictional determination for the corridor. V3’s wetland delineation 

report will be required for this submittal. This process can take six to eight months to obtain the response letter 

of jurisdiction from the USACE, Chicago District.  
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▪ SURVEY LOCATE OF WETLANDS.  During the field investigation, V3’s wetland team will survey locate wetland 

boundaries within the project corridor right of way and within 50 feet of the right of way.  These wetland 

boundaries will be able to be transferred directly onto engineering plans for assessment of impacts. 

▪ CITY OF CREST HILL WETLAND/BUFFER PERMIT SUBMITTAL.  With the assumption that the USACE jurisdictional 

determination will identify the wetlands within the corridor as not under USACE regulation, V3 will prepare 

documentation addressing wetland impacts as part of the Special Use Permit submittal required by the City of 

Crest Hill.  The wetland documentation will be incorporated into the overall Special Use Permit submittal for the 

project and submitted to the City of Crest Hill for their review and approval. 

▪ NATIVE PLANTING DESIGN/BUFFER SETBACK.  The City of Crest Hill ordinance defines a buffer setback for 

identified wetlands.  Impacts or disturbance to existing buffer setbacks will require native planting mitigation.  

V3’s ecologist will design proposed native plantings as restoration to any disturbance within identified wetland 

buffer setbacks.  The native planting design will be incorporated onto the overall engineering plan set. 

▪ MEETINGS, PROJECT COORDINATION, AND/OR PROJECT PERMIT SCOPING.  If required, V3 will schedule and 

attend meetings with the USACE and City of Crest Hill to discuss any proposed wetland and buffer concerns 

related to the proposed project. This task includes project meetings and minimal project coordination not 

requiring a separate agreement. This task may include some work outside the scope of this proposal. The extent 

of the additional work may be dictated by a regulatory agency review or by requests for additional information 

from the City, project engineer, and/or project contractors. If the additional service requested appears to be 

substantial, it may be provided as the subject of a separate agreement.  

TASK 9 - PERMITTING 

▪ IEPA NPDES Permit (NOI/SWPPP) Submittal. We will prepare SWPPP documents and submit a Notice of Intent 

(NOI) to IPEA for NDPES coverage. Regular SWPPP site inspections are specifically excluded from this scope item. 

▪ Will-South Cook Soil & Water Concurrence. We will submit construction documents to Will-South Cook Soil & 

Water Conservation District to obtain concurrence with proposed erosion control measures. 

▪ Will County Stormwater Management Permit, as applicable. 

▪ Will County DOT permit  

TASK 10 - ROADWAY DRAINAGE SYSTEM DESIGN  

Division Street is mainly served by roadside ditch drainage except for a an approximately 1,200 foot section on the north 

side of the road in front of the Fields of Longmeadow subdivision. No mapped floodplain or floodway is present onsite 

per the effective FEMA Flood Insurance Rate Map. V3 staff will evaluate the existing drainage system capacity, outlet 

points, and anticipated peak flowrates to determine level of service. A proposed drainage system consisting of 

curb/gutter and storm sewer will be designed for the portion of the roadway to be reconstructed. Ditches will be 

maintained in the section to be resurfaced. We anticipate that existing drainage patterns and outlets will be maintained 

in proposed conditions and no stormwater detention or permitting is required. 
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TASK 11 - PLANS, SPECIFICATIONS & ESTIMATES 

Construction plans and specifications for the roadway improvements will be prepared in accordance to City of Crest Hill, 

IDOT and Will County standards and guidelines at 75% (pre-final) and 100% (final) stages. The plans will consist of the 

following sheets: 

▪ Cover sheet 

▪ Index of sheets/general notes 

▪ Summary of quantities 

▪ Typical sections 

▪ Schedule of quantities 

▪ Alignment, ties, and benchmarks 

▪ Maintenance of traffic plans and notes 

▪ Erosion and sediment control plans and notes (SWPPP) 

▪ Removal plans 

▪ Roadway plan/profile 

▪ Intersection/ADA accessibility details 

▪ Drainage and utility plan and profile 

▪ Drainage structure/storm sewer schedules 

▪ Pavement marking and signing plans 

▪ Traffic signal plans and details, if necessary 

▪ Erosion control plans/SWPPP 

▪ City of Crest Hill details 

▪ IDOT/WCDOT details/construction details 

▪ Cross sections 

V3 will prepare quantity computations and engineer’s opinion of probable construction costs at both the 75% and 100% 

stages of the project. The computed quantities will serve as the basis for the Summary of Quantities sheet and the 

engineer’s opinion of probable construction costs. 

Specifications and special provisions will be prepared at the pre-final (75%) and final (100%) stages of the project. Where 

a project item contains work, material, unique sequence of operations or any other requirements that are not included 

in the Standard Specifications for Road and Bridge Construction, Supplemental Specifications and Recurring Special 

Provisions or BDE Special Provisions, a project specific Special Provision will be written.  

Plans, specifications and estimates will be submitted to the City, local agencies and utility companies for review at the 

75% and 100% stages. All documents will be revised based on comments received from reviewing agencies. A disposition 

of comments will be prepared with each resubmittal. 
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TASK 12 - BID SUPPORT AND COORDINATION 

During the bidding phase, V3 will: 

▪ Attend Pre-Bid Meeting (up to two V3 representatives) 

▪ Provide responses to bidder questions and answer RFI’s that arise during the bidding phase. 

▪ Issue any addendums to perspective bidders as required to interpret or clarify the Bid Documents. 

▪ Assist the City of Crest Hill in reviewing the bid proposals and prepare a recommendation of award of contract 

letter. 

▪ This project will be let through the City of Crest Hill. 

TASK 13 - PROJECT COORDINATION AND MEETINGS 

Project administration and management for the project will be performed by the Project Manager. V3 will prepare and 

submit a project schedule to the City for review and approval. The project schedule will be utilized for scope of work 

reviews, work-hour planning and budget control. The project schedule will be updated as work progresses. If requested, 

V3 will also prepare monthly progress reports. 

V3 will attend meetings as required throughout the duration of the project. Anticipated meetings could include, but are 

not be limited to:  

▪ Project coordination meetings WCDOT (2) 

▪ Progress meetings with City staff (2) 

▪ Utility coordination meetings (2) 

 



design phase

City of Crest Hill Division Street

4/5/2024

TASK
Project Road Project Design  Survey Survey Envi Project Soil Project Project Eviron Project TOTAL DIRECT TOTAL
Director Manager Eng II Technician Manager Crew Chief Manager Scientist Scientist Man I Sci I Eng III Coor HOURS COST FEE

Task 1 Project Survey and Base Sheets 34 10 34 78 11,974$        
Task 2 ROW Survey 12 6 16 34 5,312$          
Task 3 JULIE Utility Survey 6 1 4 11 1,660$          
Task 4 Geotech Investigation and LPC 663 Soil Cert 2 16 40 3 61 13,500$           7,622$          
Task 5 Sewer Cleaning/Televising and Tape Review 3 10 13 5,000$             1,835$          
Task 6 Field Reconnaissance 3 8 5 16 2,304$          
Task 7 Utility Coordination 3 10 13 1,835$          
Task 8 WetlandDetermination/Impacts 32 60 60 152 19,056$        
Task 9 Permitting 10 18 34 5,000$             5,212$          
Task 10 Roadway Drainage System Design 15 40 55 7,965$          
Task 11 Plans, Specifications and Estimate 20 225 245 31,351$        
Task 12 Bid Support and Coordination 10 5 15 2,693$          
Task 13 Project Coordination and Meetings 4 20 12 36 6,602$          

Total Hours 4 86 328 57 17 54 32 60 60 16 0 40 3 763
Total 23,500$           105,420$      

Base Total 128,920$      

USACE Permit, if needed 25 30 55 9,096$          
Grand Total With Extra Work $138,016
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