
Crest Hill Status Update Public Act 102-0613 (Lead 
Service Line Replacement and Notification Act)

2021

LEAD SERVICE LINE INVENTORY

2024

FINAL LEAD SERVICE LINE INVENTORY

2024

RESEARCH PHASE INVESTIGATION AND PUBLIC NOTIFICAITON PHASE

AUG 2024-JAN 2025 JUNE 2025-DEC 2025

• August 2024-Address Fields of Inventory 
Complete.

• Sept 2024-Strand performed research 
using GIS and Zillow to Identified homes 
built after 1986.

• Nov 2024-City received IEPA letter 
requesting LSLI by Dec 15, 2024.

• LSLI with missing information sent on Dec 
15, 2024, to IEPA.

• IEPA on Jan 2, 2025, provided comments 
to LSLI plan submitted.

• Resubmitted and IEPA Accepted LSLI and 
city plan to complete inventory by April 
2027.

• Delayed mailing of Public Notices of 
unknown or galvanized materials 
residences and businesses (2500).

• Starting weekly meeting to discuss 
completing investigation phase.

• Engaged with Strand and Robinson on 
providing dedicated web page and 
interactive mapping that our 
community can reference.

• Applied for a $50,000.00 grant to pay 
for professional services and unknown 
service investigation.

• Completed additional research on 
city existing material types and reduce 
number of unknowns to 1415.

• 1397 Public and 118 private.

2026

2025 2026
Next Steps
• Determine unknown Material by:

• Residential surveys & Public Outreach.
• Metal detectors & Exploratory

Excavation.

• Goal to complete inventory by end of 2026.

• Work to be partially paid for through LSLI grant 
program at maximum grant amount of 
$50,000.00 per year.

• 25, 26, 27 = $150k being sought.

• Once unknowns are reduced as much as 
possible required letters to residents & business 
to be sent out. Estimated Date Mid August. 



Crest Hill Status Update Public Act 102-0613 (Lead 
Service Line Replacement and Notification Act)

2026 2027

Replacement Plan

JAN 2026-DEC 2026

Replacement Plan Preparation Phase
April 2027

• Staff along with the help from consultants will develop a 
Replacement Plan.

• Identify individual projects-Example-Duel B-Box.

• Budget and complete projects.

• Present Preliminary Replacement plan to council. 

• Send out required IEPA Letters by July of each year to all residents or 
business identified to have galvanized service lines.

• Maintain dedicated webpage on LSLI issue.

• Present Final Replacement plan to council for 
Approval.

• Submit Final Service Inventory and 
Replacement plan to IEPA by April 2027

• Send out required IEPA Letters by July of each 
year to all residents or business identified to 
have galvanized service lines until all 
galvanized services lines are replace.

• Maintain dedicated webpage on LSLI issue.

Final Replacement Plan 
Preparation Phase


