Home Construction Forecast

2022 2023 2024 2025 2026 2027 2037 Total
Alsatian Oaks 11 94 50 46 35 62 876
Flat Creek 38 100 100 669
Country Village Estates 5 1 2 8 8 16 82
Heights of Castroville 24 24 117
Annual Total 5 12 96 96 178 175 62
Actual
Estimated
Final plat not approved
Fee in lieu of paid
Water rights delivered
Water Rights
Alsatian Oaks Unit 1 Unit 2 Unit 3 Unit 4 Unit 5 Unit 6 Total
Lot Count 74 69 90 48 52 38 876
Water Rights Needed 45.288 42.228 55.08 29.376 31.824 23.256[ 536.112
Water Rights Delivered |FILO Paid |FILO Paid [FILO Paid [N/A N/A N/A
$249,084 [$232,254 [$302,940
Flat Creek Unit 1 Unit 2 Unit 3 Unit 4 Unit 5 Total
Lot Count 72 59 76 236 226 669
Water Rights Required 44.064 36.108 46.512 144.432 138.312| 409.428
Water Rights Delivered |N/A N/A N/A N/A N/A
Country Village Estates |Phase 1 |Phase 2 Total
Lot Count 54 32 86
Water Rights Required 33.048 19.584 52.632
Water Rights Delivered 33.048[N/A
Heights of Castroville Phase 1 Total
Lot Count 117 117
Water Rights Required 71.604 71.604
Water Rights Delivered |N/A
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