CITY COUNCIL AGENDA REQUEST

Meeting Type: Mayor & Council Meeting
Meeting Date: 10/03/2022
Agenda Item: SP 210 Heritage Point Soccer Complex Project Northwest

Georgia Paving, Inc. Change Order Request for Additional
Rip Rap Outlet Protection

Department: Public Works
Requested By: Chad Townsend

Reviewed/Approved N/A
by City Attorney?

Cost: $2,273.08

Funding Source if Not 2020 SPLOST
in Budget

Please Provide A Summary of Your Request, Including Background Information to
Explain the Request:

This request is to install 36.58 tons of rip rap at $62.14 a ton to serve as outlet
protection to address existing erosion of the subgrade at the dead end of the Hale
Bowen Drive roadway extension.

See attached proposal for additional information about the scope of work.




Job Name: City of Dalton
Northwest Georgia Paving, Inc. Job Location: 21-2060 Northeast Community

B
P.O. Box 578 / Complex Soccer Fields
Calhoun, GA 30703 l I I Proposal Dated: 9-15-22
Office: (706) 383-5306 Company: City of Dalton

Fax: (706) 383-5305 Contact: Mr. Jackson Shepard
Cell: (770) 547-4028 Cell:
Email:  broberts@nwgpinc.com Office: 706-277-7254

Email:

isheppard@cityofdalton-ga.gov

Proposal
Description

Subtotal Description

Request for Additional cost on Rip Rap at the end of roadway extention Hale Bowen Dr .
Furnish and Install Rip Rap with underlayment fabric for erosion control 36.58 tons at $62.14
This also includs the redressing and grading due to the washing Total Request $2,273.08

Proposal Certification

NOTES:

e We thank you for the opportunity of quoting this work and if our proposal is found to be satisfactory, please sign the
original of this letter as indicated, and return to us for our files so this project can be scheduled.

Submitted By: Bryan S Roberts

Estimator & Project Manager

Acceptance of Proposal — The above prices, specifications and
conditions are satisfactory and are hereby accepted. | will be
responsible for all attorney’s fees incurred during collection. You are
authorized to do the work as specified. Payment will be made as
outlined above. This proposal may be withdrawn by us if not
accepted within 15 days.

Authorized Signature:

Date of Acceptance
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