
 

 

M E M O R A N D U M 

 

Date: March 15, 2024 

To: Deadwood City Commission 

From: Kevin Kuchenbecker, Planning, Zoning & Historic Preservation Officer 

Re: Change Order #1 – 33 ½ Jackson Retaining Wall  

 

RCS Construction has submitted a change order request to Albertson Engineering, 
Inc. for the 33 ½ Jackson Retaining Wall Project: 

 The request is to remove Tyvek and Rigid Insulation and add Asphalt Coating 
on the retaining wall stairs. 

The original project cost is $196,000.00. Change Order #1 will decrease the project 
cost $1,480.00. This will bring the total contract cost to $194,520.00. 
 
Staff and the project engineer have reviewed the request as submitted.  
 
 
MOTION: 
 
Move to accept change order number one to decrease the contract amount by $1,480.00 
for removing Tyvek and Rigid Insulation and add Asphalt Coating for the retaining wall 
stair located at 33 ½ Jackson for a total project cost of $194,520.00. 
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