
 

 

M E M O R A N D U M 

 

Date: November 12, 2024 

To: Deadwood City Commission 

From: Kevin Kuchenbecker, Planning, Zoning & Historic Preservation Officer 

Re: Change Order #1 – 5 Harrison Retaining Wall  

 

Hoskinson Construction has submitted a change order request to Albertson 
Engineering, Inc. for the 5 Harrison Retaining Wall Project: 

 The request is to increase the dollar amount of the retaining wall project to 
repair an unforeseen issue with a neighboring structure.  
 

The original project cost is $35,816.04. Change Order #1 will increase the project cost 
$11,933.90. This will bring the total contract cost to $47,749.94. 
 
Staff and the project engineer have reviewed the request as submitted.  
 
 
MOTION: 

 
Move to accept change order number one to increase the contract amount by $11,933.90 
for unforeseen issue with neighboring structure of the wall located at 5 Harrison for a 
total project cost of $47,749.94. 
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