
    Service and Good Work… 
  Our Foundation, Our Future 

      Since 1946

126 Rue Magnolia • Biloxi, MS  39530 

Phone: 228.432.5925 • Fax: 228.432.5928 

December 28, 2021 

Mike Reso 
City Project Manager   
City of Diamondhead Public Works 
5000 Diamondhead Circle 
Diamondhead, Mississippi 39525 

Re:  NRCS Channel Stabilization at Diamondhead @ Alkii Way –  
Change Order No. 4 (Summary), Pay Application No. 7 (Final), & Close‐out Documents 

Mr. Reso: 

ERS,  Inc. has completed construction of the above referenced project and all punch  list  items.   Please find the 
enclosed final documents for your review and approval.   

 Signed Change Order No. 4 (Summary) with the justification

 Signed Pay Application No. 7 (Final)

Pickering is recommending approval of Change Order No. 4 (Summary) for a $2,665.33 INCREASE to the contract.  
This will increase the contract amount from $382,971.71 to $385,637.04.  Substantial completion date remains 
November 3, 2021.   Pickering  is also recommending approval of Pay Application No. 7 (Final)  in the amount of 
$21,824.09 (representing a release of retainage only).  Please review and place Change Order No. 4 (Summary) 
and Pay Application No. 7 (Final) on the Agenda for the next City Council meeting. 

Also enclosed for you records are the following close‐out documents as required by the contract documents: 

• Certificate of Insurance reflecting Completed Operations Coverage

• Consent of Surety to Final Payment

• Contractor’s Affidavit of Release of Lien

• Contractor’s Affidavit of Payment of all Debts and Claims

• Contractor’s List of Claims Against Owner

• As‐built drawings

Should  you  need  any  additional  information  or  clarification,  please,  contact me  at  (228)  432‐5925  or  email: 
kcoulon@pickeringfirm.com. 

Sincerely, 
PICKERING FIRM, INC.  

Koby Coulon, PE 
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20 LF OF 30" DEPTH 300 LB RIP RAP APRON ON TYPE V
FILTER CLOTH INSTALLED TOP OF BANK TO BASE INVERT

 (34SY 300LB RIPRAP and 6CY GROUT)

CONCRETE FLUME (TYP)


