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Item Description: Consideration to approve the Additional Work Proposal for McLendon 

Enterprises, Inc. for roadway resurfacing and associated improvements under the TSPLOST - 

Maintenance Resurfacing 2025 - D3, D4, & D5 project. 

 

Summary Recommendation: Staff recommends approval of the Additional Work Proposal 

from McLendon Enterprises, Inc. in the amount of $2,227,901.91 for roadway resurfacing and 

associated improvements under the TSPLOST - Maintenance Resurfacing 2025 - D3, D4, & D5 

project. 

 

Executive Summary / Background: 

McLendon Enterprises, Inc. submitted a proposal to perform additional roadway improvement 

work associated with the TSPLOST - Maintenance Resurfacing 2025 - D3, D4, & D5 project. 

The proposed work includes traffic control, grading, asphalt patching, asphalt leveling, asphalt 

resurfacing, milling, pavement markings, roadway signage, raised pavement markers, and turf 

establishment on various county roadways.  

The project is intended to improve roadway conditions, enhance traffic safety, and preserve 

transportation infrastructure throughout the affected districts. The proposed improvements will 

address pavement deficiencies, improve roadway visibility through updated striping and 

signage, and extend the service life of existing roadways.  

 

McLendon Enterprises has provided a total proposal amount of $2,227,901.91 for the 

completion of the identified work.  

 

Alternatives for Commission to Consider: 

1. Approve the Additional Work Proposal 

2. Do not approve  

3. Provide staff with direction 

 

Recommended Alternative: 1 

Other Alternatives: 2, 3 

Department Review: Engineering 

Funding Source: TSPLOST 2025 

Attachments: Change Order Proposal #3 

 


