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Ms. Angela Stanley 

Effingham County  

804 South Laurel Street 

Springfield, Georgia 31329 

 

Re: Add Service Proposal #1 to TSPLOST Intersections Design and CM Services Project 

 

Dear Ms. Stanley,  

Following up on our various conversations regarding the addition of two new Hodgeville Road Intersection 

Designs to our Effingham County TSPLOST Intersections Project, we respectfully request an adjustment of 

our Project Not to Exceed Fee to provide the requested Design and CM Services for these additional 

Intersections. The new Intersections will be at the Hodgeville Road intersections with Forest Haven Drive 

and with Scuffletown Road.  

Thank you again for this additional opportunity to serve Effingham County on both of these important 

projects.  

 

Sincerely, 

 

Johnathan Roberts, P.E. 

President 
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FEE PROPOSAL 

 

Design and CM Services: 

Hodgeville Road at Forest Haven Drive:  $ 74,242.  

Hodgeville Road at Scuffletown Drive:      74,242. 

 

 Total:       $ 148,484. Not to Exceed Fee 

 

 

The Hourly Billable Rates we have used in this Proposal to project our Not to Exceed Fees are tied to our 

existing May 11, 2021 Indefinite Delivery Contract with Effingham County. In accordance with the Terms 

and Conditions of that agreement, we will only invoice for Hours actually worked. RCE believes that the 

Hours allowed for within this Proposal are sufficiently ample to properly and efficiently complete the 

Project, and that there is the potential for Fee Savings assuming normally anticipated paving repairs.  


