Scope: Construct a new 500,000 gallon Ground Storage
Tank (GST) at Water Plant 5 to improve utility operations
and resiliency during periods of high demand or
extended power outages.

Budget: $1,285,000 — Design and Construction
Design Firm: Maguire Iron, Inc., Sioux Falls, SD

Construction Firm: TBD (Bid in 2024)

S AN
‘z e

Plant 5 GST Lcation

Justification and Impact

The current tank is only 125,000 gallons and turns over
multiple times a day. It is not capable of meeting peak
demand needs or storing enough water for extended
power outages.

Plant 5 supplies GBRA water directly to Plant 3 (Zone A)
and Plant 1 (Zones B and C). The additional storage will

enable utility staff to pump water to where it is needed
most.

Project Timeline (subject to change)

July 2023 — Design awarded to Maguire Iron
Sept 2023 — Design completion (estimated)
TBD 2024 — Bid and construction award (estimated)

% Completed: 5

Status Update: Currently scheduling geotechnical
investigation to inform tank foundation design.



