Scope: Replace existing hydropneumatic tank with
larger 9,000-gallon hydropneumatic tank, and upgrade
pumps to 400 GPM with variable speed drives and
associated electrical improvements.

Budget: $946,815 (FY2021-2022) - Construction

Design Firm: CP&Y, Inc., San Antonio, TX
Construction Firm: MGB Construction, Castroville, TX
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New 9000 gallon hydropneumatic tank at Plant #2

Justification and Impact

In lieu of an EST in Zone C, TCEQ requires 20-gallon
pressure tank storage capacity per connection. The
number of connections will exceed current storage
capacity by 2024, larger tank needed to meet build-out
requirements.

Existing pumps are old and introduce shock or water
hammer conditions to the system when cycling on/off.
VED pumps will help avoid this condition.

Construction Project Timeline (subject to change)

Nov 2021 — Contract awarded
Dec 2021 - Construction started
Aug 2022 - Construction complete

% Completed: 95

Status Update: Final inspection conducted Aug 17,
contractor addressing punchlist items



