
Water Plant 5 Ground Storage Tank

Scope: Construct a new 500,000 gallon Ground Storage 
Tank (GST) at Water Plant 5 to improve utility operations 
and resiliency during periods of high demand or 
extended power outages.

Budget: $1,440,000 – Design and Construction

Design Firm: Maguire Iron, Inc., Sioux Falls, SD

Construction Firm: TBD (depends on C.O. bond funding)

Justification and Impact

- The current tank is only 125,000 gallons and turns over 
multiple times a day.  It is not capable of meeting peak 
demand needs or storing enough water for extended 
power outages.

- Plant 5 supplies GBRA water directly to Plant 3 (Zone A) 
and Plant 1 (Zones B and C).  The additional storage will 
enable utility staff to pump water to where it is needed 
most.

Project Timeline (subject to change)

July 2023 – Design awarded to Maguire Iron

Jan. 2024 – Design completed

Nov. 2024 – Bid and construction award (estimated)

% Completed: 1 0

Status Update: Price proposal received from Maguire 
Iron, staff researching comps to verify fair and reasonable.

Plant 5 GST Location


