
Folsom City Council
Staff

MEETING DATE: 8/241202t

AGENDA SECTION: Consent Calendar

SUBJECT: ResolutionNo. 10688 - A Resolution Authorizing the City Manager
to Execute a Contact Change Order with Goodfellow Brothers,
LLC (Contract No. 174-21 20-060) for the Capital Southeast
Connector Segment D3(A), Project No. PW1607, Federal Project
No. s288(046)

FROM: Public Works Department

RECOMMENDATION / CITY COUNCIL ACTION

The Public Works Department recommends that the City Council pass and adopt Resolution No.
10688 - A Resolution Authorizing the City Manager to Execute a Contact Change Order with
Goodfellow Brothers, LLC (Contract No. 174-21 20-060) for the Capital Southeast Connector
Segment D3(A), ProjectNo. PWl607, Federal ProjectNo. 5288(046).

BACKGROUND / ISSUN

The planned Capital Southeast Connector is a 34-mile limited access roadway spanning from U.S.
50 at Silva Valley Parkway interchange in El Dorado County to Interstate 5 at the Hood-Franklin
Interchange in Elk Grove. The Connector is planned to be constructed in segments as funding and
priorities allow. Segment D3 includes the length of the Connector that borders the City of Folsom
and Sacramento County from Prairie City Road to the El Dorado County Line. Segment El is the
El Dorado County Segment that Segment D3 ties into.

Segment D3 has been further segmented into two additional segments: D3(A) and D3(B). Segment
D3(A) will upgrade existing White Rock Road to a fourJane expressway beginning near the
intersection of Prairie City Road and continuing tluough the intersection of East Bidwell Steet.
The project involves constructing four lanes between these two major intersections, including a
bridge over Alder Creek. The bridge also serves as a "wildlife crossingn" as contemplated in the
South Sacramento Habitat Conservation Plan.
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The project is a complete reconstruction that will create a new alignment of White Rock Road
adjacent and immediately south of the existing White Rock Road. The existing White Rock Road
will remain open to traffic during construction. The project was initially designed to include a
Class 1 Bike Trail and interconnection between haffic signals. These two items of work had been
removed from the project due to funding constraints.

The City of Folsom is leading the construction of this project on behalf of the Capital Southeast
Connector Joint Powers Authority (JPA) and in collaboration with Sacramento County.

The City has secured State Transportation Block Grant Program (STBG) and SBI funding from
Sacramento Area Council of Govemments (SACOG) in partnership with the Capital Southeast
Connector JPA. A request for authorization to proceed with construction was submitted to Caltrans
on May t5,2020. The Authorization to Proceed (E-76) was received on June 25,2020 and the
subsequent Supplemental Agreement was received on August 8,2020.

The existing White Rock Road has been in need of repair and overlay for many years. Knowing
that the Connector would be replacing White Rock Road, major repair and overlay projects have
been postponed by both the City of Folsom and Sacramento County, with spot repairs having been
made by both agencies on a regular basis. With the amount of truck traffic hauling fill material to
both the Connector Segment D3(A) and the Folsom Plan Area projects, White Rock Road needed
repairs to make it safe for public use. As the City is managing the Southeast Connector D3(A) in
the vicinity of the needed repairs, staff authorized a field order to make the necessary repairs to
maintain a safe road for public use. The contractor has offered to credit back the profit margin of
the Force Account work in the amount of $ 12 I ,884 to assist the City in maintaining a safe road for
the public.

It is anticipated that traffic will be switched to the new alignment in early September 2021 and
fully open to traffic with two lanes in each direction by December 2022.

POLICY / RULE

Section 2.36.080, Award of Contracts of the Folsom Municipal Code states, in part, that contracts
for supplies, equipment, senrices and construction with an estimated value of $62,657 or greater
shall be awarded by City Council.

ANALYSIS

This project was publicly advertised on July 13,2020 and bids were opened publicly on September
9,2020 at2:00 p.m. in the City Council Chamber.

Six bids were received with Goodfellow Brothers, LLC being the lowest responsive responsible
bid as follows:
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Contractor Rankine Bid Amount
Goodfellow Brothers, LLC Lowest Responsive

Responsible Bid
$22,369,765.00

The Lowest Responsive Responsible Bid Proposal provided by Goodfellow Brothers, LLC was
reviewed by staff and found to be in good order.

FINANCIAL IMPACT

The Capital Southeast Connector Segment D3(A) is eligible to receive funds from FAST Act
funding based on a SACOG Regional Surface Transportation Program Grant and SB-l Funding.
Funding for construction and conskuction engineering is shown below:

Fund Fund Tvpe Amount
FAST Act Surface Transportation Block Grant

to match SB-l Funding I to I at
$10,000,000

$15,000,000

SBI Competitive $10,000,000

Local
Transportation
Fund (446)

To match Surface Transportation
Block Grant of $15,000,000 at
tI.47%

$1,720,500

Local
Transportation
Fund (446)

To Cover Balance of Project
Funding

$1,195,147

Project Budget for Construction $27,915,396

The FAST Act funding requires a local match of ll.47o/o. The Transportation Fund (Fund 446)
will be utilized to meet the required match of $1,720,500. The SBl funding requires a $100%
match, of which $10,000,000 of the FAST Act funding will be utilized as the match.

The agreement with Goodfellow previously approved is in the amount of S22,368,765 with a
budgeted contingency of $2,236,876.50 (10%) for a total contract budget amount of
$24,605,641,50.
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The contract costs for construction and construction management have been previously approved
by City Council in separate resolutions as follows:

Comnanv Description Cost
Goodfellow Brothers, LLC Construction $22,368,765.00

10% Contingency for
Construction

$2,236,876.50

Salaber Associates, Inc. Construction Engineering,
Inspection and Materials Testing

$2,992,848.00

Dokken Engineering, Inc. Design Support and
Environmental Services

$317,157.28

Project Budget for Construction $27,915,647.78

Contract Change Order No. 8 will utiliz.e the existing Contingency in the amount of $116,969.
No adjustments to the project budget will be required.

ENVIRONMENTAL REVIEW

In2016 the Capital Southeast Connector JPA approved a California Environmental Quality Act
(CEQA) Tiered Initial Study with Mitigated Negative Declaration for the Capital Southeast
Connector Segment D3/El.

Caltrans approved the National Environmental Policy Act (NEPA) Categorical Exclusion for
Segment D3/E1.

The project is not located in an environmentally sensitive area and would not result in potential
impacts to the environment, including traffic, noise, air quality and water quality.

ATTACHMENT

Resolution No. 10688 - A Resolution Authorizing the City Manager to Execute a Contract
Change Order with Goodfellow Brothers, LLC (Contract No. 174-21 20-060) for the
Capital Southeast Connector Segment D3(A), Project No. PWl607, Federal Project No.
s288(046)

Submitted,
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RESOLUTION NO. 10688

A RESOLUTION AUTHORIZING THE CITY MANAGER TO EXECUTE A
CONTRACT CHANGE ORDER WITH GOODF'ELLOW BROTHERS, LLC

(CONTRACT NO. 174-2120-060) FOR THE CAPTTAL SOUTHEAST CONNECTOR
SEGMENT D3(A), PROJECT NO. PW1607, FEDERAL PROJECT NO. 5288(046)

WHEREAS, the Capital Southeast Connector Project is the Sacramento region's largest
single transportation project; and

WHEREAS, the City of Folsom is a Member Jurisdiction of the Capital Southeast
Connector Joint Powers Authority and will implement the Project; and

WHEREAS, the Capital Southeast Connector Project has, to date, been funded primarily
through a Sacramento County sales-tax measure approved in2004by 75 percent of voters; and

WHEREAS, the Capital Southeast Connector Project has established a program
development budget that requires the use of Federal and State funds to advance the project towards
timely construction; and

WHEREAS, the City of Folsom desires to construct the Capital Southeast Connector
Project Segment D3(A) along the City's border to four lanes with two eight foot shoulders; and

WHEREAS, the City of Folsom received Surface Transportation Block Grant Program
funding, and is eligible for federal reimbursement, up to $15,000,000; and

WHEREAS, the City of Folsom received SB-1 funding, and is eligible for state

reimbursement up to $10,000,000; and

WHEREAS, this project was publicly advertised on July 13,2020 with six bids received
on September 9, 2020 with Goodfellow Brothers, LLC being the lowest responsive responsible
bidder; and

WHEREAS, the City of Folsom entered into a contract with Goodfellow Brothers, LLC
for construction of the Capital Southeast Connector Segment D3(A); and

WHEREAS, Contract Change Order #8 will be utilized to make repairs to the existing
White Rock Road to make it safe for public use; and

WHEREAS, the agreement will be in a form acceptable to the City Attorney:

NOW, THEREF'ORE' BE IT RESOLVED that the City Council of the City of Folsom
authorizes the City Manager to Execute a Contract Change Order with Goodfellow Brothers,
LLC (Contract No. 174-2120-060) for the Capital Southeast Connector Segment D3(A), Project
No. PWl607, Federal Project No. 5288(046),inthe amount of $116,969.

Resolution No. 10688
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AYES:
NOES:
ABSENT:
ABSTAIN:

PASSED AND ADOPTED this24h day of August2}2l,by the following roll-call vote:

Councilmember(s):
Councilmember(s):
Councilmember(s):
Councilmember(s):

Michael D. Kozlowski, MAYOR

ATTEST:

Christa Freemantle, CITY CLERK
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