Folsom City Council

Staff Regort

MEETING DATE: 1/10/2023

AGENDA SECTION: | Consent Calendar

SUBJECT: Resolution No. 10972 - A Resolution Authorizing the City
Manager to Execute a Contract Change Order for Traffic Signal
Interconnect Infrastructure with Goodfellow Brothers, LLC
(Contract No. 174-21 20-060) for the Capital Southeast Connector
Segment D3(A), Project No. PW1607, Federal Project No.
5288(046)

FROM: Public Works Department

RECOMMENDATION / CITY COUNCIL ACTION

Resolution No. 10972 - A Resolution Authorizing the City Manager to Execute a Contract
Change Order for Traffic Signal Interconnect Infrastructure with Goodfellow Brothers, LLC
(Contract No. 174-21 20-060) for the Capital Southeast Connector Segment D3(A), Project
No. PW1607, Federal Project No. 5288(046)

BACKGROUND / ISSUE

The planned Capital Southeast Connector is a 34-mile limited access roadway spanning from
U.S. 50 at Silva Valley Parkway interchange in El Dorado County to Interstate 5 at the Hood-
Franklin Interchange in Elk Grove. The Connector is planned to be constructed in segments as
funding and priorities allow. Segment D3 includes the length of the Connector that borders the
City of Folsom and Sacramento County from Prairie City Road to the El Dorado County Line.
Segment E1 is the El Dorado County Segment that Segment D3 ties into.

Segment D3 has been further segmented into two additional segments: D3(A) and D3(B).
Segment D3(A) will upgrade the existing White Rock Road to a four-lane expressway
beginning near the intersection of Prairie City Road and continuing through the intersection of
East Bidwell Street. The project involves constructing four lanes between these two major



intersections, including a bridge over Alder Creek. The bridge also serves as a “wildlife
crossing,” as contemplated in the South Sacramento Habitat Conservation Plan.

The project is a complete reconstruction that will create a new alignment of White Rock Road
adjacent to and immediately south of the existing White Rock Road. The existing White Rock
Road will remain open to traffic during construction. The project was initially designed to
include a Class 1 Bike Trail and interconnection between traffic signals. These two items of
work had been removed from the project due to funding constraints.

The City of Folsom is leading the construction of this project on behalf of the Capital Southeast
Connector Joint Powers Authority (JPA) and in collaboration with Sacramento County.

The City has secured State Transportation Block Grant Program (STBG) and SB1 funding
from Sacramento Area Council of Governments (SACOG) in partnership with the Capital
Southeast Connector JPA. A request for authorization to proceed with construction was
submitted to Caltrans on May 15, 2020. The Authorization to Proceed (E-76) was received on
June 25, 2020, and the subsequent Supplemental Agreement was received on August 8, 2020.

The Traffic Signal Interconnect was initially removed from the project due to budget concerns
prior to bidding. With the size and scope of the project it was anticipated that should there be
budget available the Interconnect Infrastructure would be added as a change order. At this time,
there is enough budget to place the Interconnect from Prairie City Road traffic signal to the
Oak Avenue traffic signal. Once Oak Avenue is completed by the Developer, the Interconnect
conduit will allow connection to the Traffic Management System after fiber cable is installed.
The Intelligent Traffic System Project will install and test the fiber cable throughout the South
Plan Area. Fiber cable is provided along the Southeast Connector with this change order.

POLICY /RULE

Section 2.36.080 of the Folsom Municipal Code states, in part, that contracts for supplies,
equipment, services, and construction with an estimated value of $66,141 or greater shall be
awarded by the City Council.

ANALYSIS

This project was publicly advertised on July 13, 2020, and bids were opened publicly on
September 9, 2020, at 2:00 p.m. in the City Council Chamber.

Six bids were received with Goodfellow Brothers, LLC being the lowest responsive
responsible bid as follows:

Contractor Ranking Bid Amount
Goodfellow Brothers, LLC Lowest Responsive $22,368,765.00
Responsible Bid




The Lowest Responsive Responsible Bid Proposal provided by Goodfellow Brothers, LLC
was reviewed by staff and found to be in good order.

FINANCIAL IMPACT

The Capital Southeast Connector Segment D3(A) is eligible to receive funds from FAST Act
funding based on a SACOG Regional Surface Transportation Program Grant and SB-1
Funding. Funding for construction and construction engineering is shown below:

Fund Fund Type Amount
FAST Act Surface Transportation Block Grant | $15,000,000
to match SB-1 Funding 1 to 1 at

$10,000,000
SB1 Competitive $10,000,000
Local To match Surface Transportation $1,720,500

Transportation | Block Grant of $15,000,000 at
Fund (446) 11.47%

Local To Cover Balance of Project $1,195,147
Transportation | Funding

Fund (446)

Local SouthEast Connector Joint Powers $400,000

Transportation | Authority Contribution to Bike Trail
Fund (446) CCO (Added to Contingency)
Project Budget for Construction $28,315,396

The FAST Act funding requires a local match of 11.47%. The Transportation Fund (Fund 446)
will be utilized to meet the required match of $1,720,500. The SB1 funding requires a $100%
match, of which $10,000,000 of the FAST Act funding will be utilized as the match.

The agreement with Goodfellow previously approved is in the amount of $22,368,765 with a
budgeted contingency of $2,236,876.50 (10%) for a total contract budget amount of
$24,605,641.50. The agreement with Goodfellow was also adjusted by the costs for the
Pedestrian/Bike trail that was included per Resolution 10845 dated May 10, 2022 and was
included as a change order with Goodfellow for a total change order amount of $2,636,876.50.

The contract costs for construction and construction management have been previously
approved by City Council in separate resolutions as follows:



Company Description Cost
Doug Veerkamp General Contract for Utility Pole $127,353.22
Engineering, Inc. Relocation Grading

Goodfellow Brothers, LLC | Construction $22,368,765.00
10% Contingency for $2,236,876.50
Construction
Additional funding provided by $400,000.00
SouthEast Connector JPA for
Bike Trail

Salaber Associates, Inc. Construction Engineering, $2,992.848.00
Inspection, and Materials Testing

Dokken Engineering, Inc. | Design Support and $317,157.28
Environmental Services
Project Budget for Construction $28,443,000

The Contract Change Order for the Traffic Signal Interconnect Infrastructure will utilize the
existing contingency in the amount of $178,684. The current contingency utilized including
this request is $2,562,538.80, leaving a balance of $74,338.20. No adjustments to the project
budget will be required. The current approved project budget is $28,443,000.

ENVIRONMENTAL REVIEW

In 2016 the Capital Southeast Connector JPA approved a California Environmental Quality
Act (CEQA) Tiered Initial Study with Mitigated Negative Declaration for the Capital
Southeast Connector Segment D3/E1.

Caltrans approved the National Environmental Policy Act (NEPA) Categorical Exclusion for
Segment D3/E1.

The project is not located in an environmentally sensitive area and would not result in potential
impacts to the environment, including traffic, noise, air quality, and water quality.

ATTACHMENT

Resolution No. 10972 - A Resolution Authorizing the City Manager to Execute a Contract
Change Order for Traffic Signal Interconnect Infrastructure with Goodfellow Brothers, LLC
(Contract No. 174-21 20-060) for the Capital Southeast Connector Segment D3(A), Project
No. PW1607, Federal Project No. 5288(046)

Submitted,

Mark Rackovan, PUBLIC WORKS DIRECTOR



RESOLUTION NO. 10972

A RESOLUTION AUTHORIZING THE CITY MANAGER TO EXECUTE A
CONTRACT CHANGE ORDER FOR TRAFFIC SIGNAL INTERCONNECT
INFRASTRUCTURE WITH GOODFELLOW BROTHERS, LLC (CONTRACT NO. 174-
21 20-060) FOR THE CAPITAL SOUTHEAST CONNECTOR SEGMENT D3(A),
PROJECT NO. PW1607, FEDERAL PROJECT NO. 5288(046)

WHEREAS, the Capital SouthEast Connector Project is the Sacramento region’s largest
single transportation project; and

WHEREAS, the City of Folsom is a Member Jurisdiction of the Capital SouthEast
Connector Joint Powers Authority and will implement the Project; and

WHEREAS, the Capital SouthEast Connector Project has, to date, been funded primarily
through a Sacramento County sales-tax measure approved in 2004 by 75 percent of voters; and

WHEREAS, the Capital SouthEast Connector Project has established a program
development budget that requires the use of Federal and State funds to advance the project towards
timely construction; and

WHEREAS, the City of Folsom desires to construct the Capital SouthEast Connector
Project Segment D3(A) along the City’s border to four lanes with two eight-foot shoulders; and

WHEREAS, the City of Folsom received Surface Transportation Block Grant Program
funding, and is eligible for federal reimbursement, up to $15,000,000; and

WHEREAS, the City of Folsom received SB-1 funding, and is eligible for state
reimbursement up to $10,000,000; and

WHEREAS, this project was publicly advertised on July 13, 2020, with six bids received
on September 9, 2020, with Goodfellow Brothers, LLC being the lowest responsive responsible
bidder; and

WHEREAS, the City of Folsom entered into a contract with Goodfellow Brothers, LLC
for construction of the Capital SouthEast Connector Segment D3(A); and

WHEREAS, a Contract Change Order will be utilized to compensate Goodfellow
Brothers, LLC for adding Traffic Signal Interconnect Infrastructure to the SouthEast Connector
Segment D3(A); and

WHEREAS, the cost of changes to add the Traffic Signal Interconnect Infrastructure is
$178,684 and is within the existing project budget contingency; and

WHEREAS, the agreement will be in a form acceptable to the City Attorney:
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NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Folsom
authorizes the City Manager to Execute a Contract Change Order for Traffic Signal Interconnect
Infrastructure with Goodfellow Brothers, LLC (Contract No. 174-21 20-060) for the Capital
SouthEast Connector Segment D3(A), Project No. PW1607, Federal Project No. 5288(046), in the
amount of $178,684.

PASSED AND ADOPTED this 10% day of January 2023, by the following roll call vote:

AYES: Councilmember(s):
NOES: Councilmember(s):
ABSENT:  Councilmember(s):
ABSTAIN: Councilmember(s):

Rosario Rodriguez, MAYOR

ATTEST:

Christa Freemantle, CITY CLERK
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