
I
i . 1 i r , ti

Folsom City Council
Staff R ort

MEETING DATE: 812712024

AGENDA SECTION: Consent Calendar

SUBJECT: Resolution No. 11240 - A Resolution Authorizing the City
Manager to Execute Amendment No. 1 to the Agreement
(Contract No. 173-21 22-007) with PSOMAS for Additional
Construction Management and Inspection Services for the Natoma
Alley Rehabilitation and Replacement Project (Project WWl404)
and Appropriation of Funds

FROM: Environmental and Water Resources Department

RECO TION / CITY COUNCIL ACTION

The Environmental and Water Resources Department recommends the City Council pass and

adopt Resolution No. 1 1240 - A Resolution Authorrzingthe City Manager to Execute Amendment

No. 1 to the Agreement (Contract No. 173-21 22-007) with PSOMAS for Additional Construction

Management and Inspection Services for the Natoma Alley Rehabilitation and Replacement

Project (Project WW1404) and Appropriation of Funds.

BACKGROUND / ISSUE

The Environmental and Water Resources (EWR) Department identifies sewer infrastructure

rehabilitation and replacement projects through sewer master plans and ongoing sewer condition
assessment programs. As a condition of the City's State permit for its wastewater collection
system, the EWR Department is required to perform ongoing condition assessments on the

wastewater system and correct any defects/deficiencies identified through this process. Through
these efforts, City staff identified the Natoma Alley Rehabilitation and Replacement Project as

needing improvement.

In January 2022, Folsom City Council approved Resolution No. 10790 authorizing the City
Manager to execute an agreement with PSOMAS to perform construction management and

inspection services for the Natoma Alley Rehabilitation and Replacement Project.
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This project involves the rehabilitation of approximately 5,000 feet of sewer infrastructure along

the Persifer and Mormon Alleys between Stafford Street and Coloma Street and along Natoma

Street, Coloma Street, Mill Street, and Mormon Street. This project also involves relocating
private sewer laterals. Through the City's sewer condition assessment program, City staff has had

to perform continual maintenance in this area in order to sustain operations of these systems. These

pipes are beyond their serviceable life and require rehabilitation and replacement.

This resolution will authorize the City Manager to execute Amendment No. 1 to the Agreement
(Contract No. 173-21 22-007) with PSOMAS for additional Construction Management and

Inspection Services for the Natoma Alley Rehabilitation and Replacement Project for a not-to-
exceed amount of $30,000 and appropriation of funds.

POLICY / RULE

In accordance with Chapter 2.36 of the Folsom Municipal Code. supplies, equipment, services,

and construction with a value of $73,209 or greater shall be awarded by City Council.

ANALYSIS

In October of 2018, the EWR Department completed a pre-qualification process for construction

management and inspection services for water and wastewater projects. The consulting firm
PSOMAS was one of six firms selected to provide these services for this type of project through
this previously completed competitive selection process. In January 2022, of the six consultants
pre-qualified for construction management and inspection setvices, PSOMAS was selected to
provide these services for the Natoma Alley Rehabilitation and Replacement Project based on their
past municipal project experience involving property owner notification and coordination and

alternative construction methods, qualifications, and abilities for performing these types of
construction management and inspection services. Previous project experience also included
customer related impacts due to service shutdowns, relocation of public and private water and

sewer services, and private property restoration related to infrastructure improvements.

In February 2022, the City of Folsom entered into an agreement with PSOMAS to provide
construction management and inspection services for the Natoma Alley Rehabilitation and

Replacement Project for a not-to-exceed amount of $548,000. This initial work included project
management during construction, inspection services, submittal management, responses to
Requests for Information (RFI), construction meetings, progress payment reviews, etc. PSOMAS
is currently providing construction management and inspection services for the Natoma Alley
Rehabilitation and Replacement Project.

The construction phase for the Natoma Alley Rehabilitation and Replacement Project was

unexpectedly extended due to design changes, weather conditions, and delays in obtaining

necessary easements. The original schedule for construction management and inspection services

was from January 2022 through February 2023. However, the actual construction management

and inspection services began in June 2022 and continued through August 2024. The additional
construction management and inspection services that PSOMAS is providing include the

following:
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Additional hours for project management and resident engineer services

Additional hours for construction inspection
Additional hours to create electronic version of As-Builts

This resolution will authorize the City Manager to execute Amendment No. 1 to the Agreement
(Contractor No. 173-21 22-007) with PSOMAS for Additional Construction Management and

Inspection Services for the Natoma Alley Rehabilitation and Replacement Project and

Appropriation of Funds for a new not-to-exceed amount of $30,000.

F'INANCIAL IMPACT

The City Council approved Resolution No. 10790 at the January 25,2022 City Council meeting

authorizing the City Manager to execute an agreement with PSOMAS for construction

management and inspection services during construction for the Natoma Alley Rehabilitation and

Replacement Project (Project WW1404) for a total amount not to exceed $548,000. The Natoma

Alley Rehabilitation and Replacement Project is included in the Capital Improvement Plan with a
Fiscal Year 2024-2025 project budget of $5,311,000. The project budget will require an

appropriation in the amount of $30,000 for this amendment. This will bring the total project budget
up to $5,341,000 and new contract amount with PSOMAS up to $578,000. Suffrcient funds are

available in the Sewer Operating Fund (Fund 530) for the appropriation.

ENVIRONMENTAL RF],VilI\^/

This project is replacement andlor improvement of existing infrastructure with negligible or no

expansion of use and therefore is categorically exempt from environmental review under the

California Environmental Quality Act as noted in Title 14 - California Code of Regulations,

Chapter 3 - Guidelines for Implementation of the California Environmental Quality Act, Article
19 -Categorical Exemptions, Sections 15301 (Existing Facilities) and/or 15302 (Replacement or
Reconstruction).

ATTACHMENT

Resolution No. 11240 - A Resolution Authorizingthe City Manager to Execute Amendment No.

1 to the Agreement (Contract No. 173-21 22-007) with PSOMAS for Additional Construction
Management and Inspection Services for the Natoma Alley Rehabilitation and Replacement

Project (Project WW1404) and Appropriation of Funds

Submitted,

Marcus Yasutake, Director
ENVIRONMENTAL AND WATER RESOURCES DEPARTMENT
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RESOLUTION NO. II24O

A RESOLUTION AUTHORIZING THE CITY MANAGER TO EXECUTE
AMENDMENT NO. I TO THE AGREEMENT (CONTRACT NO. 173-2L22-007) WITH
PSOMAS FOR ADDITIONAL CONSTRUCTION MANAGEMENT AND INSPECTION
SERVICES FOR THE NATOMA ALLEY REHABILITATION AND REPLACEMENT

PROJECT (PROJECT WW1404) AND APPROPRTATION OF FUNDS

WHEREAS, the City is currently implementing its Sewer System Management Plan
(SSMP) which consists of condition assessment, as well as operation and system improvements;
and

WHEREAS, the City has identified this project as a priority to maintain integrity and

operation of the sanitary sewer collection system; and

WHEREAS, PSOMAS by reason of their past experience and abilities for performing
these types of services, are qualified to perform the required construction management and

inspection services for the project; and

WHEREAS, the Natoma Alley Rehabilitation and Replacement Project was included in
the FY 2024-25 Capital Improvement Plan with a project budget of $5,311,000; and

WHEREAS, an additional appropriation of funds in the amount of $30,000 is needed for
a revised project budget of $5,341,000 and sufficient funds are available in the Sewer Operating
Fund (Fund 530) for this appropriation; and

WHEREAS, the agreement will be in a form acceptable to the City Attorney:

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Folsom
authorizes the City Manager to execute Amendment No. 1 to the Agreement (Contract No. 173-

2122-007) with PSOMAS for Additional Construction Management and Inspection Services for
the Natoma Alley Rehabilitation and Replacement Project (Project WW1404) for a not-to-exceed
amount of $30,000 and a total contract amount of $578,000.

BE IT FURHTER RESOLVED that the Finance Director is authorized to appropriate an

additional $30,000 to the Fiscal Year 2024-25 Wastewater Operating Fund (Fund 530) for the

Natoma Alley Rehabilitation and Replacement Project (Project WW1404) for a total project
budget of $5,341,000.

PASSED AND ADOPTED thisZTth day of August,2024,by the following roll-call vote

AYES:
NOES:
ABSENT:
ABSTAIN:

Councilmember(s):
Councilmember(s):
Councilmember(s):
Councilmember(s):
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Michael D. Kozlowski, MAYOR

ATTEST

Christa Freemantle, CITY CLERK
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