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Folsom City Council
Staff Re ort

MEETING DATE: 312312021

AGENDA SECTION: Consent Calendar

SUBJECT: Resolution No. 10601 - A Resolution Authonzing the City
Manager to Execute a Contract Change Order with Goodfellow
Brothers, LLC (Contract No. 174-21 20-060) for the Capital
Southeast Connector Segment D3(A), Project No. PW1607,
Federal Project No. 5288(046)

FROM: Public Works Department

RECOMMENDATION / CITY COUNCIL ACTION

The Public Works Department recommends that the City Council pass and adopt Resolution
No. 10601 - A Resolution Authorizing the City Manager to Execute a Contract Change Order
with Goodfellow Brothers, LLC (Contract No. 174-21 20-060) for the Capital Southeast
Connector Segment D3(A), Project No. PWl607, Federal Project No. 5288(046).

BACKGROUND / ISSUE

The planned Capital Southeast Connector is a 34-mile limited access roadway spanning from
U.S. 50 at Silva Valley Parkway interchange in El Dorado County to Interstate 5 at the Hood-
Franklin Interchange in Elk Grove. The Connector is planned to be constructed in segments as

funding and priorities allow. Segment D3 includes the length of the Connector that borders the
City of Folsom and Sacramento County from Prairie City Road to the El Dorado County Line.
Segment El is the El Dorado County Segment that Segment D3 ties into.

Segment D3 has been further segmented into two additional segments: D3(A) and D3(B).
Segment D3(A) will upgrade existing White Rock Road to a four-lane expressway beginning
near the intersection of Prairie City Road and continuing through the intersection of East

Bidwell Street. The project involves constructing four lanes between these two major
intersections, including a bridge over Alder Creek. The bridge also serves as a "wildlife
crossing," as contemplated in the South Sacramento Habitat Conservation Plan.
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The project is a complete reconstruction that will create a new alignment of White Rock Road
adjacent and immediately south of the existing White Rock Road. The existing White Rock
Road will remain open to traffic during construction. The project was initially designed to
include a Class I Bike Trail and interconnection between Traffic Signals. These two items of
work had been removed from the project due to funding constraints.

The City of Folsom is leading the construction ofthis project on behalf of the Capital Southeast
Connector Joint Powers Authority (JPA) and in collaboration with Sacramento County.

The City has secured State Transportation Block Grant Program (STBG) and SB1 funding
from Sacramento Area Council of Governments (SACOG) in partnership with the Capital
Southeast Connector JPA. A request for authorization to proceed with construction was
submitted to Caltrans on May 15,2020. The Authorizationto Proceed (E-76) was received on
June25,2020 andthe subsequent Supplemental Agreement was received on August 8,2020.

Upon receiving the Authorizationto Proceed (E-76) the City advertised for construction and
utilized ClPlist.com to publicly advertise and provide bid materials on July 13, 2020. Bids
were received on September 9,2020 with Goodfellow Brothers, LLC (Goodfellow) being
awarded the construction contract. After award of the contract, it was determined by both City
staff and Goodfellow that adjustments to the profile could be made to minimize the amount of
import borrow and provide rough grading economical for the previously deleted Class 1 Bike
Trail. Due to the economy of scale by including the rough grading for the Class 1 Bike Trail
in the D3(A) segment, there will be a cost savings, by at least a factor of 2, if construction of
the bike trail grading is performed now instead of in future phases. Additionally, reducing the
import borrow quantity will save 7,000 truck trips to the project, which will minimize public
inconvenience on the existing White Rock Road.

Staff will continue to submit for grant funding to complete the entire Southeast Connector
Segment D3 that will include the construction of the Class 1 Bike Trail and Interconnect.

POLICY / RULE

Section 2.36.080, Award of Contracts of the Folsom Municipal Code states, in part, that
contracts for supplies, equipment, services and construction with an estimated value of $62,657
or greater shall be awarded by City Council.

ANALYSIS

This project was publicly advertised on July 13, 2020 and bids were opened publicly on
September 9,2020 at2:00 p.m. in the City Council Chamber.

Six bids were received with Goodfellow Brothers, LLC being the lowest responsive
responsible bid as follows:
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Contractor Rankins Bid Amount
Goodfellow Brothers, LLC Lowest Responsive

Responsible Bid
$22,368,765.00

The Lowest Responsive Responsible Bid Proposal provided by Goodfellow Brothers, LLC
was reviewed by staff and found to be in good order.

FINANCIAL IMPACT

The Capital Southeast Connector Segment D3(A) is eligible to receive funds from FAST Act
funding based on a SACOG Regional Surface Transportation Program Grant and SB-1
Funding. Funding for construction and construction engineering is shown below:

Fund Fund Type Amount
FAST Act Surface Transportation Block Grant

to match SB-1 Funding 1 to 1 at

$10,000,000

$15,000,000

SBl Competitive $10,000,000

Local
Transportation
Fund (446)

To match Surface Transportation
Block Grant of $15,000,000 at
rt.47%

$1,720,500

Local
Transportation
Fund (446)

To Cover Balance of Project
Funding

$t,195,147

Project Budget for Construction $27,915,396

The FAST Act funding requires a local match of 11.47%. The Transportation Fund (Fund 446)
will be utilized to meet the required match of $1,720,500. The SBI funding requires a $100%
match, of which $10,000,000 of the FAST Act funding will be utilized as the match.

The agreement with Goodfellow previously approved is in the amount of $22,368,765 wtth a
budgeted contingency of $2,236,876.50 (10%) for a total contract budget amount of
$24,605,641.50.

J



Companv Description Cost
Goodfellow Brothers, LLC Construction $22,368,765.00

10% Contingency for
Construction

$2,236,876.50

Salaber Associates, Inc. Construction Engineering,
Inspection and Materials Testins

$2,992,848.00

Dokken Engineering, Inc. Design Support and
Environmental Services

$3t7,157.28

Project Budget for Construction $27,915,647.79

The contract costs for construction and construction management have been previously
approved by City Council in separate resolutions as follows:

Contract Change Order No. 2 will utilize the existing Contingency in the amount of
$445,000. No adjustments to the project budget will be required.

ENVIRONMENTAL REVIEW

ln 2016 the Capital Southeast Connector JPA approved a California Environmental Quality
Act (CEQA) Tiered Initial Study with Mitigated Negative Declaration for the Capital
Southeast Connector Segment D3 lBl.

Caltrans approved the National Environmental Policy Act (NEPA) Categorical Exclusion for
Segment D3|EI.

The project is not located in an environmentally sensitive areaand would not result in potential
impacts to the environment, including traffic, noise, air quality and water quality.

ATTACHMENT

l. Resolution No. 10601 - A Resolution Authorizing the City Manager to Execute a
Contract Change Order with Goodfellow Brothers, LLC (Contract No. 174-21 20-060)
for the Capital Southeast Connector Segment D3(A), Project No. PW1607, Federal
Project No. 5288(046)

Submitted,
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RESOLUTION NO. 10601

A RESOLUTION AUTHORIZING THE CITY MANAGER TO EXECUTE A
CONTRACT CHANGE ORDER WITH GOODFELLOW BROTHERS, LLC

(CONTRACT NO. 174-2120-060) FOR THE CAPITAL SOUTHEAST CONNECTOR
SEGMENT D3(A), PROJECT NO. PW1607, F'EDERAL PROJECT NO. 5288(046)

WHEREAS' the Capital Southeast Connector Project is the Sacramento region's largest
single transportation proj ect; and

WHEREAS, the City of Folsom is a Member Jurisdiction of the Capital Southeast
Connector Joint Powers Authority and will implement the Project; and

WHEREAS, the Capital Southeast Connector Project has, to date, been funded primarily
through a Sacramento County sales-tax measure approved in 2004 by 7 5 percent of voters; and

WHEREAS' the Capital Southeast Connector Project has established a program
development budget that requires the use of Federal and State funds to advance the project towards
timely construction; and

WHEREAS, the City of Folsom desires to construct the Capital Southeast Connector
Project Segment D3(A) along the City's border to four lanes with two eight foot shoulders; and

WHEREAS, the City of Folsom received Surface Transportation Block Grant Program
funding, and is eligible for federal reimbursement, up to $15,000,000; and

WHEREAS, the City of Folsom received SB-1 funding, and is eligible for state

reimbursement up to $10,000,000; and

WHEREAS, this project was publicly advertised on July 13,2020 with six bids received
on September 9,2020 with Goodfellow Brothers, LLC being the lowest responsive responsible
bidder; and

WHEREAS, the City of Folsom entered into a contract with Goodfellow Brothers, LLC
for construction of the Capital Southeast Connector Segment D3(A); and

WHEREAS, the agreement will be in a form acceptable to the City Attorney:

NOW' THEREFORE, BE IT RESOLVED that the City Council of the City of Folsom
authorizes the City Manager to Execute a Contract Change Order with Goodfellow Brothers,
LLC (Contract No. 174-21 20-060) for the Capital Southeast Connector Segment D3(A), Project
No. PWl607, Federal Project No. 5288(046),inthe amount of $445,000.

Resolution No. 10601
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PASSED AND ADOPTED this 23'd day of March2}2l,by the following roll-call vote:

AYES:

NOES:

ABSENT:

ABSTAIN:

Councilmember(s):

Councilmember(s):

Councilmember(s):

Councilmember(s):

Michael D. Kozlowski, MAYOR

ATTEST:

Christa Freemantle, CITY CLERK

Resolution No. 10601
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